



Monitoring and Evaluating Technical Assistance Activities

**Geneva
12 May
2017**

Andrew Czajkowski

Head, Innovation and Technology Support Section

Monitoring and Evaluation

- Regular Program and Budget
- Development Agenda Projects
- National TISC Projects

Regular Program and Budget

Implementation

Monitoring/Evaluation

Program & Budget (biannual)	Program Performance Report – monitoring (annual)
Implementation strategy	→ Overview of progress
Results framework (+indicators)	→ Performance data; Status
Budget	→ Budget utilization

Program & Budget	Country/thematic evaluation (ad hoc)
Results framework (+indicators)	~ Findings (effectiveness)
Budget	~ Budget utilization
	Findings (relevance; efficiency; sustainability); Conclusions; Recommendations

Development Agenda Projects

Implementation

Monitoring/Evaluation

Project document (project start)	Progress monitoring reports (annual)
Delivery strategy Objectives, outputs (+indicators)	→ Progress in implementation
Budget	→ Project Implementation Rate Challenges; Solutions; Examples of success/impact and key lessons

Project document	Independent evaluation (project end)
Objectives, outputs (+indicators)	~ Findings (effectiveness)
Budget	~ Project costs Findings (relevance; efficiency; sustainability); Conclusions; Recommendations

National TISC Projects

Implementation

Monitoring/Evaluation

Project document (project start)	Project monitoring report (annual)
Activity schedule	→ Planned date vs. actual date
Logical framework (+indicators)	→ Target vs. achieved; Discussion; Summary of results Lessons learned; Recommendations and possible future steps

Project document (project start)	Independent evaluation (ad hoc)
Introduction (background)	~ Findings (relevance)
Logical framework (+indicators)	~ Findings (effectiveness) Findings (efficiency; sustainability); Conclusions; Recommendations

Data collection (selected)

- Participant self-assessment
- Seminar evaluation
- TISC progress and needs assessment questionnaire (annual)

tisc@wipo.int