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I.
INTRODUCTION

 AUTONUM  
À leurs sessions ordinaires tenues à Genève en 2007, les Assemblées de l’Union de Madrid et de l’Union de La Haye ont approuvé le lancement en 2008 du programme de modernisation informatique des systèmes de Madrid et de La Haye proposé par le Bureau international dans les documents MM/A/38/4 et H/A/24/2. 
 AUTONUM  
Le programme de modernisation informatique décrit dans ces documents
 comprendrait trois catégories de sous‑projets (d’opérations internes, de communications externes et de gestion et aspects techniques), résumés à l’annexe I, à réaliser en trois phases sur une période de quatre ans (2008‑2011), pour un coût total estimé à environ 15,3 millions de francs suisses.  En 2007, les assemblées ont approuvé la mise en œuvre de la phase I du programme, moyennant un investissement estimé à 5,028 millions de francs suisses, qui serait financé comme suit
 :
–
2,9 millions de francs suisses seraient imputés aux programmes 18 (1 million) et 27 (1,9 million) dans le cadre du programme et budget pour 2008‑2009;


–
2,128 millions de francs suisses seraient prélevés sur l’excédent budgétaire dégagé par l’Union de Madrid à fin 2007.
 AUTONUM  
La phase I du programme de modernisation informatique, en 2008‑2009, devrait permettre la mise en œuvre des projets indiqués dans l’annexe II;  elle serait financée par le budget de l’Union de Madrid pour un montant estimatif de 4,569 millions de francs suisses et par le budget de l’Union de La Haye pour un montant estimatif de 459 000 francs suisses.  La participation envisagée au titre du budget de l’Union de La Haye se rapporte au projet C4, qui, à la différence des autres projets de la phase I, bénéficiera directement à l’Union de La Haye car il réduira les coûts de fonctionnement du système DMAPS, imputés au budget de cette union.  Cette participation du budget de l’Union de La Haye au financement de la phase I est comprise dans le montant de 1,9 million de francs suisses imputé au programme 27.
II.
ORGANIsation et pilotage du programme de modernisation
 AUTONUM  
À la suite des décisions des assemblées, le Bureau international a engagé le programme de modernisation informatique en constituant en janvier 2008 un Comité directeur du projet, chargé de surveiller la mise en œuvre du programme pour que son exécution se déroule dans les meilleures conditions d’efficacité et de calendrier.  Le Comité directeur du projet, présidé par un cadre délégué, se réunit une fois par mois et comprend des spécialistes des secteurs concernés ainsi que des responsables des aspects techniques ou financiers en jeu.
 AUTONUM  
En outre, un directeur du projet, à la tête d’une équipe de trois fonctionnaires, a été désigné pour assurer l’exécution au jour le jour du programme de modernisation.  Cette équipe a été renforcée par trois consultants – pour la durée du projet – car il a été jugé préférable d’impliquer dans toute la mesure du possible des membres de l’actuelle équipe de soutien informatique MAPS/DMAPS, en les laissant continuer à participer à la maintenance courante tout en concourant à la mise en place du programme de modernisation, ce qui permet d’exploiter leur savoir‑faire au maximum.  Un assistant administratif a été ajouté à l’équipe pour assurer l’appui nécessaire en ce qui concerne l’administration du programme dans son ensemble.  
 AUTONUM  
En outre, pour les projets hautement prioritaires indiqués dans la partie suivante du présent document, des équipes techniques ont été créées pour apporter l’aide nécessaire à l’équipe chargée du projet;  elles sont constituées d’utilisateurs représentant les secteurs concernés et connaissant les besoins opérationnels.  Ainsi le programme est exécuté par l’OMPI, avec une aide extérieure en tant que de besoin.
III.
CALENDrier DE réalisation des objectifs fixés pour la PHASE I
 AUTONUM  
Au début de la mise en œuvre du programme de modernisation, les sous‑projets de la phase I ont été groupés en fonction de l’objectif qu’ils doivent permettre d’atteindre et un calendrier a été établi sur cette base.  Les buts et l’échéancier suivant ont ainsi été définis.
a)
Poser les fondations de la modification du système (projets hautement prioritaires)


 i)
Outre le sous‑projet C1 (Organisation du projet et gestion des changements), les sous‑projets qui constituent la base architecturale du développement de la phase I
– les sous‑projets C2 et C3 – sont indispensables à la réalisation des autres sous‑projets.  Le plus haut rang de priorité possible est donc attribué à leur mise en œuvre.

ii)
Il en va de même du sous‑projet C4, qui vise à faire fonctionner les applications actuelles MAPS/DMAPS sur une nouvelle plateforme matérielle opérant dans un environnement UNIX au lieu d’une plateforme centrale IBM.  Étant donné que les économies substantielles qui pourront ainsi être réalisées sur les dépenses de fonctionnement des systèmes MAPS/DMAPS sont, précisons‑le, prévues dans le budget global de la phase I, la mise en œuvre de ce sous‑projet se voit aussi attribuer le rang de priorité le plus élevé.
b)
Améliorer la productivité interne 


Les sous‑projets A1 à A7 devraient contribuer à renforcer l’efficacité du travail du Bureau international à différentes étapes des procédures d’enregistrement (traduction, classification, notification, délivrance d’extraits, traitement du texte et des images). 

c)
Développer les transactions électroniques avec les offices, les titulaires et les mandataires

Les sous‑projets B1 à B6 visent à intensifier l’activité de dépôt et de communication électroniques dans le cadre des procédures d’enregistrement international.  En outre, l’objectif du sous‑projet C5 (qui englobe les sous‑projets B4 et B6) et du sous‑projet C6 est de permettre au Bureau international de tester des technologies sélectionnées dans le cadre d’un projet pilote auprès d’un office national ou régional, et le sous‑projet C7 vise l’apport d’améliorations techniques en ce qui concerne la gestion des bases de données.
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IV.
état d’avancement des sous‑projets
a) 
Poser les fondations de la modification du système (projets hautement prioritaires)


i)
Base architecturale : mise en place d’une plateforme AOS

 AUTONUM  
Ce but sera atteint avec l’achèvement des sous‑projets C2 – Appels à propositions (appels d’offres) et validation (solution technique) – et C3 – Architecture orientée services et outils (sous‑projet nécessaire pour établir l’architecture technique qui permettra de mettre les fonctionnalités MAPS et DMAPS à disposition sur l’Internet via des services Web).  Ces sous‑projets sont cruciaux pour l’exécution des autres sous‑projets de la phase I, étant donné que les sous‑projets utilisant l’architecture ne pourront pas être entrepris avant l’achèvement des sous‑projets C2 et C3.  C’est pourquoi les sous‑projets C2 et C3 sont traités en premier, en parallèle avec le sous‑projet C4, comme il est expliqué plus haut.  

 AUTONUM  
L’architecture orientée services est une forme de virtualisation visant à élargir l’utilisation de la fonctionnalité assurée par un programme d’application.  L’AOS procure l’abstraction qui supprime la complexité d’avoir affaire à de multiples technologies différentes, en présentant les fonctionnalités des applications comme des services indépendants de la technologie.  Le but de l’AOS est de rendre la fonctionnalité qui est présente dans une application plus facilement accessible, et indépendante des technologies employées pour la construire.  Le résultat, lorsque cette architecture est bien conçue, est un ensemble de services qui peuvent être combinés et recombinés de multiples manières pour répondre à l’évolution des besoins opérationnels.  Les possibilités assurées par ces niveaux d’abstraction multiples sont au cœur des avantages que l’on peut en tirer sur le plan des opérations.
 AUTONUM  
Dans le cas du projet de modernisation du système MAPS, la mise en œuvre d’outils AOS rendra possible l’accès à des programmes existants, reconfigurés en tant que services, à partir d’applications extérieures.  Elle permettra également la création de nouvelles applications fondées sur des services issus de programmes existants et sur des services issus de programmes nouveaux fondés sur une autre technologie.  L’AOS sera utile pour étendre à des offices extérieurs l’accès à certaines applications internes.  
 AUTONUM  
La plateforme AOS étant un nouveau type d’architecture informatique, on a fait appel à des services d’experts extérieurs pour déterminer les niveaux de l’AOS et les outils AOS nécessaires à l’achèvement de la phase I.  

 AUTONUM  
Le niveau de l’AOS requis pour le projet ayant ainsi été déterminé, on s’emploie actuellement à déterminer les besoins en vue de l’appel à propositions qui devrait aboutir à la sélection des outils AOS à mettre en œuvre.  La réalisation des sous‑projets C2 et C3 devrait être achevée en mars 2009.



ii)
Économie sur les dépenses de fonctionnement des systèmes MAPS/DMAPS 

 AUTONUM  
Ce but sera atteint avec l’achèvement du sous‑projet C4 – Adaptation à UNIX.  Étant donné que l’économie escomptée sur les dépenses de fonctionnement une fois achevée l’adaptation à UNIX fin 2008 est prévue dans le budget global de la phase I, le calendrier et l’exécution de ce sous‑projet auront une incidence sur le calendrier, le financement et l’exécution des autres sous‑projets.

 AUTONUM  
Au titre du sous‑projet C4, les systèmes MAPS/DMAPS seront transférés de l’ordinateur central IBM du Centre international de calcul des Nations Unies (CIC) à un environnement UNIX.  L’hébergement de l’environnement UNIX sera vraisemblablement sous‑traité (au CIC).  On construira en outre la capacité technique nécessaire pour soutenir l’évolution stratégique des transactions électroniques ainsi que la mise à disposition future des systèmes MAPS/DMAPS 24 heures sur 24 et sept jours sur sept.  
 AUTONUM  
Pour sa mise en œuvre, le sous‑projet C4 a été subdivisé en trois étapes :
Étape I (analyse grossière) : cette étape a comporté : i) l’identification du matériel requis;  ii) une analyse de la compatibilité des différents éléments logiciels impliqués dans le projet (fichiers de données, code source, code de lot);  et iii) une estimation des redevances à payer pour le système UNIX.  L’étape I s’est conclue en avril 2008 par un rapport de la société extérieure engagée pour effectuer l’analyse grossière en vue de la migration.  
Étape II (analyse détaillée) : cette étape devrait être achevée pour le 1er septembre 2008.  Un rapport préliminaire a été présenté le 30 juillet 2008 par la société extérieure engagée pour effectuer l’analyse.
Étape III (migration) : la migration devrait prendre environ trois mois.  Le plan de travail détaillé et les coûts afférents à cette migration seront connus à la fin de l’étape II.  Pour la raison indiquée au paragraphe 14 ci‑dessus, l’étape III devrait être achevée à la fin de 2008.  
b) Améliorer la productivité interne
 AUTONUM  
Ce but sera atteint avec l’achèvement des sous‑projets suivants
 :

· A1 – Traduction
· A2 – Classification 

· A3 – Lettres signalant des irrégularités et notifications 

· A4 – Statut des marques
· A5 – Suivi et statistiques 

· A6 – Automatisation des procédures
· A7 – Amélioration IMAPS
 AUTONUM  
Ces sous‑projets sont tributaires de l’achèvement de la mise en œuvre des outils AOS.  Par conséquent la plupart, s’ils sont déjà engagés, sont encore peu avancés.
 AUTONUM  
En ce qui concerne le sous‑projet A7 – Amélioration IMAPS –, certaines modifications doivent être apportées au système IMAPS.  Ces modifications concernent la possibilité d’accéder à certains documents à partir d’une application Web.  Cela servira pour ajouter à ROMARIN une fonctionnalité permettant de visualiser au moyen du navigateur Web certains documents tels que les refus provisoires.  La mise en œuvre de ces modifications est en préparation et devrait être achevée à la fin de 2008.

c)
Développer les transactions électroniques avec les offices, les titulaires et les mandataires 
 AUTONUM  
Ce but sera atteint avec l’achèvement des sous‑projets suivants
 : 

· C5 – Projet pilote avec un office (incorpore les sous‑projets B4 et B6)
· B1 – Paiement électronique, facturation électronique
· B2 – Modifications électroniques
· B3 – Statut électronique
· B5 – Communication électronique de l’OMPI vers les titulaires ou les mandataires
 AUTONUM  
Ces sous‑projets sont tributaires de l’achèvement de la mise en œuvre des outils AOS.  Toutefois, les travaux relatifs au sous‑projet B5 pouvaient débuter, et ont débuté, en ce qui concerne la publication de la Gazette sur l’Internet.  Ces travaux devraient être achevés à la fin de 2008;   il est prévu en conséquence que la publication de la Gazette se fasse sur l’Internet à partir de 2009.

V.
SITUATION BUDGÉTAIRE 

 AUTONUM  
Le tableau et le graphique ci‑après indiquent l’état des engagements de dépenses et des dépenses effectives concernant la mise en œuvre du programme de modernisation informatique à la fin de juillet 2008 :


[image: image3.emf]Sous-projets Budget initial Total des 

affecté

Total des 

dépenses

Solde base total 

affecté

C1

Organisation du projet et gestion des changements 48'000            37'242          10'184          10'758             

C2

Appels à propositions et validation 48'000            642               642                47'358             

C4

Adaptation à Unix 1'529'875      311'563        40'430          1'218'312        

C3

Architecture orientée services et outils 72'000            14'213          963                57'787             

A1

Traduction 124'500         1'665            1'665             122'835           

A2

Classification 124'500         1'665            1'665             122'835           

A4

Statut des marqus 240'000         3'210            3'210             236'790           

A6

Automation des procédures 48'000            642               642                47'358             

A7

Amélioration IMAPS  48'000            642               642                47'358             

A3

Lettres signalant des irrégularités et notifications 480'000         6'420            2'582             473'580           

C5

Projet pilote avec un office (incorpore B4 et B6)   599'200         8'015            --                    591'185           

A5

Suivi et statistiques 340'000         4'548            --                    335'452           

C6Architecture complète + gestion des processus 

opérationnels + logiciels médiateurs

150'000         2'006            --                    147'994           

C7

SGDB et améliorations techniques 240'000         3'210            --                    236'790           

B1

Paiement électronique, facturation électronique 240'000         3'210            --                    236'790           

B2

Modifications électroniques 336'000         4'494            --                    331'506           

B3

Statut électronique 240'000         3'210            --                    236'790           

B5Communication électronique : OMPI -> 

titulaires/mandataires

120'000         1'605            --                    118'395           

5'028'075 408'204 62'626 4'619'871

100.00% 8.12% 1.25% 91.88%

Total   

Total en pourcentage
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VI.
SUITE DES OPÉRATIONS
 AUTONUM  
La phase I de la mise en œuvre du programme de modernisation informatique devrait se poursuivre selon le calendrier indiqué au paragraphe 8 ci‑dessus.  

 AUTONUM  
Un nouveau rapport de situation sera présenté aux Assemblées des Unions de Madrid et de La Haye en 2009. 
24.
L’assemblée est invitée à prendre note du présent rapport de situation.

[Les annexes suivent]
Tableau 1 : Opérations internes

	Ordre
	Projet
	Description
	Catégorie

	A1
	Traduction
	Actualisation des outils de traduction, moyennant le remplacement des outils internes par des outils du commerce.
	Opérations

	A2
	Classification
	Actualisation des outils relatifs à la classification de Nice moyennant l’intégration de la base de données des produits et services acceptés dans la procédure de classification.  Mise à disposition des outils correspondants sur l’Internet.
	Opérations

	A3
	Lettres signalant
des irrégularités
et notifications
	Actualisation de la procédure d’établissement des lettres en vue de produire des documents plus compréhensibles.
	Opérations

	A4
	Statut des marques
	Création d’outils permettant d’indiquer les produits et services protégés dans une partie contractante désignée et leur évolution dans le temps.
	Opérations

	A5
	Suivi et statistiques
	Création d’outils de suivi et d’analyse des processus opérationnels.  Production de statistiques à usage interne et externe.
	Analyse

	A6
	Automatisation
des procédures
	Intégration des tâches administratives internes dans le système MAPS/IMAPS, p. ex. importation directe des documents Word, messages électroniques, etc. dans MAPS/IMAPS.
	Opérations

	A7
	Amélioration IMAPS
	Améliorations apportées au système IMAPS (p. ex. fonctions de recherche, nouveaux formats de documents, intégration plus approfondie avec MAPS, etc.)
	Opérations


Tableau 2 : Communications externes
	Ordre
	Projet
	Description
	Catégorie

	B1
	Paiement électronique, facturation électronique
	Création à l’intention des titulaires de fonctions de facturation électronique (pour les extraits du registre international) et de paiement électronique (pour les autres transactions).
	Transactions électroniques

	B2
	Modifications électroniques
	Permettre aux titulaires de soumettre des modifications par voie électronique et d’automatiser leur traitement au sein du système MAPS.
	Transactions électroniques

	B3
	Statut électronique
	Permettre aux titulaires de suivre le statut de leurs communications avec l’OMPI.
	Transactions électroniques

	B4
	Communication électronique : 
offices ( OMPI
	Amélioration de la transmission de l’information entre les offices nationaux ou régionaux et l’OMPI.
	Transactions électroniques

	B5
	Communication électronique :
OMPI ( titulaires/mandataires
	Amélioration de la transmission de l’information entre l’OMPI et les titulaires et les mandataires
	Transactions électroniques

	B6
	Communication électronique :
OMPI ( offices
	Création d’outils permettant d’améliorer la collaboration entre l’OMPI et les offices nationaux ou régionaux en ce qui concerne la procédure internationale.
	Transactions électroniques


Tableau 3 : Gestion et aspects techniques
	Ordre
	Projet
	Description
	Catégorie

	C1
	Organisation des projets et gestion des changements
	Mettre en place des procédures visant à faciliter la mise en œuvre des projets.
	Gestion

	C2
	Appel à propositions et validation

	Appel à propositions (appel d’offres) et validation de la solution technique.
	Gestion

	C3
	Architecture orientée services
 et outils
	Création de l’architecture informatique et mise à disposition des outils nécessaires pour l’utiliser.
	Architecture

	C4
	Adaptation à UNIX
	Assurer le passage de MAPS et DMAPS de l’ordinateur central du CIC à un environnement UNIX.
	Adaptation

	C5
	Projet pilote avec un office
	Projet pilote avec un office national fondé sur l’accès direct à MAPS (AOS + GPO

+ transactions électroniques + portail
 + applications Internet enrichies
).
	Conversion

	C6
	Architecture complète + gestion des processus opérationnels + logiciels médiateurs
	Adaptation de l’architecture informatique et de la gestion des processus opérationnels en fonction de l’expérience acquise dans le cadre du projet pilote (C5) en vue d’une extension aux autres offices intéressés.
	Conversion

	C7
	SGDB
 et améliorations techniques
	Amélioration conceptuelle de la base de données du système MAPS et solution de tout problème technique.
	Conversion

	C8
	Finalisation des activités relatives à la gestion des processus opérationnels, au portail et aux applications Internet enrichies
	Migration des opérations de Natural à Java, tout en conservant Adabas.
	Conversion

	C9
	Finalisation des activités relatives aux services Web interactifs
	Si nécessaire, définition des processus et élaboration d’une nouvelle interface utilisateur sur la base d’une technologie commune à l’OMPI et aux offices nationaux ou régionaux.
	Conversion

	C10
	Publication
	Modernisation du processus de publication, y compris le remplacement des anciens programmes en Visual Basic.
	Architecture

	C11
	Finalisation de la conversion Java/Oracle
	Migration des derniers programmes Natural/Adabas vers Java/Oracle si nécessaire, mais pas avant 2010.
	Conversion


[L’annexe II suit]

Phase I – 2008-2009

	Ordre
	Projet
	Coût optimisé 
Madrid 
en francs suisses
	Coût optimisé 
La Haye
en francs suisses
	Coût optimisé 
Madrid + La Haye
en francs suisses

	C1
	Organisation des projets et gestion
des changements
	48 000
	0
	48 000

	C2
	Appel à propositions et validation
	48 000
	0
	48 000

	C4
	Adaptation à UNIX
	1 070 913
	458 963
	1 529 875

	C3
	Architecture orientée services et outils
	72 000
	0
	72 000

	A1
	Traduction
	124 500
	0
	124 500

	A2
	Classification
	124 500
	0
	124 500

	A4
	Statut des marques
	240 000
	0
	240 000

	A6
	Automatisation des procédures
	48 000
	0
	48 000

	A7
	Amélioration IMAPS
	48 000
	0
	48 000

	A3
	Lettres signalant des irrégularités et notifications
	480 000
	0
	480 000

	C5
	Projet pilote avec un office (incorpore B4
et B6)

	599 200
	0
	599 200

	A5
	Suivi et statistiques
	340 000
	0
	340 000

	C6
	Architecture complète + gestion des processus opérationnels + logiciels médiateurs
	150 000
	0
	150 000

	C7
	SGDB et améliorations techniques
	240 000
	0
	240 000

	B1
	Paiement électronique, facturation électronique
	240 000
	0
	240 000

	B2
	Modification électronique
	336 000
	0
	336 000

	B3
	Statut électronique
	240 000
	0
	240 000

	B5
	Communication électronique :
OMPI ( titulaires/mandataires
	120 000
	0
	120 000

	
	Total :
	4 569 113
	458 963
	5 028 075


[Fin de l’annexe II et du document]



















































� 	Paragraphes 28 à 31 du document MM/A/38/4 et paragraphes 26 à 28 du document H/A/24/2.


� 	Paragraphes 35, 36 et 42 du document MM/A/38/4 et paragraphe 14 du document H/A/24/2.


� 	Architecture orientée services (AOS) : architecture faisant appel à des services librement associés pour répondre aux besoins des processus opérationnels et des utilisateurs.


� 	Pour le contenu de ces sous�projets, voir le tableau 1 de l’annexe I.


� 	Pour le contenu de ces sous�projets, voir le tableau 2 de l’annexe I.


� 	Validation : vérifier que l’architecture technique proposée est conforme au cahier des charges.


� 	Architecture orientée services : architecture faisant appel à des services librement associés pour répondre aux besoins des processus opérationnels et des utilisateurs.


� 	Gestion des processus opérationnels.


� 	Portail : interface Web assurant un accès individualisé aux utilisateurs en fonction de leur profil de sécurité.


� 	Application Internet enrichie : application Web dotée des caractéristiques et des fonctions des applications de bureautique traditionnelles.


� 	Système de gestion de bases de données.


� 	Voir le tableau 2 de l’annexe I.






_1280239463.xls
Summary

		MAPS Modernization Project - Phase I

		WORKPLAN 2008-2009		WORKPLAN 2008-2009

		Status on July 24, 2008

		WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Sous-projets		Budget initial		Total des affecté		Total des dépenses		Total Futures		Solde base total affecté		Balance Based on Futures		Balance Based on Committed + Expenditures

		C1		Organisation du projet et gestion des changements		48,000		37,242		10,184		38,450		10,758		9,550		574

		C2		Appels à propositions et validation		48,000		642		642		--		47,358		48,000		46,716

		C4		Adaptation à Unix		1,529,875		311,563		40,430		346,500		1,218,312		1,183,375		1,177,882

		C3		Architecture orientée services et outils		72,000		14,213		963		--		57,787		72,000		56,824

		A1		Traduction		124,500		1,665		1,665		--		122,835		124,500		121,169

		A2		Classification		124,500		1,665		1,665		--		122,835		124,500		121,169

		A4		Statut des marqus		240,000		3,210		3,210		--		236,790		240,000		233,580

		A6		Automation des procédures		48,000		642		642		--		47,358		48,000		46,716

		A7		Amélioration IMAPS		48,000		642		642		--		47,358		48,000		46,716

		A3		Lettres signalant des irrégularités et notifications		480,000		6,420		2,582		--		473,580		480,000		470,997

		C5		Projet pilote avec un office (incorpore B4 et B6)		599,200		8,015		--		--		591,185		599,200		591,185

		A5		Suivi et statistiques		340,000		4,548		--		--		335,452		340,000		335,452

		C6		Architecture complète + gestion des processus opérationnels + logiciels médiateurs		150,000		2,006		--		--		147,994		150,000		147,994

		C7		SGDB et améliorations techniques		240,000		3,210		--		--		236,790		240,000		236,790

		B1		Paiement électronique, facturation électronique		240,000		3,210		--		--		236,790		240,000		236,790

		B2		Modifications électroniques		336,000		4,494		--		--		331,506		336,000		331,506

		B3		Statut électronique		240,000		3,210		--		--		236,790		240,000		236,790

		B5		Communication électronique : OMPI -> titulaires/mandataires		120,000		1,605		--		--		118,395		120,000		118,395

		Total				5,028,075		408,204		62,626		384,950		4,619,871		4,643,125		4,557,245

		Total en pourcentage				100.00%		8.12%		1.25%		7.66%		91.88%		92.34%		90.64%
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Budget Status

		C1		C1		7065.94

		C2		C2		46715.94

		C4		C4		1170448.72

		C3		C3		56823.9

		A1		A1		121169.44

		A2		A2		121169.44

		A4		A4		233579.66

		A6		A6		46715.94

		A7		A7		46715.94

		A3		A3		470997.21

		C5		C5		591185.28

		A5		A5		335452.26

		C6		C6		147993.65

		C7		C7		236789.83

		B1		B1		236789.83

		B2		B2		331505.77

		B3		B3		236789.83

		B5		B5		118394.92



Total Expenditures

Total Committed

Total Available

MAPS Modernization Project Budget 
2008-09

3692.03

37242.03

642.03

642.03

47863.14

311563.14

963.05

14213.05

1665.28

1665.28

1665.28

1665.28

3210.17

3210.17

642.03

642.03

642.03

642.03

2582.46

6420.33

0

8014.72

0

4547.74

0

2006.35

0

3210.17

0

3210.17

0

4494.23

0

3210.17

0

1605.08



Personnel

				MAPS Modernization Project - Phase I

				PERSONNEL PLAN 2008-2009 - NOT FOR PUBLISHING

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				PP - Personnel				A						B						C						D						E

				Project leader: Thierry Bouquet				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

		Open		Kirsty Williamson		0		--		--		--		36,600.00		3,050.00		33,550.00		--		--		--		--		--		--		36,600.00		3,050.00		33,550.00

		Open		Aileen Rabe (Natural/ADABAS consultant type I) June 08-May 09		0		--		--		--		118,800.00		9,900.00		108,900.00		--		--		--		--		--		--		118,800.00		9,900.00		108,900.00

		0		Michiel van Harmelen (Natural/ADABAS consultant type I) Aug. 08- July 09		0		--		--		--		118,800.00		--		118,800.00		--		--		--		--		--		--		118,800.00		--		118,800.00

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4		--		--		--		67,254.00		33,117.50		--		--		--		--		--		--		--		67,254.00		33,117.50		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		341,454.00		46,067.50		261,250.00		--		--		--		--		--		--		341,454.00		46,067.50		261,250.00

		Total Expenses + Total Futures								--						307,317.50						--						--								307,317.50

																												Budget Allotment 2008-2009								1,529,875.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								1,188,421.00

																												Balance end based on futures                      (Budget Allotment - Total Futures)								1,268,625.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008		0		0

				Feb 2008		0		0

				March 2008		0		0

				Apr 2008		0		0

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009



Page &P&R&F



C1 Project Org.

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				C1 Project Organization and Change Management				A						B						C						D						E

				Project leader: Thierry Bouquet				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

				Sogeti PM-Toolkit "Starter Kit" SCH-C-XXX														4,900.00														--		--		4,900.00

		Open		Kirsty Williamson										36,600.00		3,050.00		33,550.00														36,600.00		3,050.00		33,550.00

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								642.03		642.03		--														642.03		642.03		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		37,242.03		3,692.03		38,450.00		--		--		--		--		--		--		37,242.03		3,692.03		38,450.00

		Total Expenses + Total Futures								--						42,142.03						--						--								42,142.03

																												Budget Allotment 2008-2009								48,000.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								10,757.97

																												Balance end based on futures                      (Budget Allotment - Total Futures)								9,550.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009
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Williamson:
Start date June 16, 2008
6 month contract

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



C2 RFPs

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				C2 -  Requests for Proposal & POC				A						B						C						D						E

				Project leader: Thierry Bouquet				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								642.03		642.03		--														642.03		642.03		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		642.03		642.03		--		--		--		--		--		--		--		642.03		642.03		--

		Total Expenses + Total Futures								--						642.03						--						--								642.03

																												Budget Allotment 2008-2009								48,000.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								47,357.97

																												Balance end based on futures                      (Budget Allotment - Total Futures)								48,000.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009
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Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



C4 UNIX

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				C4 -  Downsizing to Unix				A						B						C						D						E

				Project leader: Roger Holberton				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

				Software AG Initial Analysis										17,500.00		17,500.00																17,500.00		17,500.00		--

				Software AG Detailed Analysis										36,000.00																		36,000.00		--		--

				Software AG Migration services																												--		--		--

				ICC Migration contract																												--		--		--

				ICC annual contract																												--		--		--

		Open		Aileen Rabe (Natural/ADABAS consultant type I) June 08-May 09										118,800.00		9,900.00		108,900.00														118,800.00		9,900.00		108,900.00

				Aileen Rabe (Natural/ADABAS consultant type I) June-Dec. 2009														69,300.00														--		--		69,300.00

				Michiel van Harmelen (Natural/ADABAS consultant type I) Aug. 08- July 09										118,800.00		--		118,800.00														118,800.00		--		118,800.00

				Michiel van Harmelen (Natural/ADABAS consultant type I) Aug. 09- Dec. 09														49,500.00														--		--		49,500.00

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								20,463.14		20,463.14		--														20,463.14		20,463.14		--

																																--		--		--

																																--		--		--

																																--		--		--

		Open																														--		--		--

																																--		--		--

		Totals						--		--		--		311,563.14		47,863.14		346,500.00		--		--		--		--		--		--		311,563.14		47,863.14		346,500.00

		Total Expenses + Total Futures								--						394,363.14						--						--								394,363.14

																												Budget Allotment 2008-2009								1,529,875.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								1,218,311.86

																												Balance end based on futures                      (Budget Allotment - Total Futures)								1,183,375.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009
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Williamson:
PCD Purchase Req. No. 080906
18 Man-days consultancy to complete a detailed analysis of the Migration to Unix.

Williamson:
Feb 6, 2008 Con de Commande No.
Analysis and plan for the migration to Unix

Williamson:
Start Date June 2nd, 2008
1 year contract

Williamson:
Start date tentatively August 21, 2008
1 year contract

Williamson:
Start Date June 2nd, 2008
1 year contract

Williamson:
Start date tentatively August 21, 2008
1 year contract

Williamson:
PCD Purchase Req. No. 080906
18 Man-days consultancy to complete a detailed analysis of the Migration to Unix.

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



C3 SOA

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				C3 -  SOA & Tools				A						B						C						D						E

				Project leader: Maurice Bousselain				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

				Sogeti SA										13,250.00																		13,250.00		--		--

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								963.05		963.05		--														963.05		963.05		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		14,213.05		963.05		--		--		--		--		--		--		--		14,213.05		963.05		--

		Total Expenses + Total Futures								--						963.05						--						--								963.05

																												Budget Allotment 2008-2009								72,000.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								57,786.95

																												Balance end based on futures                      (Budget Allotment - Total Futures)								72,000.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009
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Williamson:
PCD Purchase Requisition No. 080810 

May 14, 2008

Funds needed to cover the consulting services (5 days onsite and 1 day offsite) of Mr. Stephane Scheidegger under amendment No. 2 of contract PCD-06-053 for the MoM project.  This amendment was approved by the CRC on May 8, 2008.

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



A1 Translat.

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				A1 - Translation				A						B						C						D						E

				Project leader:				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								1,665.28		1,665.28		--														1,665.28		1,665.28		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		1,665.28		1,665.28		--		--		--		--		--		--		--		1,665.28		1,665.28		--

		Total Expenses + Total Futures								--						1,665.28						--						--								1,665.28

																												Budget Allotment 2008-2009								124,500.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								122,834.72

																												Balance end based on futures                      (Budget Allotment - Total Futures)								124,500.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009
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Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



A2 Classif.

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				A2 - Classification				A						B						C						D						E

				Project leader:				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								1,665.28		1,665.28		--														1,665.28		1,665.28		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		1,665.28		1,665.28		--		--		--		--		--		--		--		1,665.28		1,665.28		--

		Total Expenses + Total Futures								--						1,665.28						--						--								1,665.28

																												Budget Allotment 2008-2009								124,500.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								122,834.72

																												Balance end based on futures                      (Budget Allotment - Total Futures)								124,500.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009



Page &P&R&F

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



A4 Last Status

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				A4 - Trademark Last Status				A						B						C						D						E

				Project leader:				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								3,210.17		3,210.17		--														3,210.17		3,210.17		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		3,210.17		3,210.17		--		--		--		--		--		--		--		3,210.17		3,210.17		--

		Total Expenses + Total Futures								--						3,210.17						--						--								3,210.17

																												Budget Allotment 2008-2009								240,000.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								236,789.83

																												Balance end based on futures                      (Budget Allotment - Total Futures)								240,000.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009



Page &P&R&F

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



A6 Automat.

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				A6 - Office Automation				A						B						C						D						E

				Project leader:				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								642.03		642.03		--														642.03		642.03		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		642.03		642.03		--		--		--		--		--		--		--		642.03		642.03		--

		Total Expenses + Total Futures								--						642.03						--						--								642.03

																												Budget Allotment 2008-2009								48,000.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								47,357.97

																												Balance end based on futures                      (Budget Allotment - Total Futures)								48,000.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009



Page &P&R&F

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



A7 IMAPS

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				A7 - IMAPS Enhancements				A						B						C						D						E

				Project leader:				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								642.03		642.03		--														642.03		642.03		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		642.03		642.03		--		--		--		--		--		--		--		642.03		642.03		--

		Total Expenses + Total Futures								--						642.03						--						--								642.03

																												Budget Allotment 2008-2009								48,000.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								47,357.97

																												Balance end based on futures                      (Budget Allotment - Total Futures)								48,000.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009



Page &P&R&F

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



A3 Irreg.

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				A3 -  Irregularity Letters and Notifications				A						B						C						D						E

				Project leader:				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								6,420.33		2,582.46																6,420.33		2,582.46		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		6,420.33		2,582.46		--		--		--		--		--		--		--		6,420.33		2,582.46		--

		Total Expenses + Total Futures								--						2,582.46						--						--								2,582.46

																												Budget Allotment 2008-2009								480,000.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								473,579.67

																												Balance end based on futures                      (Budget Allotment - Total Futures)								480,000.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009



Page &P&R&F

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



C5 Pilot

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				C5 -  Pilot with an Office  (includes B4 and B6)				A						B						C						D						E

				Project leader:				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								8,014.72																		8,014.72		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		8,014.72		--		--		--		--		--		--		--		--		8,014.72		--		--

		Total Expenses + Total Futures								--						--						--						--								--

																												Budget Allotment 2008-2009								599,200.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								591,185.28

																												Balance end based on futures                      (Budget Allotment - Total Futures)								599,200.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009



Page &P&R&F

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



A5 Stats

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				A5 -  Monitoring and Statistics				A						B						C						D						E

				Project leader:				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								4,547.74																		4,547.74		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		4,547.74		--		--		--		--		--		--		--		--		4,547.74		--		--

		Total Expenses + Total Futures								--						--						--						--								--

																												Budget Allotment 2008-2009								340,000.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								335,452.26

																												Balance end based on futures                      (Budget Allotment - Total Futures)								340,000.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009



Page &P&R&F

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



C6 Arch.

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				C6 -  Complete Architecture + BPM + Middleware				A						B						C						D						E

				Project leader:				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								2,006.35																		2,006.35		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		2,006.35		--		--		--		--		--		--		--		--		2,006.35		--		--

		Total Expenses + Total Futures								--						--						--						--								--

																												Budget Allotment 2008-2009								150,000.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								147,993.65

																												Balance end based on futures                      (Budget Allotment - Total Futures)								150,000.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009



Page &P&R&F

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



C7 DBMS

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				C7 -  DBMS & Technical Enhancements				A						B						C						D						E

				Project leader:				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								3,210.17																		3,210.17		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		3,210.17		--		--		--		--		--		--		--		--		3,210.17		--		--

		Total Expenses + Total Futures								--						--						--						--								--

																												Budget Allotment 2008-2009								240,000.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								236,789.83

																												Balance end based on futures                      (Budget Allotment - Total Futures)								240,000.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009



Page &P&R&F

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



B1 e-Pay

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				B1 - e-Payment, e-Billing				A						B						C						D						E

				Project leader:				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								3,210.17																		3,210.17		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		3,210.17		--		--		--		--		--		--		--		--		3,210.17		--		--

		Total Expenses + Total Futures								--						--						--						--								--

																												Budget Allotment 2008-2009								240,000.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								236,789.83

																												Balance end based on futures                      (Budget Allotment - Total Futures)								240,000.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009



Page &P&R&F

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



B2 e-Mod.

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				B2 - e-modification				A						B						C						D						E

				Project leader:				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								4,494.23																		4,494.23		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		4,494.23		--		--		--		--		--		--		--		--		4,494.23		--		--

		Total Expenses + Total Futures								--						--						--						--								--

																												Budget Allotment 2008-2009								336,000.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								331,505.77

																												Balance end based on futures                      (Budget Allotment - Total Futures)								336,000.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009



Page &P&R&F

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



B3 e-Status

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				B3 - e-status				A						B						C						D						E

				Project leader:				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								3,210.17																		3,210.17		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		3,210.17		--		--		--		--		--		--		--		--		3,210.17		--		--

		Total Expenses + Total Futures								--						--						--						--								--

																												Budget Allotment 2008-2009								240,000.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								236,789.83

																												Balance end based on futures                      (Budget Allotment - Total Futures)								240,000.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009



Page &P&R&F

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



B5 e-Comm.

				MAPS Modernization Project - Phase I

				WORKPLAN 2008-2009

				Status on July 24, 2008

				WISP1 - SPMH1 - 8448 / WIPO1 18.4.8448 / 27.1.9300

				Black figures - activity committed

				Red figures - expenditure

				Blue figures - activity known and will occur in the future

		Status		Description		Commitment No.		Travel and Fellowship 
Staff & Third Party						Contractual Services 
Conferences, Consultants,
Publishing, other services						Operating Expenses 
Premises, Maintenance
Communication, other expenses						Equipment/Supplies
Furniture & Equipment
Supplies & Material						Totals

				B5 - Electronic Ccommunication : WIPO -> Holders/Reps.				A						B						C						D						E

				Project leader:				Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future		Commit.		Expenditure		Future

		Open		Jean-Luc Mondino (Cross Systems contract PCD/07/022-B VB consultant type II)		4								1,605.08																		1,605.08		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

																																--		--		--

		Totals						--		--		--		1,605.08		--		--		--		--		--		--		--		--		1,605.08		--		--

		Total Expenses + Total Futures								--						--						--						--								--

																												Budget Allotment 2008-2009								120,000.00

																												Balance end based on committed 
(Budget Allotment - Total Committed )								118,394.92

																												Balance end based on futures                      (Budget Allotment - Total Futures)								120,000.00

				WORKSHEET COMPONENT

				(enter monthly totals here to track them)		Total		Future Uses		Budget Remainder

				January 2008

				Feb 2008

				March 2008

				Apr 2008

				May 2008

				June 2008

				July 2008

				Aug 2008

				September 2008

				October 2008

				November 2008

				December 2008

				January 2009

				Feb 2009

				March 2009

				Apr 2009

				May 2009

				June 2009

				July 2009

				Aug 2009

				September 2009

				October 2009

				November 2009

				December 2009



Page &P&R&F

Williamson:
Expected 66 days at 1019CHF per day, obligation No. 4
Start Date May 19th, 2008



Monthly Projections

		

				Activities		2008 Initial Budget		January 2008						Feb 2008		February 2008				Mar-08		March 2008				Apr 2008		April 2008				May 2008		May 2008				June 2008		June 2008				July 2008						August 2008						September 2008						October 2008						November 2008		November 2008				December 2008		December 2008				2008 Closing Balance

								Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder

		PP		Personnel		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--

		C1		Project Organization and Change Management		48,000		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		C2		Requests for Proposal & POC		48,000		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		C4		Downsizing to Unix		1,529,875		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		C3		SOA & Tools		72,000		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		A1		Translation		124,500		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		A2		Classification		124,500		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		A4		Trademark Last Status		240,000		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		A6		Office Automation		48,000		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		A7		IMAPS Enhancements		48,000		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		A3		Irregularity Letters and Notifications		480,000		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		C5		Pilot with an Office  (includes B4 and B6)		599,200		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		A5		Monitoring and Statistics		340,000		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		C6		Complete Architecture + BPM + Middleware		150,000		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		C7		DBMS & Technical Enhancements		240,000		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		B1		e-Payment, e-Billing		240,000		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		B2		e-Modification		336,000		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		B3		e-Status		240,000		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		B5		Electronic Ccommunication : WIPO -> Holders/Reps.		120,000		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

				MONTHLY TOTALS		5,028,075		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--

				RUNNING TALLY

				Activities		2009 Initial Budget		January 2009						Feb 2009		February 2008				Mar-09		March 2008				Apr 2009		April 2008				May 2009		May 2008				June 2009		June 2008				July 2009						August 2009						September 2009						October 2009						November 2009		November 2008				December 2009		December 2008				2009 Closing Balance

								Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder		Paid		Amount Forecast		Remainder

		PP		Personnel		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--

		C1		Project Organization and Change Management		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		C2		Requests for Proposal & POC		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		C4		Downsizing to Unix		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		C3		SOA & Tools		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		A1		Translation		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		A2		Classification		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		A4		Trademark Last Status		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		A6		Office Automation		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		A7		IMAPS Enhancements		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		A3		Irregularity Letters and Notifications		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		C5		Pilot with an Office  (includes B4 and B6)		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		A5		Monitoring and Statistics		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		C6		Complete Architecture + BPM + Middleware		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		C7		DBMS & Technical Enhancements		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		B1		e-Payment, e-Billing		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		B2		e-Modification		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		B3		e-Status		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

		B5		Electronic Ccommunication : WIPO -> Holders/Reps.		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--		--

				MONTHLY TOTALS		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--		0		--		--

				RUNNING TALLY






