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1.  The present document contains the Director General's report on the implementation of the
Development Agenda for 2013.

2. This fifth annual report presented by the Director General to the Committee aims to
provide an outline of WIPO’s implementation of the Development Agenda throughout the
Organization’s programs and activities. The report is intended to provide an overview of the
implementation and mainstreaming of the Development Agenda recommendations; the
mainstreaming of their driving principles within the Organization’s framework, and the actions
undertaken within WIPQ's various activities in respect to those principles.

3. The report is structured in two parts and three annexes. Part | describes key highlights in
the implementation and mainstreaming of the Development Agenda into; (i) WIPO'’s regular
program activities and (ii) its various bodies. Part Il focuses on key developments in the
implementation of Development Agenda projects. Further, Annex | to the document provides an
overview of the status of implementation of the Development Agenda recommendations; Annex
Il gives an overview of the Development Agenda projects under implementation in 2013* and
Annex Il outlines the completed and evaluated projects, as well as some of the major
recommendations made by external evaluators and agreed by Member States.

Yin keeping with the Committee’s practice, a full review of progress on implementation of Development Agenda
projects, including information on budget expenditure and deliverables, will be provided to the Committee at its
fourteenth session in the form of the Progress Report.
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PART I: MAINSTREAMING THE DEVELOPMENT AGENDA
DEVELOPMENT AGENDA MAINSTREAMING INTO WIPO’'S PROGRAM ACTIVITIES

4.  The effective implementation of the Development Agenda recommendations and
principles continued to guide WIPQO’s activities throughout 2013, as reflected in the Program
and Budget for the Biennium.

5. The approved Program and Budget for the biennium 2014/15 maintains focus on
mainstreaming development across all substantive Strategic Goals and all relevant programs of
WIPO. The revised organizational result framework also continued to include estimations of
development expenditure by result in line with the results-based budgeting approach introduced
in the biennium 2012/13. Furthermore, following the completion and evaluation of several DA
projects at the end of 2013, a number of project activities were mainstreamed into the regular
work of WIPO.

6. The Program Performance Report (PPR) for 2012 included details on the role and
contribution of each program to the implementation of the Development Agenda. The reporting
on the mainstreaming of the Development Agenda was strengthened in 2012 taking duly into
account comments received by Member States during the discussion of the PPR for the
biennium 2010/11.

7.  WIPO's program of technical cooperation continued to encourage and assist Member
States in the processes of formulation and implementation of IP Strategies in line with DA
Recommendations. These IP Strategies are both consistent with the overall development plans
of the beneficiary countries and designed to foster innovation and creativity. They provide
comprehensive responses to the relevant needs of Member States identified through
consultations, from initial formulation to implementation and evaluation, and in coordination with
the others Sectors within the Organization. Besides the development of this framework, DA
Principles and Recommendations guide technical assistance as a whole, including for Member
States which have not yet engaged or finalized their IP Strategies.

8. In line with Development Agenda Recommendation 3, development-oriented aspects of
the IP system continued to be better integrated into the Programs of the WIPO Academy. A
clear and transparent overview of the Academy’s training activities, as well as the partners and
participants of all its training programs is presented in the 2013 WIPO Academy Education and
Training Programs Portfolio? and in the Annual Statistical Report of the WIPO Academy for
20133, Strategic partnerships with academic institutions, particularly in developing countries,
LDCs and countries with economies in transition have been strengthened and enlarged, which
notably involved joint collaborations on Master Programs and other courses in IP. WIPO'’s
Distance Learning Programs, in which Development Agenda principles continued to be better
integrated, have also been used by partner academic institutions. The content of the programs
of the Summer Schools have been specially designed to include the development dimension of
IP and to include lecturers from developing countries. Certain Professional courses have been
designed to specifically focus in strengthening capacity on policy making and negotiation in the
light of a balanced system of IP to foster development. Training curricula offered by all WIPO
Academy programs are being restructured so as to include a dynamic approach of the
Development Agenda dimension. In addition, in the context of the DA Pilot Project for the
Establishment of “Start-Up” National IP Academies — Phase 11*, the WIPO Academy assisted

2 Document available at:

http://www.wipo.int/export/sites/www/freepublications/en/training/467/wipo_pub 467 2013.pdf

% Document available at: http://www.wipo.int/export/sites/www/academy/en/about/pdf/academy_statistics 2013.pdf
4 Project document CDIP/9/10 REV.1 available at : http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=205386
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Colombia, the Dominican Republic, Egypt, Ethiopia, Peru and Tunisia in the establishment of
self-sustainable IP training centers by providing tailor-made courses to a number of trainers and
academic coordinators.

9. In line with DA Recommendations 1, 4, 10 and 11, WIPO’s Program on Small and
Medium-Sized Enterprises (SMESs) and Innovation organized 18 training programs on
intellectual property (IP) management for SMEs at the request of the Member States. The IP
office and/or the chambers of commerce of the concerned member state were closely involved
at the planning stage and took a leading role and made substantial contributions during the
development and implementation of the programs, including in the selection of international and
local speakers and the program topics. In addition, 18 Training of Trainers Program (TOT)
and/or seminars and workshops on IP management by SMEs were implemented during the
course of 2013 in 17 countries across various regions imparting IP management knowledge and
skills to some 1000 participants from SMEs and SMEs support institutions. The focus was on
assisting SMEs to improve their competitiveness and business performance by astute
management of their IP assets. The translation of SMEs related publications and IP Panorama
in various languages contributed in the development of effective awareness and capacity
building materials. The monthly SMEs Newsletter continued to provide latest SMEs related
news, information and links to some 40,000 subscribers worldwide. The practice of displaying
provisional programs, customized and translated publications, surveys and studies and IP
Panorama in different languages continued on the WIPO website.

10. The organization continued to provide tailored legislative assistance support to requesting
Member States throughout the year in accordance with Development Agenda principles. This
also included the assistance in implementing at the national level international obligations, such
as those arising from the TRIPS Agreement and various WIPO-administered treaties, including
the recently adopted Beijing Treaty on Audiovisual Performances (BTAP) and Marrakesh Treaty
to Facilitate Access to Published Works for Persons Who Are Blind, Visually Impaired, or
Otherwise Print Disabled (MVT). In delivering this service, the Secretariat follows the principle
of neutrality and takes into account the flexibilities provided by international agreements and
different levels of development. In addition, it also complies with the duty of confidentiality.

11. WIPO’s work on IP and Competition is gradually and consistently becoming a trusted
multilateral forum for debates on the interface of IP with competition policy. This is reflected by
(i) a growing number of requests of engagement with Member States on bilateral and sub-
regional debates, some of which aim at the adoption of national policies; (ii) the conclusion of
the first phase of the Survey on Technology Transfer and Antitrust, with the active contribution
of a number of Member States with vast experience in the topic. A second phase will follow in
2014, with the expansion of the survey, albeit in a less detailed fashion, to all Member States,
with the objective of drawing a map of practices in that regard; and (iii) the establishment of the
forum “the International IP&Competition Club”, in cooperation with the OECD, UNCTAD, WIPO
and WTO Secretariats, with the purpose of permitting the informal exchange of views and
discussing possible cooperation in the area of IP and Competition, is now consolidated and
meetings have been held regularly.

12. Throughout 2013, WIPO continued its activities in the field of building respect for
intellectual property (IP), guided by Strategic Goal VI “International Cooperation on Building
Respect for IP” and Recommendation 45 of the Development Agenda. The activities, at the
request of Member States, include in particular: provision of legislative assistance on the
compatibility of current or draft legislation with enforcement-related obligations under Part IlI of
the Agreement on Trade-Related Aspects of Intellectual Property Rights (TRIPS Agreement),
taking due account of the balances and the flexibilities incorporated in the Agreement, as well
as related training and awareness-raising activities. Commonly shared objectives in the
capacity building programs on building respect for IP are: (i) to consider the impact of IP
protection and enforcement on the social and economic development of the participating
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countries; (ii) to examine the minimum standards and flexibilities contained in Part Ill of the
TRIPS Agreement; (iii) to review topical issues, including consumer awareness-raising as a
preventive measure and the equitable disposal of infringing goods; (iv) to provide stakeholders
with information on how to develop and implement national awareness raising strategies; and
(v) to foster strategic cooperation between stakeholders from both the public and private
sectors. WIPO also continued its activities to further enhance systematic and effective
international cooperation and coordination with other international organizations, in order to
ensure a balanced and transparent approach to building respect for IP.

13. The WIPO Secretariat addressed the matter of flexibilities in the IP system, in accordance
with Development Agenda Recommendation 14 and in response to Member States’ requests.
At the eleventh session of the CDIP, the Committee continued discussions on documents
providing information on four topics pertaining to patent-related flexibilities and requested the
Secretariat to prepare a factual document on the implementation in national laws of the
following flexibilities: (i) the scope of exclusion from patentability of plants (TRIPS Art. 27) and
(ii) the patentability or exclusion from patentability of software related inventions. This
document will be discussed during the current session of the CDIP. In addition, WIPO
continued to implement activities aimed at raising awareness of the practical implementation of
flexibilities at the national level. In this regard, a WIPO Regional Seminar for Certain African
Countries on the Implementation and Use of Several Patent-Related Flexibilities was organized
in Durban, South Africa, on January 29 to 31, 2013, which was attended by 34 patrticipants from
17 countries of South-Saharan Africa . Further, a case study on “Patent-Related Flexibilities in
Multilateral Treaties and their Importance for Developing Countries and LDCs” was presented
during the Second WIPO Inter-Regional Meeting on South-South Cooperation on Patents,
Trademarks, Geographical Indications, Industrial Designs and Enforcement, held in Cairo,
Egypt, in May 2013

14. Taking into consideration Development Agenda Recommendations 17, 21 and 23, WIPO
organized the eighth meeting of the Stakeholders’ Platform in order to continue the discussions
on how best to increase access to protected works for visually impaired persons and to take
stock of the work carried out by the technology and capacity building subgroups, as well as of
the work developed in the framework of the Trusted Intermediary Global Accessible Resources
(TIGAR) and Enabling Technologies Framework projects. WIPO financed the participation of
various stakeholders representing the blind community as well as right holders from developing
countries.

15. As a United Nations Specialized Agency, and in compliance with Development Agenda
Recommendations 30 and 40, WIPO remained actively involved in the work of the United
Nations (UN) through its increased cooperation with other UN organizations, notably taking part
in development-related conferences, processes and initiatives. In this regard, the WIPO
Secretariat contributed to various processes related to the post-2015 Development Framework,
the work of the Open Working Group on Sustainable Development Goals, the implementation of
the Rio+20 Conference and the MDGs Gap Task Force. The WIPO Secretariat also actively
engaged in the UN Economic and Social Council (ECOSOC) substantive session in 2013, the
United Nations Framework Convention on Climate Change (UNFCCC) Conference of the
Parties (COP) 19 in Warsaw as well as the UNFCCC Technology Executive Committee and
Advisory Board of the Climate Technology Centre and Network, the World Summit on the
Information Society Forum (WSIS Forum), the WSIS High Level Review Meeting (WSIS+10)
and the Internet Governance Forum.

The following are the highlights of WIPO’s cooperation with the United Nations system and
other inter-governmental organizations (IGOs):

(@) The United Nations Economic and Social Council (ECOSOC) met in Geneva in a
substantive session during the month of July, 2013. The Annual Ministerial Review took
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place during the High Level Segment from July 1 to 5, 2013, with its theme: “Science,
technology and innovation, and the potential of culture, for promoting sustainable
development and achieving the Millennium Development Goals.” WIPO joined with the
International Telecommunication Union (ITU), the UN Conference on Trade and
Development (UNCTAD), the UN Educational, Scientific and Cultural Organization
(UNESCO), the UN Industrial Development Organization (UNIDO) and the UN Regional
Commissions as a principal partner for ECOSOC 2013.

The objective of ECOSOC 2013 was to put a spotlight on the role of science, technology
and innovation, and the potential of culture — and related national and international
policies — in promoting sustainable development and achieving the Millennium
Development Goals (MDGSs). In doing so it sought to show that science, technology and
innovation play a critical role in each and every MDG, including by: 1) fostering access to
knowledge; 2) increasing productivity, industrialization, economic growth and the creation
of decent jobs; 3)promoting health and access to essential drugs; 4) achieving food
security through sustainable, equitable agricultural systems and by raising production and
incomes, especially of smallholder farms; 5) promoting renewable energy technologies in
order to respond to the dual challenge of reducing energy poverty while mitigating climate
change.

The theme also provided an opportunity to link to the follow up to the Rio+20 outcome
document, in particular on green technologies as well as to the on-going processes
related to the post 2015 Development Framework. Given the clear linkages to a range of
WIPO projects and capacity building activities, as well as WIPQ'’s particular expertise
within the UN system, ECOSOC 2013 provided a unique opportunity for WIPO to play a
lead role and in doing so promote the value of a balanced intellectual property system.

As part of the preparations for ECOSOC 2013, the WIPO Secretariat held the first joint
WIPO-ECOSOC Regional Preparatory Meeting for Africa, which took place in Dar es
Salaam, Tanzania, on March 14, 2013. The WIPO Secretariat also participated in other
regional preparatory meetings and in Youth ECOSOC (March 27, 2013) and the ECOSOC
Partnership Forum (April 23, 2013) where WIPO Re:Search was promoted.

(b) IP rights constitute a key issue discussed within the UNFCCC Conference of the
Parties (COP), notably in terms of innovation and transfer of technology addressing
climate change. In this regard, WIPO continued to follow the relevant discussions within
the UNFCCC, to which it participates as an observer, and upon request, provided factual
information on the intellectual property system in particular with respect to the transfer of
environmentally sound technologies.

(¢) Inline with Recommendation 24, the WIPO Secretariat actively engaged with the
World Summit on the Information Society (WSIS). At both the Opening Ceremony of the
WSIS meeting, held in May 2013, and the High Level Dialogue on ICT Innovations and
Standards in Emerging Economies, the Director General gave a keynote speech which
highlighted the principles underlying a number of Development Agenda
Recommendations, in particular Recommendations 10 and 27.

(d) Taking into consideration Development Agenda Recommendation 30, the WIPO
Secretariat was for the first time invited to present at the Global UN-Water Event on the
Occasion of the World Water Day that took place at The Hague, Netherlands on March
22, 2013. The WIPO Secretariat also participated in UNESCOQO's International Hydrology
Program (IHP) Regional Consultation on Groundwater Governance in The Hague and in
the 2nd International Conference on Water Resources and Environmental Management
(ICWRE) that took place in Geneva from April 9 to 11, 2013.
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(e) WIPO renewed its active participation to the Global Entrepreneurship Week (GEW),
an international initiative that promotes entrepreneurship and innovation to young people
in six continents through local, national and global activities. To that end, in keeping with
Development Agenda Recommendations 4, 11 and 40, WIPO, in cooperation with
UNCTAD, United Nations Office in Geneva (UNOG), International Labour Organization
(ILO), and the Geneva-based Département du Développement Economique du Canton de
Genéve, Université de Genéve and the Fédération des Entreprises Romandes, co-
organized in Geneva a whole week of events and training sessions for the GEW 2013.
WIPQO'’s focus was primarily on youth entrepreneurship promotion and the organization of
capacity building sessions on IP and patent information.

16. In line with Development Agenda Recommendations 16, 17, 19, 23 and 40, WIPO and
other intergovernmental organizations have been discussing options for enabling a more flexible
approach to licensing of their materials. To this effect, a Working Group (WG) on
Inter-Governmental Organization License (IGO License) was established by the following 1GOs:
Food and Agriculture Organization of the United Nations (FAO), Organization for Economic
Cooperation and Development (OECD), United Nations (UN), World Bank, World Health
Organization (WHO), IMF (International Monetary Fund), ESA (European Space Agency), ILO
(International Labor Organization), CERN (European Organization for Nuclear Research) and
UNESCO (United Nations Educational, Scientific and Cultural Organization). The discussions
among Members of the WG have been taking place through teleconferences and face-to-face
meetings. WIPO has also provided a Wiki for the exchange of information among IGOs. In this
context, discussions have been held with Creative Commons (CC), exploring the possible
adaptation of CC licenses to the specific nature and requirements of IGOs. The CC IGO
License has been adopted and it is already being used by a number of IGOs, providing an
opportunity to enhance their open access and open knowledge policies.

17. The WIPO Secretariat continued its work on the Millennium Development Goals (MDGSs),
in line with Recommendation 22 and requests by Member States, in participating in the MDG
Gap Task Force. It took part in a meeting of the Task Force on February 7, 2013, which
considered the draft outline of the Task Force’s report for 2013. WIPO, together with the WTO
and WHO, contributed to this report, published in September 2013, with a section related to
access to essential and affordable medicines and intellectual property rights. Reference is
made in the document to the recent trilateral (WHO, WTO and WIPO) study on “Promoting
Access to Medical Technologies and Innovation — Intersections between public health,
intellectual property and trade”. In addition, the Secretariat extended its reporting on WIPO'’s
contribution to the achievement of the MDGs and on the measurement by other United Nations
Specialized agencies of their contribution to the MDGs . Member States renewed their interest
in being informed on this matter during the fourteenth session of the CDIP in November 2014.

18. WIPO continued to identify and promote opportunities and to enhance measures that
ensure wide participation of civil society at large in WIPO activities, consistent with
Recommendation 42. In 2013, WIPO maintained its close cooperation and collaboration with its
non-governmental stakeholders — whether through workshops and seminars WIPO organizes in
Geneva and abroad in which civil society representatives take part or lend expertise, the
organization of side-events to the various Standing Committees, information sessions, or other
fora in which valuable exchanges with non-governmental participants take place. The hosting
of the second annual Director General’'s Meeting with Accredited NGOs, which took place in
February 2013, remains a key part of that process, and underscores the particular importance
WIPO attributes to the interests and concerns of the NGO community. The WIPO Forum 2013,
organized in the context of the Fifty-First Series of Meetings of the Assemblies of the Member
States of WIPO, provided yet another platform for a dialogue with prominent and visionary
innovators on the life-enhancing potential of their respective ideas; on how they disseminate the
knowledge and benefits of their discoveries and developments; and on how to foster an
environment that promotes the kind of ground-breaking work in which they are engaged. WIPO
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will continue to pursue initiatives that encourage and facilitate the active and meaningful
participation of civil society in its activities.

19. The Convention Establishing the World Intellectual Property Organization refers to the
importance for the Organization of securing the highest standards of efficiency, competence
and integrity. The establishment of a comprehensive ethics and integrity system at WIPO is one
of the initiatives implementing DA recommendation 6, which in 2013 began to be mainstreamed
into WIPO activities, following the conclusion of the Strategic Realignment Program (SRP) in
early 2013. One of the highlights of the activities of the Ethics Office in 2013 relates to the
comprehensive ethics and integrity training program which was initiated in 2012 and completed
in 2013. The results of post-training surveys showed a high level of engagement in the training,
a high level of awareness of ethical issues faced at WIPO and of procedures for reporting
misconduct. It also showed the training equipped staff better to resolve ethical issues. The
Core Values Survey, reported in 2013, showed that 98 % of staff reported being aware of
WIPQ's ethics principles, an increase from 77 % in 2010 and 74% in 2011. The other area of
significant growth in 2013 was in the level of recognition and appreciation of the Ethics Office as
a source of impatrtial, confidential advice and guidance on matters of business ethics. There
was an overall 69 % increase over similar activity in 2012 and an overall five-fold increase since
2011. Types of enquiries included those relating to outside activities, conflicts of interests, gifts
and/or hospitality, employment related matters, declarations of interest/investments, and
whistleblower protection. The Ethics Office also continued its work in the area of norm-setting
and policy development particularly by supporting the reform of the internal justice system at
WIPO.

20. With regard to the staff of WIPO, close attention was paid to gender and diversity. An
expert was appointed in July 2013. Gender Focal Points for all substantive departments were
appointed to ensure that gender issues are given due attention in WIPQO’s programmatic work.
A number of outreach initiatives were undertaken to ensure that applicants for WIPO vacancies
are received on as wide a geographical basis as possible. Particular attention was paid to
unrepresented Member States. An improved and streamlined internal justice system was
designed and implemented with wide staff participation. The Member States approved revisions
to the Staff Regulations and Rules, effective January 1, 2014. Avoidance of conflicts of interest,
as well as independence and impartiality, was enshrined in the Staff Regulations and Rules as
an obligation placed on all staff. In addition, a new contractual framework for the hiring of
contractors was put in place during 2013.

21. The mainstreaming of the Development Agenda projects that were completed and
evaluated was initiated in 2012 and continued during 2013. In this regard:

(i)  After the completion of the project on IP and Competition Policy, WIPO Secretariat
continued implementing Recommendations 7, 23 and 32, which, since 2009, have
presided over the work on the interface between intellectual property and competition
policy. The better understanding of that interface has been pursued by means of the
elaboration of internal papers (such as Refusals to License IP Rights — A Comparative
Note on Possible Approaches) and the coordination of external studies (such as the Study
on the impact of the acquisition and use of patents on the smartphone industry,
elaborated by the Center for Law and Information Policy (CLIP), of Fordham Law School,
New York, and Copyright, Competition and Development, elaborated by the Max Planck
Society, Munich ). The facilitation of the sharing of experiences among Member States
has been accomplished by means of the organization of international meetings on IP and
Competition, such as in Harare, Zimbabwe, in cooperation with ARIPO and COMESA,
and the participation of representatives of the national industrial property and competition
agencies of Kenya, Malawi, Zambia and Zimbabwe, as well as in Hanoi, Vietnam, in
cooperation with the Ministry of Science and Technology, with the participation of
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representatives from Lao PDR and Cambodia. All studies and surveys produced under
subprogram 18.3 are available on WIPO’s website®.

(i)  The Project on Improvement of National, Sub Regional and Regional IP Institutional
and User Capacity resulted in the development of a methodology for the formulation of
national IP strategies, in line with each country’s development priorities and objectives.
Based on pilot projects conducted in 6 countries, the methodology developed through the
project implementation has been consolidated and is now being currently used by
countries involved in national IP strategy development processes. In addition, the
methodology has been mainstreamed into the regular work of the Bureaus.

(i)  The facilities offered by the IP-Technical Assistance Database (IP-TAD) continued
to be extensively used for different purposes. In addition the IP- Roster of consultants (IP-
ROC) continued to be regularly updated and used as a tool to identify IP consultants for
specific IP tasks and areas. Also, an IP-ROC component was developed and integrated
in the WIPO Green website.

(iv) The activities aimed at providing technical assistance to IP offices in developing
countries and LDCs to improve their ICT-based business systems for reception,
administration, examination and publication of IP titles continued to be mainstreamed in
the organization’s work. In this regard, at the end of the biennium, more than 65 offices
across the world were using WIPO Business Solutions for the administration of their IP
rights and had been assisted with modernization of systems and, in many cases,
digitization of IP records.

DEVELOPMENT AGENDA MAINSTREAMING IN THE WORK OF OTHER WIPO BODIES

22. Through its adoption of the Coordination Mechanisms and Monitoring, Assessing and
Reporting Modalities (‘Coordination Mechanism’), the WIPO General Assembly at its thirty-ninth
session instructed the “WIPO bodies to identify the ways in which the Development Agenda
Recommendations were being mainstreamed in their work”.

23. The Coordination Mechanism also requested “relevant WIPO bodies to include in their
annual report to the Assemblies, a description of their contribution to the implementation of the
respective Development Agenda Recommendations”. A document including references to
these6 contributions was discussed by the WIPO General Assembly at its forty-third session in
2013".

24. Further, during the same session, the General Assembly while considering the “Report of
the Committee on Development and Intellectual Property (CDIP)” and the “Review of the
Implementation of the Development Agenda Recommendations”, contained in documents
WO/GA/43/10" and WO/GA/43/118 respectively, decided to “(i) reaffirm its commitment to the
full implementation of the its 2007 decision on Establishing the Committee on Development and
Intellectual Property, contained in document A/43/13°, and its decision on the Coordination
Mechanisms and Monitoring, Assessing and Reporting Modalities, contained in document
WOIGA/39/7%; (i) reaffirm that all WIPO Committees stand on equal footing and report to the
General Assemblies; (iii) take note of concerns expressed by some Member States on the

> Studies and Surveys available at : http://www.wipo.int/ip-competition/en/

® Document WO/GA/43/11 available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=245823
’ Available at: http:/Amww.wipo.int/meetings/en/doc_details.jsp?doc_id=239806

8 Available at: http:/Amww.wipo.int/meetings/en/doc_details.jsp?doc_id=245823

° Available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=85452

10 Available at: http://iwww.wipo.int/meetings/en/doc_details.jsp?doc_id=136275
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implementation of the CDIP mandate and the implementation of the Coordination Mechanisms;
and (iv) request the CDIP to discuss these two matters during its Twelfth and Thirteenth
Sessions, report back and make recommendations on the two matters to the General Assembly
in 20147, Accordingly, during its twelfth session, the Committee discussed this decision by
WIPO General Assembly and will continue discussion at its current session with the view to
reporting back and making recommendations on the implementation of the CDIP mandate and
the Coordination Mechanisms to the General Assembly in 2014.

25. The following is a summary of the developments in various WIPO bodies during 2013, and
their contribution to the implementation of the Development Agenda.

Intergovernmental Committee on Intellectual Property and Genetic Resources, Traditional
Knowledge and Folklore

26. The Intergovernmental Committee on Intellectual Property and Genetic Resources,
Traditional Knowledge and Folklore (IGC) held its twenty-third session from February 4 to 8,
2013, its twenty-fourth session from April 22 to 26, 2013, and its twenty-fifth session from July
15to 24, 2013. The IGC focused on negotiating, consolidating and streamlining draft texts on
genetic resources (GRs), traditional knowledge (TK) and traditional cultural expressions (TCES).
In September 2013, the General Assembly agreed to renew the IGC’s mandate for the
2014-2015 biennium. The renewed mandate will enable the IGC to: (i) continue to expedite its
work with open and full engagement, on text-based negotiations with the objective of reaching
an agreement on a text(s) of an international legal instrument(s) which will ensure the effective
protection of GRs, TK and TCEs; (ii) follow a clearly defined work program, based on sound
working methods; (iii) build on the existing work carried out by the IGC and use all WIPO
working documents, as well as any other textual contributions by members; and (iv) submit the
text(s) of an international legal instrument(s) to the 2014 General Assembly, which will, with a
view to finalizing the text(s) within the biennium, take stock of and consider the text(s) progress
made and decide on convening a Diplomatic Conference. The General Assembly will also
consider the need for additional meetings, taking account of the budgetary process.

27. An agreement was also reached on a work program for the IGC in 2014, it contains the
following: (i) The twenty-sixth session of the IGC, in February 2014, would be a 5-day session
on GRs, beginning with an Ambassadorial/Senior Capital-Based Officials meeting to share
views on key policy issues relating to the negotiations to further inform/guide the process;

(if) The twenty-seventh session of the IGC, in April 2014, would be a 10-day session focusing on
TK followed by TCEs, including cross-cutting discussions; and (iii) The twenty-eighth session of
the IGC, in July 2014, would be a 3-day cross-cutting session, taking stock of progress made
and making a recommendation to the General Assembly in September 2014.

28. The conclusion of the IGC’s negotiations is the subject of the Development Agenda
Recommendation 18, which urges the Committee “to accelerate the process on the protection of
genetic resources, traditional knowledge and folklore, without prejudice to any outcome,
including the possible development of an international instrument or instruments.” The IGC'’s
work is also guided by Recommendations 12, 14, 15, 16, 17, 20, 21, 22, 40 and 42. The norm
setting activities are Member State-driven and ensure a participatory process, which takes into
consideration the interests and priorities of all Member States as well as the viewpoints of other
stakeholders, including accredited intergovernmental organizations (IGOs) and non-
governmental organizations (NGOs) (Recommendations 15 and 42). The IGC’s norm-setting
process duly considers the boundaries, role and contours of the public domain
(Recommendations 16 and 20) and takes into account flexibilities in international IP agreements
(in accordance with the DA Recommendations 12, 14 and 17). The IGC negotiations are based

1 WIPO General Assembly Decision on CDIP Related Matters, contained in document CDIP/12/5 and available at:
http://www.wipo.int/meetings/en/doc_details.jsp?doc _id=252126
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upon open and balanced consultations (Recommendation 21) and are supportive of the UN
development goals (Recommendation 22). The IGC’s work continues to contribute to the
mainstreaming of development considerations in WIPQO's work.

Standing Committee on the Law of Patents

29. The nineteenth session of the SCP, held from February 25 to 28, 2013, continued to
address the following five topics: (i) exceptions and limitations to patent rights; (ii) quality of
patents, including opposition systems; (iii) patents and health; (iv) the confidentiality of
communications between clients and their patent advisors; and (v) transfer of technology. The
discussions on the above topics were based on a number of proposals submitted by various
delegations®? and several documents prepared by the Secretariat. As regards future work,
without prejudice to the mandate of the SCP, the Committee agreed that its work for the
twentieth session be confined to fact-finding and not lead to harmonization at that stage.

30. The activities of the SCP are Member State driven, and ensure a participatory process
which takes into consideration the interests and priorities of all Member States as well as the
viewpoints of other stakeholders, including accredited intergovernmental organizations (IGOs)
and non-governmental organizations (NGOs) (Recommendations 15 and 42). The discussions
of the SCP take into account flexibilities in international IP agreements (in accordance with
Recommendation 17), and, in particular, address, among others, intellectual property-related
transfer of technology (Recommendations 19, 22, 25 and 29) as well as potential flexibilities,
exceptions and limitations for Member States (Recommendation 22). In order to facilitate the
dialogue among Member States, prior to the nineteenth session of the SCP, the Chair of the
SCP had held two informal, open and balanced consultations in accordance with
Recommendation 21. The SCP’s work continues to contribute to the mainstreaming of
development considerations in WIPQO's work.

Standing Committee on the Law of Trademarks, Industrial Designs and Geographical Locations

31. The Standing Committee on the Law of Trademarks, Industrial Designs and Geographical
Indications (SCT) held its twenty ninth session from May 27 to 31, 2013, and its thirtieth session
from November 4 to 8, 2013. At the twenty-ninth session, a number of delegations made
statements describing the implementation, by the SCT, of Development Agenda
Recommendations®®. In particular, it was observed that the current work of the SCT regarding
industrial designs was under the scope of several DA Recommendations, namely the Cluster on
principles to be followed during norm setting activities, and that those requirements had been
applied by the Committee in the twenty-ninth session. Moreover, Cluster A of the Development
Agenda, relating to technical assistance and capacity building, was, to some extent, taken into
consideration by Delegations. Proposals circulated by the African Group®*, the Republic of
Korea'® and the European Union*® all put forward concrete suggestions of articles to be

12 Regarding the topic “exceptions and limitations to the rights”, proposals were submitted by the Delegation of

Brazil (documents SCP/14/7 and SCP/19/6). With respect to the topic “quality of patents, including opposition
systems”, the following proposals were submitted by delegations: (i) proposals by the Delegations of Canada and the
United Kingdom (documents SCP/17/8 and SCP/18/9); (ii) a proposal by the Delegation of Denmark (document
SCP/17[7); (iii) proposals by the Delegation of the United States of America (documents SCP/17/10 and SCP/19/4);
and (iv) a proposal by the Delegation of Spain (document SCP/19/5). Concerning the topic “patents and health”,
proposals were submitted by the Delegation of South Africa on behalf of the African Group and the Development
Agenda Group (documents SCP/16/7 and 7 Corr.), and by the Delegation of the United States of America (document
SCP/17/11).

13 See paragraphs 319 to 324 of the report of the twenty-ninth session of the SCT (SCT/29/10), available at:
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=254726

¥ Document SCT/28/5 available at: http:/www.wipo.int/meetings/en/doc_details.jsp?doc_id=224170

> Document SCT/29/6 available at: http:/www.wipo.int/meetings/en/doc_details.jsp?doc_id=234742

' Document SCT/29/8 available at: http:/www.wipo.int/meetings/en/doc_details.jsp?doc_id=236582
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included in a possible Design Law Treaty (DLT), corresponding to DA Recommendations 1, 2,
9,10, 11 and 12.

32. Furthermore, it was pointed out that an item concerning the Coordination Mechanism had
been included in the agenda of the twenty-ninth session of the SCT. In addition, reference was
made to the importance of certain processes and principles outlined in Cluster B on norm
setting, flexibilities, public policy and public domain, of the DA Recommendations and to the fact
that norm setting activities should be inclusive and Member-driven, take into account different
levels of development and take into consideration the balance between costs and benefits. In
this regard, the SCT had requested the preparation of a study on the potential impact of the
work of the SCT on Industrial Design and Practice (SCT/27/4 and SCT/27/4 Add.)"".

Standing Committee on Copyright and Related Rights

33. The Standing Committee on Copyright and Related Rights (SCCR) held its twenty-sixth
session from December 16 to 20, 2013. In addition, two meetings of the Preparatory Committee
for the Diplomatic Conference to Conclude a Treaty to Facilitate Access to Published Works by
Visually Impaired Persons and Persons with Print Disabilities were held in Geneva on

February 22, 2013 and April 20, 2013. Furthermore, a Special Session of the Standing
Committee on Copyright and Related Rights took place from February 18 to 22, 2013; and an
Informal Session and Special Session of the Standing Committee on Copyright and Related
Rights was organized between April 18 and April 20, 2013. Finally, an Inter-sessional Meeting
on the Protection of Broadcasting Organizations was held from April 10 to 12, 2013.

34. During 2013, the Committee dedicated significant time on limitations and exceptions for
visually impaired persons and agreed to convene the Diplomatic Conference to conclude a
Treaty to Facilitate Access to Published Works by Visually Impaired Persons and Persons with
Print Disabilities. The successful Diplomatic Conference to conclude a Treaty to Facilitate
Access to Published Works by Visually Impaired Persons and Persons with Print Disabilities
was held in Marrakesh, Morocco, between June 17 and June 28, 2013. The adopted Treaty
has a clear humanitarian and social development dimension and its main goal is to create a set
of mandatory limitations and exceptions for the benefit of persons who are blind, visually
impaired and otherwise print disabled (VIPs)*®. It requires Contracting Parties to introduce a
standard set of limitations and exceptions to copyright rules in order to permit reproduction,
distribution and making available of published works in formats designed to be accessible to
VIPs and to permit exchange of these works across borders by organizations that serve those
beneficiaries. Notwithstanding, the Committee was also engaged in discussing limitations and
exceptions regarding education, libraries and archives as well as the protection of broadcasting
organizations™®.

Advisory Committee on Enforcement

The Advisory Committee on Enforcement (ACE) did not hold any meeting in 2013.

Patent Cooperation Treaty Working Group

" Documents available respectively at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=210062 and
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=237526

8 Eull text of the Marrakesh Treaty available at: http://www.wipo.int/treaties/en/text.jsp?file_id=301016

¥ Documents SCCR/26/3, SCCR/26/4 PROV and SCCR/26/6 available respectively at:
http://www.wipo.int/meetings/en/doc_details.jsp?doc _id=242388 ;
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=242463 and
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=257696
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35. The Patent Cooperation Treaty (PCT) Working Group held its sixth session from May 21
to 24, 2013. The Working Group continued its discussions on a number of proposals aimed at
improving the functioning of the PCT system, in line with the recommendations which had been
endorsed by the Working Group at its third session. The focus of these improvements, to be
carried out by the WIPO Secretariat, applicants, Contracting States and national Offices (acting
in both their national and international capacities), is to make the PCT system more effective
both for processing patent applications and for supporting technology transfer and technical
assistance to developing countries. The Working Group, inter alia, took note of a discussion
paper prepared by the International Bureau on the issue of PCT fee reductions, addressing both
the issue of fee reductions for small and medium sized enterprises (“SMES”), universities and
not-for-profit research institutes, especially but not limited to those from developing and least
developed countries (LDCs), as well as the issue of eligibility criteria for fee reductions for
certain applicants from developing and least developed countries®.

36. The Working Group noted a report by the International Bureau on the technical assistance
projects related to the PCT carried out, for the benefit of developing countries and LDCs, in
2012 and up to March 2013, along with technical assistance activities planned for the remainder
of 2013%'. At the Working Group’s fifth session, it had been agreed that such reports would be
included as a regular agenda item of future sessions of the Working Group. The Working Group
further noted an oral update report by the International Bureau on the discussions on External
Review of WIPO Technical Assistance in the Area of Cooperation for Development (“the
External Review”; document CDIP/8/INF/1%) and related documents at the eleventh session of
the Committee for Development and Intellectual Property (CDIP).

PART Il: DEVELOPMENT AGENDA PROJECTS

37. By the end of 2013, the Member States had approved 28 projects, implementing 33
Development Agenda Recommendations. The estimated financial resource approved to date
for the implementation of these projects amounts to 26,536,000 Swiss francs.

38. Afull overview of the status of all Development Agenda projects under implementation is
contained in Annex Il of this document. The overview provides a description of the 14
Development Agenda projects under implementation in 2013, together with the status of their
implementation as well as their main achievements and outputs. The 14 completed and
evaluated projects are outlined in Annex Ill. The Annex highlights the main achievements and
outputs of those projects as well as some of the major recommendations expressed by
evaluators and agreed by Member States.

39. In summary, during the course of 2013, final independent evaluation reports for two
completed Development Agenda projects were presented for consideration of the twelfth
session of the CDIP, namely:

(i)  Capacity-Building in the Use of Appropriate Technology-specific Technical and
Scientific Information as a Solution for Identified Development Challenges (implementing
Recommendations 19, 30 and 31) — Evaluation Report presented to the twelfth session of
the Committee®; and

(i)  Enhancement of WIPO's Results-Based Management (RBM) Framework to Support
the Monitoring and Evaluation of Development Activities (implementing

20 Document PCT/WG/6/10 available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=233964
2L Document PCT/WG/6/11 available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=233965
22 available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=182842

2 Document CDIP/12/3 available at : http://Aww.wipo.int/meetings/en/doc_details.jsp?doc_id=250694



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=233964
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=233965
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=182842
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=250694

CDIP/13/2
page 13

Recommendations 33, 38 and 41) — Evaluation Report presented to the twelfth session of
the Committee®.

40. The discussion of the independent evaluation reports led the Committee to agree on the
following:

(i)  The Secretariat should prepare a Phase Il of the Project on Capacity-Building in the
Use of Appropriate Technology-specific Technical and Scientific Information as a Solution
for Identified Development Challenges, extending the scope of the project to additional
LDCs, and present it for the consideration of the current session.

(i)  The Project on Enhancement of WIPO's Results-Based Management (RBM)
Framework to Support the Monitoring and Evaluation of Development Activities should be
mainstreamed within the Organization’s regular Programs and Budget.

41. The Committee’s discussions of the evaluation reports indicated a strong interest in
evaluating completed DA projects which helps in deriving the lessons learned, establishing best
practices and informing future development-related activities, and also designing new projects.
The Organization was also requested to systematically implement the agreed recommendations
made by the evaluators and take into account the comments made by Member States. In this
regard, a mechanism aimed at monitoring the implementation of those recommendations has
been put in place by the Development Agenda Coordination Division (DACD).

42. In addition, the implementation of the remaining approved projects continued in 2013. A
progress report on the implementation of these projects was presented to the twelfth session of
the CDIP (CDIP/12/2)® and discussed by Member States. At the end of 2013, eight projects
approved between the third and the ninth session of the Committee, were still under
implementation, namely:

(i)  Strengthening the Capacity of National IP Governmental and Stakeholder
Institutions to Manage, Monitor and Promote Creative Industries, and to Enhance the
Performance and Network of Copyright Collective Management Organizations?®
(implementing Recommendation 10) — Under implementation in 2013, for completion in
November 2015, following the approval of the new timeline by the tenth session of the
CDIP;

(i)  Project on Intellectual Property and Economic and Social Development?’
(implementing Recommendations 35 and 37) — Under implementation in 2013;

(i)  Intellectual Property and Technology Transfer: Common Challenges — Building
Solutions (implementing Recommendations 19, 25, 26 and 28) — Under implementation in
2013, for completion by June 2014 following the approval of the new timeline at the
twelfth session of the CDIP;

(iv) Open Collaborative Projects and IP-Based Models® (implementing
Recommendation 36) — Under implementation in 2012, for completion by June 2014
following the approval of the new timeline at the twelfth session of the CDIP;

** Document CDIP/12/4 available at : http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=250693

%> Document CDIP/12/2 available at : http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=249743

2 Project Document CDIP/3/INF/2 available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
2 Project Document CDIP/5/7 Rev available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=139640
*8 The revised project documents, including budget and timeline, were reviewed by the ninth session of the
Committee. Document CDIP/9/INF/4 available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202624
29 Project Document CDIP/6/6 Rev available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=149209
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(v) A Pilot Project for the Establishment of “Start-Up” National IP Academies — Phase
11** (implementing Recommendation 10) — under implementation in 2013;

(vi) Specialized Databases’ Access and Support — Phase 11*! (implementing
Recommendation 8) — under implementation in 2013;

(vii) Strengthening and Development of the Audiovisual Sector in Burkina Faso and
Certain African Countries® (implementing Recommendations 1, 2, 4, 10 and 11), under
implementation in 2013, for completion by September 2015 following the approval of the
new timeline at the twelfth session of the CDIP; and

(vii) Developing Tools for Access to Patent information — Phase 11*®
Recommendations 19, 30 and 31) — under implementation in 2013.

(implementing

43. At the twelfth session of the CDIP, held in November 2013, five projects were completed
and their implementation was discussed by the Committee (Progress Report CDIP/12/2)*
Evaluation Reports for these projects will be presented during the current session of the
Committee. These projects are the following:

(i)  IP and Product Branding for Business Development in Developing Countries and
Least Developed Countries® (implementing Recommendations 4 and 10);

(i)  Patents and the Public Domain (implementing Recommendations 16 and 20)
(Self-Evaluation Report will be presented);

(i)  Project on Enhancing South-South Cooperation on IP and Development among
Developing Countries and LDCs* (implementing Recommendations 1, 10, 11, 13, 19, 25
and 32);

(iv) Intellectual Property and Brain Drain® (implementing Recommendations 39 and 40);
and

(v) Intellectual Property and the Informal Economy® (implementing
Recommendation 34).

44. In addition to the above mentioned projects, the project proposal for “Intellectual
Property (IP) and Design Management for Business Development in Developing and Least
Developed Countries (LDCs)” (CDIP/12/6)* was approved by the Members at the twelfth
session of the Committee. The implementation of this project commenced in January 2014.

45.  WIPO Member States continue to take a keen interest in the implementation of the

Development Agenda. A project proposal on Intellectual Property and Tourism: Supporting
Development Objectives and Preservation of Cultural Heritage*® was submitted by the Arab
Republic of Egypt during the twelfth session of the CDIP. The proposal has been revised in

Prolect Document CDIP/9/10 REV. 1 available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=205386
Prolect Document CDIP/9/9 available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202263
Prolect Document CDIP/9/13 available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202139
Prolect Document CDIP/10/13 available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=219002
Avallable at : http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=249743

Prolect Document CDIP/5/5 available at : http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131716
Prolect Document CDIP/7/6 available at : http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=164186
Prolect Document CDIP/7/4 Rev available at : http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=184781
Prolect Document CDIP/8/3 Rev available at : http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=190547
Prolect Document CDIP/12/6 available at : http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=252504

% Document CDIP/12/10 available at : http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=255831
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consultation with the Secretariat and will be considered by the current session of the
Committee. It constituted the fourth project presented by Member States to the Committee for
its consideration.

46. The following are some highlights from the implementation of Development Agenda
projects during 2013:

()  The Phase Il of the project on Specialized Database Access and Support
(Recommendation 8) was completed at the end of 2013 and the project’s activities
mainstreamed into Program 14 regarding Services for Access to Information and
Knowledge. The project’s long-term sustainability was sought to be reinforced by
strengthening local capacity building, networking and developing new learning resources.
Accordingly, with a total of 39 established TISCs, additional training-of-trainers’ and
project planning sessions, as well as 26 national training workshops and 5 regional
conferences were organized. The “eTISC” knowledge management platform
(http://etisc.wipo.orq) further encouraged the exchange of experiences and best practices
online with nearly 700 users registered by the end of 2013. The project also started to
develop regional networks in cooperation with intergovernmental organizations in Africa
(ARIPO and OAPI), Asia (ASEAN) and the Organization of Islamic Cooperation. In
addition, new webinars to reinforce onsite presentations were added to the TISC website
pages and over 2000 CD-ROM copies of the e-Tutorial on Using and Exploiting Patent
Information** were distributed and a French version of the e-Tutorial was finalized at the
end of 2013. Further, the volume of accessible content of scientific and technical journals
in the Access to Research for Development and Innovation (ARDI) program, as well as
the number of institutional users, continued to increase. It is also the case with the Access
to Specialized Patent Information (ASPI) program which provides access to commercial
patent databases.

(i) Under the Pilot Project for the Establishment of “Start-Up” National IP Academies,
four national IP training institutions were established in Colombia, the Dominican
Republic, Peru and Tunisia. They are currently offering training programs for external
audiences on IP matters, taking into consideration the promotion of a balance between IP
protection and the public interest*>. The remaining two pilot academies, in Egypt and
Ethiopia, are in their implementation stage, and should conclude activities envisaged
within the 2014-2015 biennium. In addition, special tailor made training of trainers
programs of around 150 hours for each country have been concluded in Colombia,
Dominican Republic, Peru and Tunisia, and overall 66 trainers have been certified and are
now considered capable of designing and delivering training programs their specific fields
of expertise on IP according to pre-defined standards. Also, two modules of training were
delivered for Egyptian trainers. Moreover, three regional modules were designed and
delivered for academic coordinators, summing to 250 hours of training for core staff
responsible for the management of national IP Academies designed and delivered during
the project phase. The project’s self-sustainability was also strengthened: business and
capacity-building plans, as well as additional training material and other project
management and legal model documents, were produced by national academies’ staff,
and all six pilot academies are members of the Global Network of Intellectual Property
Academies (GNIPA). Access to knowledge increased, as all 6 beneficiary countries are
part of the WIPO Depository Libraries’ Project, and additional bibliography and reference
materials have been purchased.

L Available on CD-ROM and online at http://www.wipo.int/tisc/en/etutorial.html

2 Those national IP training institutions are the following: Aula de Propiedad Intelectual API), of Colombia; Academia
Nacional de la Propiedad Intelectual (ANPI), of the Dominican Republic; Escuela de la Competencia y de la
Propiedad Intelectual (ECPI), of Peru, and Académie Tunisienne de la Propriété Intellectuelle (ATPI), of Tunisia.
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(i)  Under the Project on Strengthening the Capacity of National IP Governmental and
Stakeholder Institutions to Manage, Monitor and Promote Creative Industries, and to
Enhance the Performance and Network of Copyright Collective Management
Organizations, an expert consultant was hired to complete a set of business requirements
describing all of the functionality needed for the new WIPO Copyright system. A high
level business requirements document including the requirements for regional and
international data management and integration was drafted. A name was also given to
the system and it is now referred to as the WIPO Copyright Connection (WCC) system.
These high level business requirements serve a reference document for partners who are
expected to develop and deliver the system in this complex environment. A set of Terms
of Reference was drafted for the development of the new WCC system and a formal
tender procedure was initiated to identify a qualified industry partner with the business and
technical expertise.

(iv)  Under the project on IP and Product Branding for Business Development in
Developing and Least Developed countries, guidelines and procedures for quality control
and certification were developed for identified products in the three pilot countries, namely
Panama, Thailand and Uganda. In addition, 15 capacity-building activities were carried
out in all three countries and stakeholders were sensitized and trained in different aspects
of IP and product branding. The following IP titles were registered: 3 collective marks, 1
trademark, 1 certification, 1 appellation of origin and 1 geographical indication. Further, a
Meeting of Experts, gathering national and international Consultants who had been
involved in the project in the 3 countries, as well as other renowned consultants in the field
of IP and branding, took place in April 2013. A Conference on “IP and Branding for
Business and Local Community Development” was also held in Seoul in April 2013*. The
key lessons that emerged from the Conference discussions were captured into a
document titled “A Framework for Action for Intellectual Property and Origin Branding —
Supporting Local Businesses in Developing and Least Developed Countries”, which
outlines methodological aspects and guidelines for the implementation and evaluation of
IP and branding projects. The document is expected to be published by WIPO in 2014.

(v) The Project on IP and Socio-Economic Development was successfully completed in
accordance with its timeline. Country studies in Brazil, Chile, Thailand and Uruguay were
presented at the eleventh and twelfth session of the Committee (CDIP/11/INF/3,
CDIP/11/INF/4, CDIP/12/INF/6 and CDIP/11/INF/2)*. All remaining study outputs —
including for China and Egypt have been completed and will be presented to the current
session of the Committee. In addition, an Expert Meeting on IP and Socio-Economic
Development was held in December 2013. Key contributors to the six country studies and
selected international experts discussed the main lessons learned from the different
studies, their broader applicability, and their implications for policymaking at the national
and international levels. The summary of its proceedings will be presented to the current
session of the Committee.

(vi) Inthe context of the project on Intellectual Property and Technology Transfer:
Common Challenges — Building Solutions, the 4 remaining Regional Consultation
Meetings on Technology Transfer were concluded in 4 regions (Africa and the Arab
World, Transition Region, Developed Countries Region, Latin America and the

3 Information on the Conference available at : http://www.wipo.int/meetings/en/details.jsp?meeting_id=29188
“ Country studies on Brazil, Chile, Thailand and Uruguay respectively available at:
http://www.wipo.int/meetings/en/doc_details.jsp?doc _id=233406 ;
http://www.wipo.int/meetings/en/doc_details.jsp?doc _id=234065 ;
http://www.wipo.int/meetings/en/doc_details.jsp?doc _id=253571 ; and
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=233462
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Caribbean®). These Consultation Meetings were very successful in generating much
interest from the participating countries as well as the meeting attendees. There were
many creative thoughts put forward by representatives of the different countries. In
addition, 5 of the 6 planned peer-reviewed analytic studies have been received in final
form; these studies will provide inputs for the High Level Expert Forum, scheduled as a
final stage of the project. A concept paper as a basis of discussion in the High Level
Expert Forum will be presented to the current session of the Committee.

(vii) An Expert Meeting was organized in the WIPO Headquarters, under the Project on
Open Collaborative Projects and IP-Based Models, in the form of a WIPO Conference on
Open Innovation: Collaborative Projects and the Future of Knowledge, held in

January 2014, The Conference drew on the experience of global experts in the area of
open innovation in academia and industry, including the film industry, and provided key
issues to consider when implementing the concepts of open innovation. Regarding the
content of the Interactive Platform for the exchange of experiences, a WIPO international
tender procedure is being finalized to select a contractor for the development of a
comprehensive evaluation study including an Atlas of Global Knowledge Flows utilizing
traditional as well as new, internet-enabled models of collaboration across the Globe, and
to be delivered by June 30, 2014.

(viii) Under the Project on Patents and the Public Domain, a Study on Patents and the
Public Domain (I1) (CDIP/12/INF/2 Rev.)*” was completed and presented to the
Committee at its twelfth session. The study analyzed the effects of the patent system in
the context of the public domain at the micro-level, i.e., how do individual actors of the
patent system behave in making choices over using, or not using, exclusive patent rights,
and how those behaviors affect the public domain. The feedback on the study received
during the side event organized on the margin of the twelfth session of the CDIP as well
as during the plenary discussion was largely positive. A Self-Evaluation Report for this
project will be presented to the current session of the Committee.

(ix) Under the Project on Enhancing South-South Cooperation on IP and Development
among Developing Countries and LDCs, the following activities took place in 2013: (i) a
Second WIPO Inter-Regional Meeting on South-South Cooperation on Patents,
Trademarks, Geographical Indications, Industrial Designs and Enforcement was held in
Cairo in May 2013, in cooperation with the Government of the Arab Republic of Egypt,
and (ii) a Second WIPO Annual Conference on Intellectual Property and Development
was held in Geneva in November 2013*, with the objective to review the work undertaken
during the Cairo Inter-Regional Meeting and discuss the way forward. Feedback from
participants to these two events suggested that the meetings largely met expectations. In
addition, significant progress was made with regards to the implementation of the project’s
remaining web-based activities, namely the introduction of South-South functionalities in
the WIPO IP Technical Assistance Database (IP-TAD), the IP Development Matchmaking
Database (IP-DMD) and the WIPO Roster of Consultants (ROC), the creation of a WIPO
web page and virtual network on South-South cooperation®®, and the appointment of a

“ Information on those Regional Consultation Meetings is available at:
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31263 ;
http://www.wipo.int/meetings/en/details.jsp?meeting_id=30703 ;
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31242 ; and
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31243

“® Information on the Conference on Open Innovation: Collaborative Projects and the Future of Knowledge is
available at: http://www.wipo.int/meetings/en/details.jsp?meeting_id=31762

47 Available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=253106

8 Second Meeting available at: http://www.wipo.int/meetings/en/details.jsp?meeting_id=28982

4% Second Conference available at: http://www.wipo.int/meetings/en/details.jsp?meeting_id=30462
®wiPO Webpage on South-South cooperation: http://www.wipo.int/cooperation/en/south _south/



http://www.wipo.int/meetings/en/details.jsp?meeting_id=31263
http://www.wipo.int/meetings/en/details.jsp?meeting_id=30703
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31242
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31243
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31762
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=253106
http://www.wipo.int/meetings/en/details.jsp?meeting_id=28982
http://www.wipo.int/meetings/en/details.jsp?meeting_id=30462
http://www.wipo.int/cooperation/en/south_south/
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project-bound Focal Point on South-South Cooperation in the WIPO Secretariat ensuring
coordination with UN system-wide activities on South-South cooperation.

(x) Inthe context of the Project on IP and the Brain Drain, a Study on IP and Brain
Drain — A Mapping Exercise, was presented to the twelfth session of the Committee
(CDIP/12/INF/4)**. In addition, an Expert workshop on Intellectual Property (IP), the
International mobility of Knowledge Workers and the Brain Drain was held in April 2013.
A summary of this workshop was presented to the twelfth session of the Committee
(CDIP/12/INF/5)>.

(xi)  Under the Project on IP and Informal Economy, a Conceptual Study on Innovation,
Intellectual Property and the Informal Economy has been completed and presented to the
eleventh session of the Committee and received valuable feedback from country
delegations (CDIP/11/INF 5)3. The three planned country studies have been completed
and will be presented to the current session of the Committee.

(xii) Under the Project on Strengthening and Development of the Audiovisual Sector in
Burkina Faso and Certain African Countries, Focal Points to facilitate the planning and
implementation of the project were designated by each beneficiary country, namely
Burkina Faso, Kenya and Senegal, in the course of 2013. A Scoping Study on
Strengthening and Development of the Audiovisual Sector in Burkina Faso and Certain
African Countries was presented to the twelfth session of the Committee
(CDIP/12/INF/3)*. It provided an evaluation of the current role played by IP in the
financing, production and distribution of audio-visual works in the three recipient countries.
A study on collective negotiation and management of rights in the audiovisual sector in
Burkina Faso, Senegal, and Kenya was launched and a draft was received. Its findings
will be used as a basis for onsite training workshops on collective negotiation and
collective management, which are being designed, planned and will be implemented in
the second half of 2014 and 2015. As delays were experienced in the organization of the
onsite training workshops, a new timeline was proposed and approved by the CDIP at its
twelfth session.

(xiii) Under the Project on Developing Tools For Access to Patent Information — Phase |,
the following Patent Landscape Reports were completed: E-waste recycling and material
recovery technologies with new partner UNEP; patenting activity related to animal genetic
resources; particle accelerator technologies and their industrial and medical uses with
new partner CERN and on assistive devices and technologies for visually and hearing
impaired persons. In the period under review, two already completed and published PLRs
on ritonavir and selected neglected diseases have been updated. The website on PLRs
was also improved and updated as ten new PLRs were added. In addition, Methodology
Guidelines for the preparation of PLRs were completed and prepared to be published
during the first quarter of 2014. These Guidelines were discussed in the framework of two
Regional Workshops on Patent Analytics organized in 2013, in Rio de Janeiro®, Brazil
and Manila®, Philippines in collaboration with the National Institute of Industrial Property
(INPI) of Brazil and the Intellectual Property Office of the Philippines (IPOPHL),
respectively.

%1 Available at: http://iwww.wipo.int/meetings/en/doc_details.jsp?doc_id=252189
%2 Available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=252266
%3 Available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=232525
% Available at: http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=250851
*° Rio Regional Workshop on Patent Analytics, documents available at:
http://www.wipo.int/meetings/en/details.jsp?meeting_id=30167

*® Manila Regional Workshop on Patent Analytics, documents available at:
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31543
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CONCLUSION

47. A great deal of progress has been made over the past five years in stabilizing the
Development Agenda and mainstreaming it in the work of the Organization. To date, WIPO has
developed and executed 29 projects to operationalize those 45 recommendations and two new
multilateral treaties (Beijing®’ and Marrakesh®®) contain references to the Development Agenda.
Throughout 2013, the Secretariat continued to implement the Development Agenda in
compliance with the decisions and recommendations adopted by the Committee. It mobilized
all the necessary resources for a timely implementation of DA projects, taking into account the
special needs of developing countries, especially LDCs. The WIPO management remains
committed to its obligations towards Member States, particularly in terms of accountability,
neutrality and efficiency. The future of the Development Agenda lies in the hands of the
Member States and the WIPO Secretariat will continue to facilitate a constructive dialogue in the
ways in which IP contributes to social and economic development.

[Annex | follows]

> Beijing Treaty on Audiovisual Performances (2012), full text available at:
http://www.wipo.int/treaties/en/text.jsp?file_id=295837

> Marrakesh Treaty to Facilitate Access to Published Works for Persons Who Are Blind, Visually Impaired or
Otherwise Print Disabled (2013), full text available at: http://www.wipo.int/treaties/en/text.jsp?file_id=301016
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ANNEX |
STATUS OF IMPLEMENTATION OF DEVELOPMENT AGENDA RECOMMENDATIONS END OF DECEMBER 2013
RECOMMENDATION STATUS OF STATUS OF IMPLEMENTATION BACKGROUND
DISCUSSIONS REPORTS
DOCUMENTS
AT CDIP
WIPO technical assistance shall | Discussed. Under implementation since adoption | CDIP/1/3 CDIP/3/5
be, inter alia, Activities agreed | of the Development Agenda in CDIP/2/2 CDIP/6/3
development-oriented, upon (CDIP/2/4) October 2007. CDIP/8/2
demand-driven and transparent, CDIP/10/2
taking into account the priorities This Recommendation is being CDIP/11/2
and the special needs of addressed by the following projects: CDIP/12/2

developing countries, especially
LDCs, as well as the different
levels of development of
Member States and activities
should include time frames for
completion. In this regard,
design, delivery mechanisms
and evaluation processes of
technical assistance programs
should be country specific.

1. Project on “Enhancing South-South
Cooperation on IP and Development
among Developing Countries and
LDCs.” (Project

DA 1 10 11 13 19 25 32 01
contained in document CDIP/7/6),

2. Project on “Strengthening and
Development of the Audiovisual
Sector in Burkina Faso and Certain
African Countries; and certain African
Countries” (Project

DA 1 2 4 10 _11_1 contained in
document CDIP/9/13).
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RECOMMENDATION STATUS OF STATUS OF IMPLEMENTATION BACKGROUND
DISCUSSIONS REPORTS
DOCUMENTS
AT CDIP
Provide additional assistance to | Discussed. Under implementation since CDIP/1/3 CDIP/4/2
WIPO through donor funding, Activities agreed | early 2009. This Recommendation CDIP/2/INF/2 CDIP/6/2
and establish Trust-Funds or upon (CDIP/2/4 was addressed by the Project CDIP/2/2 CDIP/8/2
other voluntary funds within and DA 02 01: “Conference on CDIP/9/3
WIPO specifically for LDCs, CDIP/3/INF/2) Mobilizing Resources for CDIP/12/2

while continuing to accord high
priority to finance activities in
Africa through budgetary and
extra-budgetary resources, to
promote, inter alia, the legal,
commercial, cultural, and
economic exploitation of
intellectual property (IP) in these
countries.

Development” (contained in
CDIP/3/INF/2). The project was
completed in November 2010.
Various project follow-up activities
have been mainstreamed into the
Program and Budget for 2010/2011
and 2012/2013.

An evaluation report for this project
was presented for the consideration of
the ninth session of the CDIP
(CDIP/9/3).

This Recommendation is also being
addressed by the Project on
“Strengthening and Development of
the Audiovisual Sector in Burkina
Faso and Certain African Countries;
and certain African Countries” (Project
DA 1 2 4 10 11 1 contained in
document CDIP/9/13).
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STATUS OF

RECOMMENDATION DISCUSSIONS STATUS OF IMPLEMENTATION BACKGROUND REPORTS
DOCUMENTS
AT CDIP
Increase human and financial Discussed. Under implementation since adoption | CDIP/1/3 CDIP/3/5
allocation for technical Activities agreed | of the Development Agenda in CDIP/2/3 CDIP/6/3
assistance programs in WIPO upon (CDIP/2/4) October 2007. CDIP/8/2
for promoting a, inter alia, In WIPO’s Program and Budget for CDIP/9/6
development-oriented IP culture, the 2012/13 Biennium, the total CDIP/10/2
with an emphasis on introducing resources devoted to development CDIP/12/2

intellectual property at different
academic levels and on
generating greater public
awareness on IP.

expenditure amount to 137.9 million
Swiss francs (excluding the
Development Agenda projects). This
represents an overall increase in
development expenditure from 19.4 %
in the biennium 2010/2011 to 21.3 %
in the current biennium.

In addition, for the 2012/13 Biennium
a total amount of 6.4 million Swiss
francs was approved for the
implementation of Development
Agenda Projects (please see Table 8
of the Program and Budget 2012/13).

On activities for introducing IP at
different academic levels, a wide
range of tailor-made programs and
activities are ongoing, particularly
under the WIPO Academy. In this
field, the two important initiatives are
the “Start-up IP Academies” (Projects
DA_10_01 contained in CDIP/3/INF/2,
and DA _10_02 contained in
CDIP/9/10 Rev.1) and the integration
of the Development Agenda into
WIPQ's Distance Learning programs,
which are used by several academic
institutions.
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RECOMMENDATION STATUS OF STATUS OF IMPLEMENTATION BACKGROUND
DISCUSSIONS REPORTS
DOCUMENTS
AT CDIP
Place particular emphasis on the | Discussed. Under implementation since adoption | CDIP/1/3 CDIP/3/5
needs of SMEs and institutions | Activities agreed | of the Development Agenda in CDIP/2/3 CDIP/6/3
dealing with scientific research upon (CDIP/2/4 October 2007. This Recommendation | CDIP/5/5 CDIP/8/2
and cultural industries and assist | and CDIP/5/5). was addressed by the project CDIP3/INF/2 CDIP/10/2
Member States, at their request, DA_10_05 on “Improvement of CDIP/10/7
in setting-up appropriate National, Sub-Regional and Regional CDIP/12/2

national strategies in the field of
IP.

IP Institutional and User Capacity”.

An evaluation report for this project
was presented for the consideration of
the tenth session of the CDIP
(CDIP/10/7).

The Creative Industries component of
project DA_10_04 on “Strengthening
the Capacity of National IP
Governmental and Stakeholder
Institutions to Manage, Monitor and
Promote Creative Industries, and to
Enhance the Performance and
Network of Copyright Collective
Management Organizations”
(contained in CDIP/3/INF/2) also
contributed to implementing this
Recommendation.

This Recommendation is also being
addressed by the following projects:

1. Project on “Intellectual Property and
Product Branding for Business
Development in Developing Countries
and LDCs” (Project DA_04_10 01
contained in document CDIP/5/5).
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RECOMMENDATION

STATUS OF
DISCUSSIONS
AT CDIP

STATUS OF IMPLEMENTATION

BACKGROUND
DOCUMENTS

REPORTS

2. Project on “Strengthening and
Development of the Audiovisual
Sector in Burkina Faso and Certain
African Countries; and certain African
Countries” (Project

DA 1 2 4 10 11 1 contained in
document CDIP/9/13).

3. Pilot Project on “Intellectual
Property (IP) and Design
Management for Business
Development in Developing and Least
Developed Countries (LDCs)” (Project
DA 4 10 02 contained in document
CDIP/12/6)

WIPO shall display general
information on all technical
assistance activities on its
website, and shall provide, on
request from Member States,
details of specific activities, with
the consent of the Member
State(s) and other recipients
concerned, for which the activity
was implemented.

Discussed.
Activities agreed
upon (CDIP/2/4
and
CDIP/3/INF/2).

Under implementation since early
2009. This Recommendation was
addressed by the Development
Agenda Project on “IP Technical
Assistance Database (IP-TAD)”
(Project DA_05_01 contained in
CDIP/3/INF/2 and available at
http://www.wipo.int/tad/en/ .

An evaluation report for this project
was presented for the consideration of
the ninth session of the CDIP
(CDIP/9/4).

CDIP/1/3
CDIP/2/2

CDIP/4/2
CDIP/6/2
CDIP/8/2
CDIP/9/4
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RECOMMENDATION STATUS OF STATUS OF IMPLEMENTATION BACKGROUND
DISCUSSIONS REPORTS
DOCUMENTS
AT CDIP
WIPO's technical assistance Discussed. Under implementation since adoption | CDIP/1/3 CDIP/3/5
staff and consultants shall Activities agreed | of the Development Agenda in CDIP/2/3 CDIP/6/3
continue to be neutral and upon (CDIP/2/4) October 2007. CDIP/8/2
accountable, by paying CDIP/10/2
particular attention to the Document After the establishment of the WIPO CDIP/12/2

existing Code of Ethics, and by
avoiding potential conflicts of
interest. WIPO shall draw up
and make widely known to the
Member States a roster of
consultants for technical

assistance available with WIPO.

implementing part
of the
Recommendation
CDIP/3/2 (Roster
of Consultants).

Ethics Office, a Code of Ethics was
issued, as part of a comprehensive
ethics and integrity system under the
Strategic Realignment Program
(SRP). This Code of Ethics contains
13 core values and principles, such as
independence, loyalty, impartiality
and integrity, to guide conduct and
behavior of WIPO personnel.

Also in the framework of the WIPO
ethics and integrity system, a
Whistleblower Protection Policy was
developed, and a mandatory
organization-wide ethics and integrity
training program for all personnel was
completed in 2013

The Roster of Consultants presented
at CDIP/3 was updated and integrated
with the project, “Intellectual Property
Technical Assistance Database
(IP-TAD)” (DA-05-01). The roster is
available at http://www.wipo.int/roc/en/
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RECOMMENDATION STATUS OF STATUS OF IMPLEMENTATION BACKGROUND
DISCUSSIONS REPORTS
DOCUMENTS
AT CDIP

Promote measures that will help | Discussed. Under implementation since adoption | CDIP/1/3 CDIP/3/5
countries deal with IP related Activities agreed | of the Development Agenda in CDIP/2/3 CDIP/4/2
anti-competitive practices, by upon (CDIP/2/4 October 2007. This Recommendation | CDIP/3/4 CDIP/6/2
providing technical cooperation | and CDIP/4/4) was addressed by the Development CDIP/6/3
to developing countries, Agenda project, “Intellectual Property CDIP/8/2
especially LDCs, at their and Competition Policy” CDIP/9/8
request, in order to better (Project DA_7_23 32_01 contained in
understand the interface CDIP/4/AIREV).
between intellectual property
rights and competition policies. An evaluation report for this project

was presented for the consideration of

the ninth session of the CDIP

(CDIP/9/8).
Request WIPO to develop Discussed. Under implementation since early CDIP/1/3 CDIP/4/2
agreements with research Activities agreed | 2009. This Recommendation was CDIP/2/2 CDIP/6/2
institutions and with private upon (CDIP/2/4, addressed by Phase | and Il of the CDIP/2/INF/3 CDIP/8/2
enterprises with a view to CDIP/3/INF/2 and | project, “Specialized Databases’ CDIP/9/5
facilitating the national offices of | CDIP/9/9) Access and Support” (Respectively CDIP/10/2
developing countries, especially DA_08_01 contained in CDIP/3/INF/2 CDIP/12/2
LDCs, as well as their regional and DA_8_2 contained in CDIP/9/9).
and sub-regional IP
organizations to access An evaluation report for Phase | of this
specialized databases for the project was presented for the
purposes of patent searches. consideration of the ninth session of

the CDIP (CDIP/9/5).




CDIP/13/2
Annex |, page 8

RECOMMENDATION STATUS OF STATUS OF IMPLEMENTATION BACKGROUND
DISCUSSIONS REPORTS
DOCUMENTS
AT CDIP
9. | Request WIPO to create, in Discussed. Under implementation since early CDIP/1/3 CDIP/4/2

coordination with Member Activities agreed | 2009. This Recommendation was CDIP/2/2 CDIP/6/2
States, a database to match upon (CDIP/2/4 addressed by the project, “IP CDIP/8/2
specific IP-related development | and Development Matchmaking Database CDIP/10/3
needs with available resources, | CDIP/3/INF/2) (IP-DMD)”
thereby expanding the scope of (Project DA_09 01 contained in
its technical assistance CDIP/3/INF/2).
programs, aimed at bridging the
digital divide. The IP-DMD is available at:

http://www.wipo.int/dmd/en/

An evaluation report for this project

was presented for the consideration of

the tenth session of the CDIP

(CDIP/10/3).

10.| To assist Member States to Discussed. Under implementation since early CDIP/1/3 CDIP/4/2

develop and improve national IP | Activities agreed | 2009. This Recommendation was CDIP/2/INF/1 CDIP/6/2
institutional capacity through upon (CDIP/2/4 addressed by the following CDIP/2/2 CDIP/8/2
further development of and Development Agenda projects: CDIP/4/12 CDIP/9/6
infrastructure and other facilities | CDIP/3/INF/2) CDIP/5/5 CDIP/10/4
with a view to making national IP 1. A Pilot Project for the CDIP3/INF/2 CDIP/10/7
institutions more efficient and “Establishment of ‘Start-Up’ National CDIP/10/8
promote fair balance between IP IP Academies” (Project DA_10 01 CDIP/12/2

protection and the public
interest. This technical
assistance should also be
extended to sub-regional and
regional organizations dealing
with IP

contained in CDIP/3/INF/2),

2. Smart IP Institutions Project: “The
Deployment of Components and
Business Solutions Customized for
Modernizing IP Infrastructure of
National and Regional IP Institutions”
(Project DA_10 02 contained in
CDIP/3/INF/2).
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RECOMMENDATION

STATUS OF
DISCUSSIONS
AT CDIP

STATUS OF IMPLEMENTATION

BACKGROUND
DOCUMENTS

REPORTS

3. Innovation and Technology
Transfer Support Structure for
National Institutions” (Project
DA _ 10 03 contained in
CDIP/3/INF/2).

4. “Improvement of National,
Sub-Regional and Regional IP
Institutional and User Capacity”
(Project DA_10_05 contained in
CDIP/3/INF/2).

Evaluation reports for these projects
were presented for the consideration
of the ninth and tenth sessions of the
CDIP and are contained in documents
CDIP/9/6, CDIP/10/4, CDIP/10/8 and
CDIP/10/7 respectively.

In addition, this Recommendation is
being addressed by the following
projects:

1. A Pilot Project for the
“Establishment of ‘Start-Up’ National
IP Academies — Phase II” (Project
DA_10_02 contained in

CDIP/9/10 Rev.1).

2. “Strengthening the Capacity of
National IP Governmental and
Stakeholder Institutions to Manage,
Monitor and Promote Creative
Industries, and to Enhance the
Performance and Network of
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RECOMMENDATION

STATUS OF
DISCUSSIONS
AT CDIP

STATUS OF IMPLEMENTATION

BACKGROUND
DOCUMENTS

REPORTS

Copyright Collective Management
Organizations” (Project DA_10 04
contained in CDIP/3/INF/2).

3. “Project on Intellectual Property
and Product Branding for Business
Development in Developing Countries
and LDCs” (Project DA_04_10 01
contained in CDIP/5/5).

4. Project on Enhancing South-South
Cooperation on IP and Development
among Developing Countries and
LDCs. (Project

DA 1 10 11 13 19 25 32 01
contained in document CDIP/7/6).

5. Project on “Strengthening and
Development of the Audiovisual
Sector in Burkina Faso and Certain
African Countries; and certain African
Countries” (Project

DA 1 2 4 10 11 1 contained in
document CDIP/9/13).

6. Pilot Project on “Intellectual
Property (IP) and Design
Management for Business
Development in Developing and Least
Developed Countries (LDCs)” (Project
DA_4 10 02 contained in document
CDIP/12/6)
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STATUS OF

RECOMMENDATION DISCUSSIONS STATUS OF IMPLEMENTATION BACKGROUND REPORTS
DOCUMENTS
AT CDIP
11.| To assist Member States to Discussed. Under implementation since adoption | CDIP/1/3 CDIP/3/5
strengthen national capacity for | Activities agreed | of the Development Agenda in CDIP/6/3
the protection of domestic (CDIP/2/4) October 2007. CDIP/8/2
creations, innovations and CDIP/10/2

inventions and to support
development of national
scientific and technological
infrastructure, where
appropriate, in accordance with
WIPO’s mandate.

This Recommendation is being
addressed by several WIPO
Programs, including Programs 1, 3, 9,
14, 18 and 30 and indirectly by a
number of DA projects addressing
Recommendations 8 and 10.

This Recommendation is also being
addressed by the following projects:

1. Enhancing South-South
Cooperation on IP and Development
among Developing Countries and
LDCs” (Project

DA 1 10 11 13 19 25 32 01
contained in document CDIP/7/6);
and

2. Strengthening and Development of
the Audiovisual Sector in Burkina
Faso and Certain African Countries;
and certain African Countries” (Project
DA 1 2 4 10 11 1 contained in
document CDIP/9/13).
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RECOMMENDATION STATUS OF STATUS OF IMPLEMENTATION BACKGROUND
DISCUSSIONS REPORTS
DOCUMENTS
AT CDIP
12.| To further mainstream Discussed. Under implementation since adoption | CDIP/1/3 CDIP/3/5
development considerations into | Activities broadly | of the Development Agenda in CDIP/3/3 CDIP/6/2
WIPOQO'’s substantive and agreed upon October 2007. CDIP/8/2
technical assistance activities (CDIP/3/3) CDIP/10/2
and debates, in accordance with Development Agenda CDIP/12/4

its mandate.

recommendations were mainstreamed
into the Program and Budgets for
2010/11 and 2012/13. The project
DA_33 38 _41 01 on Enhancing
WIPO’s RBM Framework to Support
the Monitoring and Evaluation of
Development Activities (contained in
CDIP/4/8/Rev.) is completed. An
evaluation report was presented for
the consideration of the twelfth
session of the CDIP (contained in
CDIP/12/4).

In the Program Performance Report
(PPR) for 2012/2013, the reporting on
the DA has been considerably
strengthened compared to 2008/09,
with detailed reporting on both the
implementation of DA projects and DA
recommendations under each
Program.
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RECOMMENDATION STATUS OF STATUS OF IMPLEMENTATION BACKGROUND
DISCUSSIONS REPORTS
DOCUMENTS
AT CDIP
13.| WIPO's legislative assistance Discussed in Under implementation since adoption | CDIP/1/3 CDIP/3/5
shall be, inter alia, context of of the Development Agenda in CDIP/6/3
development-oriented and progress reports | October 2007. CDIP/8/2
demand-driven, taking into (documents CDIP/10/2
account the priorities and the CDIP/3/5, During 2013, WIPO continued to CDIP/12/2
special needs of developing CDIP/6/3, provide legislative assistance in
countries, especially LDCs, as CDIP/8/2 and response to requests from Member
well as the different levels of CDIP/10/2). State authorities. Countries were
development of Member States advised on their existing or draft
and activities should include Further legislation and were familiarized with
time frames for completion. discussions in the | the available options and policy
context of choices in implementing the
documents legislation.
CDIP/6/10,
CDIP/7/3, This Recommendation is also being
CDIP/8/5, addressed by the project on
CDIP/9/11, Enhancing South-South Cooperation
CDIP/10/10 and on IP and Development among
CDIP/10/11. Developing Countries and LDCs.
(Project
DA_1 10 11 13 19 25 32 01
contained in document CDIP/7/6).
14.| Within the framework of the Discussed in Under implementation since adoption | CDIP/1/3 CDIP/3/5
agreement between WIPO and context of of the Development Agenda in CDIP/6/3
the WTO, WIPO shall make progress reports | October 2007. CDIP/8/2
available advice to developing (documents CDIP/10/2
countries and LDCs, on the CDIP/3/5, WIPO regularly provides legislative CDIP/12/2
implementation and operation of | CDIP/6/3, advice to developing countries and
the rights and obligations and CDIP/8/2 and LDCs on the implementation and
the understanding and use of CDIP10/2). operation of the rights and obligations
flexibilities contained in the Further and the understanding and use of
TRIPS Agreement. discussions in the | flexibilities contained in the
context of TRIPS Agreement.
documents A document on “Patent Related
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CDIP/5/4, Flexibilities in the Multilateral Legal

CDIP/6/10, Framework and their Legislative

CDIP/713, Implementation at the National and

CDIP/8/5, Regional Levels” was presented to

CDIP/9/11, CDIP/5. The second part of this

CDIP/10/10 and document containing five new

CDIP/10/11. flexibilities approved by the sixth

session of the CDIP was presented to
the seventh session of the Committee.

A document on the implementation in
national laws of Patent Related
Flexibilities in the Multilateral Legal
Framework will be presented to the
current session of the Committee.

WIPO also regularly contributes to the
WTO Trade Policy Courses and
national or sub-regional workshops on
issues relating to TRIPS
implementation, flexibilities and public
policies to support countries in the
implementation of TRIPS.

As agreed by the Member States
during CDIP/6, WIPO published a web
page dedicated to making available
information related to use and
flexibilities in the IP System, including
resources on flexibilities produced by
WIPO and other relevant IGOs, and
a database of national IP laws
provisions on flexibilities.
(http://www.wipo.int/ip-
development/en/agenda/flexibilities/).
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15.| Norm-setting activities shall: Discussed in Under implementation since adoption | CDIP/1/3 CDIP/3/5
context of of the Development Agenda in CDIP/6/3
be inclusive and member progress reports | October 2007. CDIP/8/2
driven; (documents CDIP/10/2
CDIP/3/5 In October 2007, the General CDIP/12/2
take into account different CDIP/6/3, Assembly (GA) requested all WIPO
levels of development; CDIP/8/2 and bodies, including the norm-setting
CDIP/10/2) committees to implement this

take into consideration a
balance between costs and
benefits;

be a participatory process,
which takes into
consideration the interests
and priorities of all WIPO
Member States and the
viewpoints of other
stakeholders, including
accredited
inter-governmental
organizations and
non-governmental
organizations; and

be in line with the principle
of neutrality of the WIPO
Secretariat.

Recommendation (along with the
remaining 19 for immediate
implementation). Member States,
through their participation in those
Committees, play a crucial role in
ensuring their implementation.

Inclusiveness and viewpoints of IGOs
and NGOs: In 2013, 38 NGOs
requested and obtained ad hoc
accreditation in WIPO’s committees.
In addition, three IGOs, six
International NGOs and six national
NGOs obtained permanent observer
status at WIPO, giving them the
opportunity to participate in the
relevant WIPO bodies.

Member-driven Agenda and issues to
be discussed at the committees were
either established by Member States
in the previous session of the
Committees or by the General
Assembly.
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BACKGROUND
DOCUMENTS

REPORTS

Different levels of development: the

issues currently being discussed in
the committees reflect a wide variety
of interests proposed by countries
with different levels of development.

Balance between costs and benefits:
this issue has been raised on various
occasions in the committee.

Principle of neutrality: this is a central
principle for the Secretariat as a whole
and staff as international civil
servants.
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DISCUSSIONS REPORTS
DOCUMENTS
AT CDIP
16.| Consider the preservation of the | Discussed. Under implementation since adoption | CDIP/1/3 CDIP/3/5
public domain within WIPQO'’s Activities agreed | of the Development Agenda in CDIP/3/4 CDIP/6/2
normative processes and upon October 2007. This Recommendation CDIP/6/3
deepen the analysis of the (CDIP/4/3REV) was addressed by the project, on CDIP/8/2
implications and benefits of a “Intellectual Property and the Public CDIP/9IT
rich and accessible public Domain” (Project DA_16_20 01 CDIP/10/2
domain. contained in CDIP/4/3 Rev.). CDIP/12/2

An evaluation report for this project
was presented for the consideration of
the ninth session of the CDIP.
(CDIP/9IT).

In addition, this Recommendation was
addressed by the project

DA _16_20_02 on Patents and the
Public Domain (contained in
CDIP/7/5 Rev.). A Study on Patents
and the Public Domain (I1)
(CDIP/12/INF/2 Rev.) was discussed
during the twelfth session of the
Committee and is available at:
http://www.wipo.int/meetings/en/doc
details.jsp?doc_id=253106
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DOCUMENTS
AT CDIP
17.| In its activities, including Discussed in Under implementation since adoption | CDIP/1/3 CDIP/3/5
norm-setting, WIPO should take | context of of the Development Agenda in CDIP/6/3
into account the flexibilities in progress report October 2007. CDIP/8/2
international IP agreements, (documents CDIP/10/2
especially those which are of CDIP/3/5, The documents on “Patent Related CDIP/12/2
interest to developing countries | CDIP/6/3, Flexibilities in the Multilateral Legal
and LDCs. CDIP/8/2 and Framework and their Legislative
CDIP/10/2) Implementation at the National
Further and Regional Levels” (Part | and I1)
discussions in the | (CDIP/5/4 and CDIP/7/3) contribute to
context of addressing this Recommendation.
documents
CDIP/5/4, In addition, the Committee addressed
CDIP/6/10, a document on Future Work On
CDIP/7/3, Patent-Related Flexibilities in the
CDIP/8/5, Multilateral Legal Framework
CDIP/9/11, (CDIP/10/11 and CDIP/10/11 Add.)
CDIP/10/10 and during its tenth session, available at:
CDIP/10/11. http://www.wipo.int/meetings/en/doc
details.jsp?doc id=217942 and
http://www.wipo.int/meetings/en/doc
details.jsp?doc _id=220342.
18.| To urge the IGC to accelerate Discussed in Under implementation since adoption | CDIP/1/3 CDIP/3/5
the process on the protection of | context of of the Development Agenda in CDIP/6/3
genetic resources, traditional progress report October 2007. CDIP/8/2
knowledge and folklore, without | (documents CDIP/10/2
prejudice to any outcome, CDIP/3/5, The WIPO General Assembly in 2013 CDIP/12/2
including the possible CDIP/6/3 and extended the IGC’s mandate for the -
development of an international | CDIP/8/2). 2014-2015 Biennium.
instrument or instruments.
The IGC has met three times in 2013.



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=217942
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=217942
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RECOMMENDATION STATUS OF STATUS OF IMPLEMENTATION BACKGROUND
DISCUSSIONS REPORTS
DOCUMENTS
AT CDIP
19.| To initiate discussions on how, Discussed. Under implementation since adoption | CDIP/1/3 CDIP/3/5
within WIPO’s mandate, to Activities agreed | of the Development Agenda in CDIP/3/4 CDIP/6/2
further facilitate access to upon October 2007. This Recommendation | CDIP/3/4 Add. CDIP/6/3
knowledge and technology for (CDIP/4/5 Rev., was addressed by the following CDIP/8/2
developing countries and LDCs | CDIP/4/6 and Development Agenda projects: CDIP/10/2
to foster creativity and CDIP/6/4). CDIP/10/5
innovation and to strengthen 1.  “Intellectual Property ICTs, the CDIP/10/6
such existing activities within Digital Divide and Access to CDIP/12/2
WIPO. Knowledge” (Project CDIP/12/3

DA 19 24 27 01 contained in
CDIP/4/5 Rev.).

2.  Developing Tools for Access to
Patent Information” (Project
DA_19 30 _31 01 contained in
CDIP/4/6).

3.  Capacity-building in the use of
appropriate technology-specific
technical and scientific information as
a solution for identified development
challenges” (Project DA_30_31 01
contained in CDIP/5/6 Rev.).

Evaluation reports for these projects
were presented for the consideration
of the tenth session of the CDIP and
are contained in documents
CDIP/10/5, CDIP/10/6 and CDIP/12/3.

In addition, this Recommendation is
being addressed by the following
projects:
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1. Intellectual Property and
Technology Transfer: Common
Challenges — Building Solutions”
(Project DA_19 25 26 28 01
contained in CDIP/6/4).

2. Enhancing South-South
Cooperation on IP and Development
among Developing Countries and
LDCs.” (Project

DA_1 10 11 13 19 25 32 01
contained in document CDIP/7/6).

3. Developing Tools for Access to
Patent Information — Phase II”
(Project DA_19 30 31 02 contained
in CDIP/10/13).

20.

To promote norm-setting
activities related to IP that
support a robust public domain
in WIPO’s Member States,
including the possibility of
preparing guidelines which could
assist interested Member States
in identifying subject matters that
have fallen into the public
domain within their respective
jurisdictions.

Discussed.
Activities agreed
upon

(CDIP/4/3 Rev.).

Under implementation since

January 2010. The Recommendation
is being addressed by the project,
“Intellectual Property and the Public
Domain” (Project DA_16_20 01
contained in CDIP/4/3 Rev.).

An evaluation report for this project
was presented for the consideration of
the ninth session of the CDIP
(CDIP/OIT).

In addition, this Recommendation
was addressed by the project
DA_16 20 02 on Patents and the
Public Domain contained in
CDIP/7/5 Rev.

CDIP/1/3
CDIP/3/3
CDIP/3/4

CDIP/6/2
CDIP/8/2
CDIP/9/7
CDIP/10/2
CDIP/12/2
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RECOMMENDATION STATUS OF STATUS OF IMPLEMENTATION BACKGROUND
DISCUSSIONS REPORTS
DOCUMENTS
AT CDIP
21.| WIPO shall conduct informal, Discussed in Under implementation since adoption | CDIP/1/3 CDIP/3/5
open and balanced context of of the Development Agenda in CDIP/6/3
consultations, as appropriate, progress reports | October 2007. CDIP/8/2
prior to any new norm-setting (documents CDIP/10/2
activities, through a CDIP/3/5, CDIP/12/2
member-driven process, CDIP/6/3 and
promoting the participation of CDIP/8/2)
experts from Member States,
particularly developing countries
and LDCs.
22.| WIPO'’s norm-setting activities Discussed. A Report on the Contribution of WIPO | CDIP/1/3 N/A
should be supportive of the Activities broadly | to the Millennium Development Goals | CDIP/3/3

development goals agreed
within the UN system, including
those contained in the
Millennium Declaration.

The WIPO Secretariat, without
prejudice to the outcome of
Member States considerations,
should address in its working
documents for norm-setting
activities, as appropriate and as
directed by Member States,
issues such as: a) safeguarding
national implementation of
intellectual property rules b) links
between IP and competition c)
IP-related transfer of technology
d) potential flexibilities,
exceptions and limitations for
Member States and e) the
possibility of additional special
provisions for developing
countries and LDCs.

agreed upon
(CDIP/3/3).
Further
discussions in the
context of
documents
CDIP/5/3,
CDIP/6/10,
CDIP/8/4
CDIP10/9,
CDIP/11/3, and
CDIP/12/8.

(MDGs) (CDIP/5/3) was discussed in
the fifth session of the CDIP. A
webpage on MDGs and WIPO was
created (http://www.wipo.int/ip-
development/en/agenda/millennium g
oals/).

A revised document on Assessing
WIPOQO’s Contribution to the
Achievement of the Millennium
Development Goals (MDGSs)
(CDIP/8/4) was discussed during the
eighth session of the Committee. This
document was revised to take into
consideration comments made by
Member States (CDIP/10/9) and
discussed during the tenth session of
the Committee.

In addition, a study on the feasibility of
integrating MDGs-related
needs/outcomes into the WIPO
biennial results framework



http://www.wipo.int/ip-development/en/agenda/millennium_goals/
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(CDIP/11/3) was discussed during the

eleventh session of the Committee. A

document on the MDGs in other

United Nations Agencies and the

contribution of WIPO to the MDGs

(CDIP/12/8) was also discussed by

the Committee at its twelfth session.

23.| To consider how to better Discussed. Under implementation since CDIP/1/3 CDIP/4/2

promote pro-competitive IP Activities agreed | January 2010. Recommendation was | CDIP/3/3 CDIP/6/2
licensing practices, particularly upon addressed by the project, “Intellectual CDIP/8/2
with a view to fostering (CDIP/4/4 Rev.). | Property and Competition Policy” CDIP/9/8
creativity, innovation and the (Project DA_7_23 32_01 contained in
transfer and dissemination of CDIP/4/4 Rev.).
technology to interested
countries, in particular An evaluation report for this project
developing countries and LDCs. was presented for the consideration of

the ninth session of the CDIP

(CDIP/9/8).

24.| To request WIPO, within its Discussed. Under implementation since January | CDIP/1/3 CDIP/6/2

mandate, to expand the scope Activities agreed | 2010. Recommendation was CDIP/3/4 CDIP/8/2
of its activities aimed at bridging | upon addressed by the project, “Intellectual CDIP/10/5
the digital divide, in accordance | (CDIP/4/5 Rev.). | Property ICTs, the Digital Divide and
with the outcomes of the World Access to Knowledge” (Project
Summit on the Information DA_19 24 27 01 contained in
Society (WSIS) also taking into CDIP/4/5 Rev.).
account the significance of the An evaluation report for this project
Digital Solidarity Fund (DSF). was presented for the consideration of

the tenth session of the CDIP

(CDIP/10/5).
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25.| To explore IP-related policies Discussed. Under implementation since CDIP/1/3 CDIP/8/2
and initiatives necessary to Activities agreed | December 2010. Recommendation is | CDIP/3/4 Add. CDIP/10/2
promote the transfer and upon (CDIP/6/4). | being addressed by two projects: CDIP/12/2
dissemination of technology, to Further 1. Intellectual Property and
the benefit of developing discussions in the | Technology Transfer: Common
countries and to take context of Challenges — Building Solutions”
appropriate measures to enable | document (Project DA_19 25 26 28 01
developing countries to fully CDIP/6/10, contained in CDIP/6/4); and
understand and benefit from CDIP/713, 2. Enhancing South-South
different provisions, pertaining to | CDIP/8/5, Cooperation on IP and Development
flexibilities provided for in CDIP/9/11, among Developing Countries and
international agreements, as CDIP/10/10 and LDCs. (Project
appropriate. CDIP/10/11. DA_1 10 11 13 19 25 32 01
contained in CDIP/7/6).
26.| To encourage Member States, Discussed. Under implementation since CDIP/1/3 CDIP/8/2
especially developed countries, | Activities agreed | December 2010. Recommendation is | CDIP/3/4 Add. CDIP/10/2
to urge their research and upon (CDIP/6/4). | being addressed by the project, CDIP/12/2
scientific institutions to enhance “Intellectual Property and Technology
cooperation and exchange with Transfer: Common Challenges —
research and development Building Solutions” (Project
institutions in developing DA 19 25 26 28 01 contained in
countries, especially LDCs. CDIP/6/4).
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27.| Facilitating IP-related aspects of | Discussed. Under implementation since CDIP/1/3 CDIP/6/2
ICT for growth and development: | Activities agreed | January 2010. Recommendation was | CDIP/3/4 CDIP/8/2
Provide for, in an appropriate upon addressed by the project, “Intellectual CDIP/10/5
WIPO body, discussions (CDIP/4/5 Rev.). | Property, ICTs, the Digital Divide and
focused on the importance of Access to Knowledge”
IP-related aspects of ICT, and its (CDIP/4/5 Rev.).
role in economic and cultural
development, with specific An evaluation report for this project
attention focused on assisting was presented for the consideration of
Member States to identify the tenth session of the CDIP
practical IP-related strategies to (CDIP/10/5).
use ICT for economic, social and
cultural development.
28.| To explore supportive IP-related | Discussed. Under implementation since CDIP/1/3 CDIP/8/2
policies and measures Member | Activities agreed | December 2010. Recommendation is | CDIP/3/4 Add. CDIP/10/2
States, especially developed upon (CDIP/6/4) being addressed by the project, CDIP/12/2
countries, could adopt for “Intellectual Property and Technology
promoting transfer and Transfer: Common Challenges —
dissemination of technology to Building Solutions” (Project
developing countries. DA 19 25 26 28 01 contained in
CDIP/6/4).
29.| To include discussions on IP- Not yet discussed | Implementation will begin once CDIP/1/3 N/A
related technology transfer by the Committee | activities have been agreed.
issues within the mandate of an
appropriate WIPO body.
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30.| WIPO should cooperate with Discussed. Under implementation since CDIP/1/3 CDIP/6/2
other intergovernmental Activities agreed | January 2010. CDIP/3/4 CDIP/8/2
organizations to provide to upon (CDIP/4/6 CDIP/10/2
developing countries, including and The Recommendation was addressed CDIP/10/6
LDCs, upon request, advice on CDIP/5/6 Rev.) by the following projects: CDIP/12/2
how to gain access to and make CDIP/12/3

use of IP-related information on
technology, particularly in areas
of special interest to the
requesting parties.

1. Developing Tools for Access to
Patent Information” (Project
DA_19 30 _31 01 contained in
CDIP/4/6.

2.  Capacity-building in the use of
appropriate technology-specific
technical and scientific information as
a solution for identified development
challenges” (Project DA_30_31 01
contained in CDIP/5/6 Rev.).

Evaluation reports for those projects
were presented for the consideration
of the tenth and the twelfth session of
the CDIP (CDIP/10/6 and CDIP/12/3).

In addition, the Recommendation is
also addressed by the project
“Developing Tools for Access to
Patent Information — Phase II” (Project
DA_19 30 31 02 contained in
CDIP/10/13).
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31.| To undertake initiatives agreed Discussed. Under implementation since CDIP/1/3 CDIP/6/2
by Member States, which Activities agreed | January 2010. CDIP/3/4 CDIP/8/2
contribute to transfer of upon (CDIP/4/6 CDIP/10/2
technology to developing and The Recommendation was addressed CDIP/12/2

countries, such as requesting
WIPO to facilitate better access
to publicly available patent
information.

CDIP/5/6 Rev.)

by the following projects:

1. Developing Tools for Access to
Patent Information” (Project
DA_19 30 _31 01 contained in
CDIP/4/6.

2.  Capacity-building in the use of
appropriate technology-specific
technical and scientific information as
a solution for identified development
challenges” (Project DA_30_31 01
contained in CDIP/5/6 Rev.).

Evaluation reports for those projects
were presented for the consideration
of the tenth and the twelfth session of
the CDIP (CDIP/10/6 and CDIP/12/3).

In addition, the Recommendation is
also addressed by the project
“Developing Tools for Access to
Patent Information — Phase II” (Project
DA_19 30 31 02 contained in
CDIP/10/13).
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32.| To have within WIPO Discussed. Under implementation since CDIP/1/3 CDIP/6/2

opportunity for exchange of Activities agreed | January 2010. The Recommendation | CDIP/3/4 CDIP/8/2
national and regional upon was addressed by the projects on CDIP/9/8
experiences and information on | (CDIP/4/4 Rev.) “Intellectual Property and Competition CDIP/10/2
the links between IP rights and Policy” (Project DA_7 23 32 01 CDIP/12/2
competition policies. contained in CDIP/4/4 Rev.).

An evaluation report for this project

was presented for the consideration of

the ninth session of the CDIP

(CDIP/9/8).

In addition this Recommendation is

being addressed by the project on

Enhancing South-South Cooperation

on IP and Development among

Developing Countries and LDCs.

(Project

DA 1 10 11 13 19 25 32 01

contained in document CDIP/7/6).

33.| To request WIPO to develop an | Discussed. Under implementation since CDIP/1/3 CDIP/6/2

effective yearly review and Activities agreed | January 2010. The Recommendation CDIP/8/2
evaluation mechanism for the upon was addressed by the project, CDIP/10/2
assessment of all its (CDIP/4/8 Rev.) “Enhancement of WIPO's CDIP/12/4
development-oriented activities, Results-Based Management (RBM)
including those related to Framework to Support the Monitoring
technical assistance, and Evaluation of Development
establishing for that purpose Activities” (Project DA_33_38 41 01
specific indicators and contained in CDIP/4/8 Rev.).
benchmarks, where appropriate.

An evaluation report for this project

was presented for the consideration of

the twelfth session of the CDIP

(contained in CDIP/12/4).
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34.| With a view to assisting Member | Discussed in the | The Recommendation is being CDIP/1/3 CDIP/10/2
States in creating substantial context of addressed by the project, “Intellectual | CDIP/6/9 CDIP/12/2
national programs, to request documents Property and the Informal Economy”
WIPO to conduct a study on CDIP/6/9 and (Project DA_34 01 contained in
constraints to intellectual CDIP/8/3) CDIP/8/3 Rev.).
property protection in the
informal economy, including the
tangible costs and benefits of IP
protection in particular in relation
to generation of employment.
35.| To request WIPO to undertake, | Discussed inthe | Under implementation since adoption | CDIP/1/3 CDIP/3/5
upon request of Member States, | context of of the Development Agenda in CDIP/6/3
new studies to assess the progress report October 2007. The Recommendation CDIP/8/2
economic, social and cultural (documents is also being addressed by the CDIP/10/2
impact of the use of intellectual CDIP/3/5, project, “Project on Intellectual CDIP/12/2
property systems in these CDIP/6/3 and Property and Socio-Economic
States. CDIP/8/2). Development” (Project DA_35_37_01
Discussed. contained in CDIP/5/7 Rev.).
Activities agreed
upon
(CDIP/5/7 Rev.)
36.| To exchange experiences on Discussed. Under implementation since CDIP/1/3 CDIP/8/2
open collaborative projects such | Activities agreed | December 2010. The CDIP/10/2
as the Human Genome Project upon (CDIP/6/6) Recommendation is being addressed CDIP/12/2
as well as on IP models. by the project, “Open Collaborative
Projects and IP-Based Models”.
(Project DA_36_01 contained in
CDIP/6/6).
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37.| Upon request and as directed by | Discussed in Under implementation since adoption | CDIP/1/3 CDIP/3/5
Member States, WIPO may context of of the Development Agenda in CDIP/6/3
conduct studies on the progress report October 2007. The Recommendation CDIP/8/2
protection of intellectual (documents is also being addressed by the CDIP/10/2
property, to identify the possible | CDIP/3/5, project, “Project on Intellectual CDIP/12/2
links and impacts between IP CDIP/6/3 and Property and Socio-Economic
and development. CDIP/8/2). Development” (Project DA_35_37_01
Discussed. contained in CDIP/5/7 Rev.).
Activities agreed
upon
(CDIP/5/7 Rev.)
38.| To strengthen WIPQ's capacity | Discussed. Under implementation since CDIP/1/3 CDIP/8/2
to perform objective Activities agreed | January 2010. The Recommendation CDIP/10/2
assessments of the impact of upon was addressed by the project, CDIP/12/4
the organization’s activities on (CDIP/4/8 Rev.) “Enhancement of WIPQO's
development. Results-Based Management (RBM)
Framework to Support the Monitoring
and Evaluation of Development
Activities” (Project DA_33 38 41 01
contained in CDIP/4/8 Rev.).
An evaluation report for this project
was presented for the consideration of
the twelfth session of the CDIP
(contained in CDIP/12/4).
39.| To request WIPO, within its core | Discussed in the | Recommendation is being addressed | CDIP/1/3 CDIP/10/2
competence and mission, to context of by the project, “Intellectual Property CDIP/6/8 CDIP/12/2
assist developing countries, document and Brain Drain” (Project
especially African countries, in CDIP/6/8 and DA_39 40 01 contained in CDIP/7/4).
cooperation with relevant CDIP/7/4
international organizations, by
conducting studies on brain
drain and make
recommendations accordingly.
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40.| To request WIPO to intensify its | Not yet discussed | While activities for implementation are | CDIP/1/3 CDIP/10/2
cooperation on IP related issues | by the Committee | yet to be discussed by the Committee, CDIP/12/2
with UN agencies, according to in practice, the recommendation is
Member States’ orientation, in already under implementation and
particular UNCTAD, UNEP, notably in the context of Projects
WHO, UNIDO, UNESCO and “Intellectual Property and Brain Drain”
other relevant international (DA_39_40_01 contained in
organizations, especially WTO in CDIP/7/4) and “Enhancing South-
order to strengthen the South Cooperation on IP and
coordination for maximum Development among Developing
efficiency in undertaking Countries and LDCs.” (Project
development programs. DA 1 10 11 13 19 25 32 01
contained in CDIP/7/6).
41.| To conduct a review of current Discussed. Under implementation since CDIP/1/3 CDIP/8/2
WIPO technical assistance Activities agreed | January 2010. Recommendation was CDIP/10/2
activities in the area of upon (CDIP/4/8). | addressed by the project, CDIP/12/4
cooperation and development. Further discussed | “Enhancement of WIPQO's
in the context of Results-Based Management (RBM)
the document Framework to Support the Monitoring
CDIP/8/INF/1 and Evaluation of Development
Activities” (Project DA_33_38_41 01
contained in CDIP/4/8 Rev.).
An evaluation report for this project
was presented for the consideration of
the twelfth session of the CDIP
(contained in CDIP/12/4).
42.| To enhance measures that Discussed in the | While activities for implementation are | CDIP/1/3 CDIP/3/5
ensure wide participation of civil | context of yet to be discussed by the Committee, CDIP/6/3
society at large in WIPO progress report in practice, the recommendation is CDIP/8/2
activities in accordance with its (documents already under implementation. CDIP/10/2
criteria regarding NGO CDIP/3/5, CDIP/12/2
acceptance and accreditation, CDIP/6/3 and During 2013, three intergovernmental
keeping the issue under review. | CDIP/8/2) organizations (IGOs), six international
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non-governmental organizations
(NGOs) and six national NGOs
acquired observer status at WIPO.
This brings the total to 70 IGOs,
245 international NGOs and

74 national NGOs. In addition, a
number of NGOs requested and
obtained ad hoc observer status for
participating in specific committees,
as follows:

- 27 at the Inter-governmental
Committee on Genetic Resources,
Traditional Knowledge and
Folklore (IGC);

- 10 at the Standing Committee on
Copyright and Related Rights
(SCCR); and

- 1 at the Standing Committee on
the law of Trademarks, Industrial
Designs and Geographical
Indications (SCT).

WIPO has also made efforts to
include NGO participants in a number
of activities undertaken. The Director
General hosted a second annual open
meeting with all accredited NGOs in
February 2013, which provided an
opportunity for a dialogue with the
Director General on the priorities and
objectives of WIPO in 2013 as well as
on issues relating to the international
intellectual property system. A video
recording of the meeting was made
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available on the WIPO website in an
effort to reach as wide an audience as
possible
(http://www.wipo.int/meetings/en/detai
Is.jsp?meeting id=28542).
This meeting, which reiterated the
importance that WIPO attaches to
engagement with civil society, built
upon other initiatives, such as briefing
sessions, conducted for NGOs.
43.| To consider how to improve Not yet discussed | Implementation will begin once CDIP/1/3 N/A
WIPQO's role in finding partners by the Committee | activities have been agreed.
to fund and execute projects for
IP-related assistance in a
transparent and member-driven
process and without prejudice to
ongoing WIPO activities.



http://www.wipo.int/meetings/en/details.jsp?meeting_id=28542
http://www.wipo.int/meetings/en/details.jsp?meeting_id=28542
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44.| In accordance with WIPO's Discussed in the | While activities for implementation are | CDIP/1/3 CDIP/3/5
member-driven nature as a context of yet to be discussed by the Committee, CDIP/6/3
United Nations Specialized progress report in practice, the recommendation is CDIP/8/2
Agency, formal and informal (documents already under implementation. CDIP/10/2
meetings or consultations CDIP/3/5, CDIP/12/2
relating to norm-setting activities | CDIP/6/3 and
in WIPO, organized by the CDIP/8/2)

International Bureau, upon
request of the Member States,
should be held primarily in
Geneva, in a manner open and
transparent to all Members.
Where such meetings are to
take place outside of Geneva,
Member States shall be
informed through official
channels, well in advance, and
consulted on the draft agenda
and program.
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45.| To approach intellectual Not yet discussed | While activities for implementation are | CDIP/1/3 N/A

property enforcement in the
context of broader societal
interests and especially
development-oriented concerns,
with a view that “the protection
and enforcement of intellectual
property rights should contribute
to the promotion of technological
innovation and to the transfer
and dissemination of
technology, to the mutual
advantage of producers and
users of technological
knowledge and in a manner
conducive to social and
economic welfare, and to a
balance of rights and
obligations”, in accordance with
Article 7 of the TRIPS
Agreement.

by the Committee

yet to be discussed by the Committee,
in practice, the recommendation is
already under implementation.

Discussions at the Advisory
Committee on Enforcement are
conducted within the framework of
Recommendation 45, and WIPQO's
work in the field of building respect for
IP, under Program 17, is guided by
this Recommendation

[Annex Il follows]
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the project by:

(i) supporting the
establishment of new
TISCs, as well as
sustain and refine their
training programs;

(ii) further developing
the Access to
Specialized Patent

individual inventors;
researchers in technology
centers and universities;
small and medium-sized
enterprises (SMEs);
industry; academia (ranging
from schools to universities);
IP professionals; and
government policy-makers.

of the e-Tutorials were
distributed

39 TISCs have signed a
Service Level
Agreement (SLA) and
followed a first training
workshop at the end of
2013.

ANNEX II
OVERVIEW OF APPROVED PROJECTS BY THE CDIP
Projects under implementation
REC | PROJECT BRIEF DESCRIPTION | STATUS OF PROJECT OBJECTIVES MAIN ACHIEVEMENTS | OUTPUTS
IMPLEMENTATION
8 “Specialized Provision of access to Under implementation Ensure the long-term Increasing number of The “eTISC”
Databases’ technological since May 2012. sustainability of TISCs and institutional users of the | knowledge
Access and knowledge, in the form their ability to provide Access to Specialized management
Support — of specialized patent Completed by the end of appropriate, high-quality Patent Information platform
Phase II” databases and technical | 2013. technology and innovation (ASPI) program. (http://etisc.wi
DA_08_02 journals, for users in support services. po.orq)
developing countries launched and
and LDCs in particular Leverage the network effects | Exchange of best the TISC
patent offices, to carry emerging from the increasing | practices increased as website
out more effective number and evolving nearly 700 users were substantially
patent searches. expertise of TISCs registered on the renewed.
established during Phase I. “eTISC” knowledge
Phase Il of the project Enable TISCs to draw on management platform e-Tutorial on
was intended to national, regional, and by the end of 2013. Using and
maintain and reinforce international networks as a Exploiting
the support to countries complementary source of New webinars to Patent
that participated in knowledge and experience in | reinforce onsite Information
Phase | of the project addition to support received presentations were available on
and extend the project directly from WIPO. added to the TISC CD-ROM and
to countries that did not website pages and over | online at
participate in Phase | of Target beneficiaries include 2000 CD-ROM copies http://mwww.wi

po.int/tisc/en/
etutorial.html
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Information (ASPI) and
Access to Research for
Development and
Innovation (ARDI)
programs; and

(i) establishing a new
TISC knowledge
management platform
to facilitate exchange
between TISCs.

10

“A Pilot Project
for the
Establishment
of “Start-Up”
National IP
Academies —
Phase II”
DA_10 02

Pilot project to set up
“Start-Up” National IP
Academies to help
developing countries
and LDCs to establish
IP training institutions
with minimum resources
to meet their increasing
demands for IP
specialists,
professionals,
government officials
and other stakeholders.

Phase Il was aimed at
consolidating the project
by: (i) developing tailor-
made implementation
strategies and training
of internal human
resources (training of
trainers) involved in the
establishment of local

Under implementation
since May 2012.

Completed by the end of
2013.

Assist Colombia, the
Dominican Republic, Egypt,
Ethiopia, Peru and Tunisia to
establish self-sustainable IP
training centers able to
deliver at least two regular
training programs on
emerging issues in IP.

Build critical human
resources able to develop
and deliver IP training
programs taking into
consideration national
development challenges,
priorities and local needs and
a fair balance between IP
rights and public interest.

Develop a set of tools and
guidelines, this may be used
as a reference for other
interested Member States in

Four national IP training
institutions were
established and are
currently offering
training program (in
Colombia, Dominican
Republic, Peru and
Tunisia).

Two pilot academies, in
Egypt and Ethiopia, are
in their implementation
stage, and should
conclude activities
envisaged within the
2014-2015 biennium.

Training of trainers
programs of around 150
hours for each country
have been concluded,
overall 66 trainers have
been certified.

Set of tools
and training
materials
prepared for
reference to
countries
wishing to
establish
their own
“Start-Up”
Academies
and available
at:

po.int/acade
my/en/about/

startup acad
emies/



http://www.wipo.int/academy/en/about/startup_academies/
http://www.wipo.int/academy/en/about/startup_academies/
http://www.wipo.int/academy/en/about/startup_academies/
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BRIEF DESCRIPTION

STATUS OF
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IP training centers,

(i) providing training
programs adopted to
specific local needs;
(i) providing access to
training material and
specialized consulting
for the creation of an
implementation strategy
for the training
institution;

(iv) Provision of
administrative and
managerial tools and
guidelines for the self-
sustainability of the
training centers and for
the creation of new
ones; and

(v) contributing to the
creation of a virtual
environment for access
and sharing of training
materials developed
within the project.

creating their own training
institutions.

Contribute to the creation of
a forum of discussions on the
use of IP for social and
economic development at the
national and regional levels.

Three regional modules
were designed and
delivered for academic
coordinators

Ten key trainers were
granted scholarships for
master’s programs on
IP.

Business and capacity-
building plans, as well
as additional training
material were produced.

All six pilot academies
are members of the
Global Network of
Intellectual Property
Academies (GNIPA).
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10 “Strengthening | Assist in the Under implementation Creative industries: The first component of N/A

the Capacity of
National IP
Governmental
and
Stakeholder
Institutions to
Manage,
Monitor and
Promote
Creative
Industries, and
to Enhance the
Performance
and Network of
Copyright
Collective
Management
Organizations”
DA_10 04

improvement and
strengthening of
national institutions and
stakeholder
organizations dealing
with and representing
creative industries in
enhancing their
understanding of the
role of IP for the
effective management
and development of
creative industries, and
to facilitate the
establishment of
regional or sub-regional
networks for the
collective management
of copyright and
neighboring rights.

since April 2009.

To be completed in
November 2015.

- Assess the economic
importance of the creative
sector and the management
of IP in the creative
industries.

- Introduce the WIPO
measurement tools on
assessing the economic
contribution of the creative
industries.

- Effectively manage IP-
based assets in the
formulation of business
development
policies/strategies.

Collective Management
Organizations:

- Accomplish collective
management business in a
networked environment
according to international
state-of-the-art standards.

- Developing an IT platform
and creating a data center.

- Achieve a common, cost-
effective and easily

affordable registration system

for the identification of works
and rights owners.

the project, relating to
Creative Industries, was
completed successfully
in 2010 (see CDIP/6/2
Annex VIII)

Collective Management
Organizations:

A high level business
requirements document
for the new WIPO
Copyright system was
completed. This system
is now referred to as the
WIPO Copyright
Connection (WCC)
system.

A set of Terms of
Reference was drafted
for the development of
the new WCC system
and a formal tender
procedure was initiated
to identify a qualified
industry partner with the
business and technical
expertise.



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=144382

CDIP/13/2

Annex Il, page 5

REC PROJECT | BRIEF DESCRIPTION STATUS OF PROJECT OBJECTIVES MAIN ACHIEVEMENTS OUTPUTS
IMPLEMENTATION
4,10 “IP and The project was aimed to | Under implementation Contribute to the business Guidelines and Conference
Product support local since July 2010. development of local procedures for quality on
Branding communities in three communities by developing control and certification 'Intellectual
for selected countries, Completed by the end strategic alliances of were developed. Property
Business namely Panama, of 2013. producers/farmers Fifteen capacity-building and Product
Developm- | Thailand and Uganda, in associations, SMEs and activities were carried out | Branding
entin the design and public institutions, to build in Panama, Thailand and | for
Developing | implementation of product brands through the Uganda. Business
Countries | strategies for the strategic use of IP rights. and Local
and Least | appropriate use of IP in An Experts Meeting and Community
Developed | product branding, Raise awareness on the Conference on “IP and Develop-
Countries | focusing in particular on impact of product branding Branding for Business and | ment', held
(LDCs)” geographical indications on the business development | Local Community in Seoul
DA _4 10 _ | and trademarks. of local communities and Development” was held in | from
01 local SMEs, in the framework | Seoul in April 2013. April 24 to
of sustainable development 26, 2013
priorities. New [P titles were (http://www.
registered: 3 collective wipo.int/me
Improve the capacities of marks, 1 trademark, 1 etings/en/d
national institutions, including | certification, 1 appellation | etails.jsp?m
IP Offices, to handle of origin and 1 eeting _id=2
efficiently the procedures for | geographical indication. 9188)

registration and examination
of trademarks and
geographical indications.



http://www.wipo.int/meetings/en/details.jsp?meeting_id=29188
http://www.wipo.int/meetings/en/details.jsp?meeting_id=29188
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35, “Project on | The project consists of a | Under implementation Promote better Country studies on Brazil, | Country
37 Intellectual | series of studies on the since July 2010. understanding of the socio- Chile, Thailand and studies on
Property relationship between IP economic effects of IP Uruguay (CDIP/11/INF/3, | Brazil,
and protection and various protection in developing CDIP/11/INF/4, Chile,
Economic | aspects of economic countries. CDIP/12/INF/6 and Thailand
and Social | performance in CDIP/11/INF/2) completed | and
Developm- | developing countries. Creation of analytical the creation of the Uruguay
ent” They would seek to capacity in countries, where | necessary IP data available at:
DA_35_37 | narrow the knowledge little economic studies work capacity and the research | http://www.
_01 gap faced by on IP has been undertaken teams employed the data | wipo.int/me
policymakers in those so far. to investigate patterns of etings/en/d
countries in designing IP use at the micro level. oc_details.]
and implementing a Ultimately, to contribute to sp?doc_id=
development-promoting better-informed decision- Country studies on China, | 233406 ;
IP regime. The making on IP policies at the Egypt and Thailand
envisaged studies would national and international completed in December http://www.
focus on three broad levels. 2013 and will be wipo.int/me
themes: domestic presented to the current etings/en/d
innovation, the session of the Committee. | oc_details.]
international and national sp?doc_id=
diffusion of knowledge, Expert Meeting on IP and | 234065 ;
and institutional features Socio-Economic
of the IP system and its Development held in http://www.
economic implications. December 2013. Key wipo.int/me
Studies would be contributors of the six etings/en/d
implemented by research country studies and oc_details.
teams involving the selected international sp?doc_id=
WIPO Office of the Chief experts discussed the 253571 ;
Economist, international main lessons learned from | and
experts and local the different studies, their | http://www.
researchers. broader applicability, and | wipo.int/me
their implications for etings/en/d
policymaking at the oc_details.]

national and international

sp?doc id=
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http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=234065
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=234065
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=234065
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=234065
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levels. The summary of 233462
its proceedings will be
presented to the current
session of the Committee.
19, 25, | “Intellectua | The project includes a Under implementation The objectives of this project | Activities (i) and (ii) of the | Project
26,28 | | Property | range of activities that since January 2011. are framed by project were carried out. Paper for
and will explore possible recommendations 19, 25, 26 the Project
Technolog | initiatives and IP-related and 28. All of the planned on
y Transfer: | policies for promoting Regional Consultation Intellectual
Common technology transfer, Timeline of In particular, using a “step- Meetings on Technology Property
Challenges | particularly for the benefit | implementation was by-step” to approach Transfer were concluded and
- Building of developing countries. | revised by the twelfth involving accredited in 5 regions, namely Asia, | Technology
Solutions” | It will consist of five session of the Committee. | organizations and new Africa and the Arab World, | Transfer:
DA_19 25 | progressive phases with partners involved in all Transition Region, Common
_26_28 01 | the objective of adopting | To be completed in aspects of technology Developed Countries Challenges
a list of suggestions, June 2014. transfer. Region, Latin America and | - Building
recommendations and the Caribbean. Solutions is
possible measures for Explore intellectual property- available at:
promoting technology related policies and new In addition, 5 of the 6 http://www.
transfer. initiatives necessary to planned peer-reviewed wipo.int/me
promote the transfer and analytic studies have been | etings/en/d
The project includes the dissemination of technology, | received in final form. oc_details.
following activities: benefiting developing sp?doc_id=
(i) the organization of five countries in particular, A Concept Paper, as a 188786
Regional Technology together with the basis of discussion in the
Transfer Consultation establishment of international | High Level Expert Forum, | Information
Meetings, the IP collaboration. will be presented to the on those
composition criteria and current session of the Regional
TOR of which will be Target beneficiaries include: | Committee Consultatio
decided by Member National Governments n Meetings
States; through Government officials is available
(ii) the elaboration of a in various areas and policy at:
number of peer-reviewed makers, universities and http://www.



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=233462
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=188786
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analytic studies, research institutions, wipo.int/me
including economic industry, IP experts and etings/en/d
studies and case studies technology managers. etails.jsp?m
on international eeting id=2
technology transfer, that 8643 ;
will provide inputs for the
High-Level Expert http://www.
Forum; wipo.int/me
(iif) the organization of a etings/en/d
High-Level International etails.jsp?m
Expert Forum on eeting _id=3
“Technology Transfer 1263 ;
and IP: Common
Challenges - Building http://www.
Solutions” to analyze the wipo.int/me
needs in the area of etings/en/d
technology transfer and etails.jsp?m
make proposals for the eeting_id=3
above-mentioned list of 0703 ;
suggestions,
recommendations and http://www.
possible measures for wipo.int/me
promoting technology etings/en/d
transfer. The etails.jsp?m
composition criteria and eeting id=3
terms of reference 1242 ; and
(TORS) of the High-Level
Forum would be decided http://www.
upon by Member States; wipo.int/me
(iv) the creation of a Web etings/en/d
Forum on “Technology etails.jsp?m
Transfer and IP: eeting id=3
Common 1243

Challenges - Building



http://www.wipo.int/meetings/en/details.jsp?meeting_id=28643
http://www.wipo.int/meetings/en/details.jsp?meeting_id=28643
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http://www.wipo.int/meetings/en/details.jsp?meeting_id=31263
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31263
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31263
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31263
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31263
http://www.wipo.int/meetings/en/details.jsp?meeting_id=30703
http://www.wipo.int/meetings/en/details.jsp?meeting_id=30703
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http://www.wipo.int/meetings/en/details.jsp?meeting_id=30703
http://www.wipo.int/meetings/en/details.jsp?meeting_id=30703
http://www.wipo.int/meetings/en/details.jsp?meeting_id=30703
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31242
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31242
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31242
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31242
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31242
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31242
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31243
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31243
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31243
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31243
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Solutions”; and (v) the
incorporation of any
outcome resulting from
the above activities into
the WIPO programs,
after consideration by the
CDIP and any possible
recommendation by the
Committee to the
General Assembly.

36 “Open This project will initiate Under implementation Establish an interactive An Expert Meeting was The
Collabora- | and explore a range of since January 2011. platform for the broadest organized in the WIPO Taxonomy-
tive activities for exchanging possible exchange of Headquarters in the form | Analytical
Projects experiences on open experiences on open of a WIPO Conference on | Study for
and innovation environments collaborative projects and IP- | Open Innovation: the Project
IP-Based (including user-centric Timeline of based models. Collaborative Projects and | on Open
Models” environments where implementation was the Future of Knowledge, | Collabor-
DA_36_1 users co-create revised by the twelfth Exchange information, January 22-23, 2014. The | ative

innovations through open | session of the Committee. | experiences and existing Conference drew on the Projects
collaborative best practices, as well as experience of global and
agreements) in To be completed in enhance the understanding experts in the area of IP-Based
developed and June 2014. of potential uses of IP open innovation in Models is
developing countries, as models/procedures in order academia and industry available at:
well as intellectual to stimulate local innovation. | (including the film http://www.
property (IP) models. industry) and provided key | wipo.int/me
Facilitate the availability of IP | issues to consider when etings/en/d
tools and online training kits | implementing the oc_details.]
from WIPO through the concepts of open sp?doc_id=
creation of a web site and innovation. 188513

web forum.
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WIPO
Conference
on Open
Innovation:
Collaborativ
e Projects
and the
Future of
Knowledge
is available
at:

http://www.

wipo.int/me
etings/en/d

etails.jsp?m
eeting _id=3
1762
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1, 2,4, | “Strengthe- | The project seeks to Under implementation Contribute to enhanced use Focal points to facilitate Scoping
10,11 | ning and develop a sustained since February 2013. of the intellectual property the planning and Study on
Developme | framework for the system for the financing, implementation of the Strengtheni
nt of the audiovisual sector in 3 Timeline of the project’s production and distribution of | project designated by ng and
Audiovisu- | pilot countries, namely implementation was audiovisual works. each beneficiary country. | Developme
al Sector in | Burkina Faso, Kenya and | revised by the twelfth nt of the
Burkina Senegal, on the basis of | session of the Committee. | Advance the development of | A Scoping Study on Audiovisual
Faso and improved professional an effective and balanced Strengthening and Sector in
Certain structures, markets and | To be completed in framework and infrastructure | Development of the Burkina
African regulatory environment. | September 2015. for the exercise and Audiovisual Sector in Faso and
Countries” | It aims to enhance the management of IP rights- Burkina Faso and Certain | Certain
DA_1 2 4 | understanding and based transactions in the African Countries was African
~10 11 1 | strategic use of the IP audiovisual sector. presented to the twelfth Countries
system as a key tool to session of the Committee
support the development (CDIP/12/INF/3). Available
of the African audiovisual at:
sector. The Projects’ http://www.
activities will focus on wipo.int/me
professional etings/en/d
development and oc_details.]
training, as well as sp?doc _id=
strengthening the 250851

relevant institutional
capacity and
infrastructure.



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=250851
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16, 20 | “Patents This project examined Completed. Enhance understanding of Study on Patents and the | Study on
and the and explored (i) the A Self-evaluation Report the impact of certain Public Domain (II) was Patents and
Public important role of a rich of the project will be enterprise practices in the successfully completed the Public
Domain” and accessible public undertaken and presented | field of patents on the public | and presented to the Domain (I
DA_16 20 | domain; and (i) the to the current session of domain and the important Committee at its twelfth available at:
_02 impact of certain the Committee. role of a rich and accessible | session http://www.
enterprise practices in public domain. (CDIP/12/INF/2 Rev.). wipo.int/me
the field of patents on the etings/en/d
public domain. In addition, the project oc_details.
explores the possibility of sp?doc_id=
considering the issues 253106
relating to patents and the
public domain within norm-
setting activities that support
a robust public domain.
1, 10, Project on | This project aims to Under implementation This project is aimed at Second WIPO Inter- Second
11, 13, | “Enhancing | develop means to since January 2012. contributing to (i) a better Regional Meeting on Meeting
19, 25, | South- channel the efforts of understanding of IP and its South-South Cooperation | available at:
32 South different actors to Completed by the end of potential contribution to on Patents, Trademarks, http://www.
Cooperat- | promote South-South 2013. development in the Geographical Indications, | wipo.int/me
ion on IP Cooperation in the area developing countries and Industrial Designs and etings/en/d
and of intellectual property. An Evaluation Report of LDCs; (ii) identify priorities Enforcement was held in etails.jsp?m
Develop- the project will be and special needs of Cairo in May 2013. eeting_id=2
ment presented to the current developing countries and 8982
among session of the Committee. | LDCs in the area of IP and Second WIPO Annual
Developing development; (iii) better- Conference on Intellectual | Second
Countries informed socio-economic Property and Conference
and LDCs” context-sensitive decision- Development was held in | available at:
DA 1 10 making on IP policies at the Geneva in http://www.
11 13 19 national and regional levels November 2013. wipo.int/me
25 32 01 in the South; (iv) better etings/en/d
protection of domestic Significant progress in the | etails.jsp?m
creations and fostering introduction of South- eeting id=3
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innovation in developing South functionalities in the | 0462
countries and LDCs; IP Technical Assistance
(v) promotion of the transfer | Database (IP-TAD), the IP | WIPO
and dissemination of Development Webpage
technology; Matchmaking Database on South-
(vi) an enhanced (IP-DMD), the Roster of South
infrastructure and capacity Consultants (ROC), and cooperation
for developing countries and | the creation of a WIPO :
LDCs to make the most web page and virtual http://www.
effective use of IP for network on South-South wipo.int/coo
development; and (vi) an cooperation. peration/en/
increased capacity of south sout
developing countries and Appointment of a project- | h/

LDCs to share their
knowledge and experience in
the area of IP and
Development.

bound Focal Point on
South-South Cooperation
in the WIPO Secretariat
ensuring coordination with
UN system-wide activities
on South-South
cooperation.



http://www.wipo.int/meetings/en/details.jsp?meeting_id=30462
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39, 40 | “Intellectua | Mobility of highly-skilled | Under implementation Contribute to greater Study on IP and Brain Study on IP
| Property | individuals from since January 2012. awareness and enhanced Drain — A Mapping and Brain
and Brain | developing to developed understanding of the IP and Exercise, presented to the | Drain — A
Drain” countries — the so-called | Completed by the end of brain drain linkages among twelfth session of the Mapping
DA_39 40 | brain drain —is a critical | 2013. policymakers. Committee Exercise
_01 development challenge. (CDIP/12/INF/4). available at:
This is especially true for | An Evaluation Report of Develop an informed http://www.
certain African the project will be research agenda on IP, Expert Workshop on wipo.int/me
economies, showing the | presented to the current migration, and associated Intellectual Property (IP), etings/en/d
highest skilled emigration | session of the Committee. | knowledge flows, providing the International mobility oc_details.
ratios worldwide. The the basis for future studies on | of Knowledge Workers sp?doc _id=
present project aims to this topic. and the Brain Drain was 252189
better understand this held in April 2013. A
phenomenon by building summary of this workshop | Summary of
a comprehensive was presented to the the Expert
database on diasporas of twelfth session of the Workshop
knowledge workers Committee on IP and
around the globe using (CDIP/12/INF/5) the
information on inventors Internationa
available in patent | mobility of
documents. The project Knowledge
also explores the link Workers
between IP protection and the
and the migration of Brain Drain
knowledge workers. available at:
http://www.
wipo.int/me
etings/en/d
oc_details.
sp?doc_id=

252266



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=252189
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34 “Intellectua | Anecdotal evidence Under implementation The project objective directly | Conceptual Study on Conceptual
| Property | suggests that innovation | since January 2012. emanates from DA Innovation, Intellectual Study on
and the is taking place in the Recommendation 34: “to Property and the Informal | Innovation,
Informal informal economy. Yet Completed by the end of contribute to greater Economy presented to the | Intellectual
Economy” | little is known about how | 2013. awareness and enhanced eleventh session of the Property
DA_34 01 | intangible assets are understanding of the IP and Committee and the
generated in the informal | An Evaluation Report of informal economy linkages (CDIP/11/INF/5). Informal
economy and how they the project will be among policymakers.” Economy
are appropriated and presented to the current Three planned country available at:
monetized. The project | session of the Committee. studies have been http://www.
offers to provide a better completed and will be wipo.int/me
understanding of presented to the current etings/en/d
innovation in related session of the Committee. | oc_details.]
sectors and the nexus sp?doc _id=
between IP and the 232525
informal economy.
19, 30, | “Develop- | This proposed project Implementation started in | To improve access to 4 PLRs were completed, Patent
31 ing Tools aims to provide December 2012. technologies and knowledge | two already completed landscape
for Access | developing countries, of patenting trends and and published PLRs on reports
to Patent including LDCs, upon innovation patterns in specific | ritonavir and selected available at:
information | request, with services areas of technology. neglected diseases have
— Phase II" | which will facilitate the Accordingly, the main outputs | been updated. http://www.wi
DA_19 30 | use of patent information of Phase Il will be the po.int/patent
31 02 on specific technology preparation of six new PLRs | Methodology Guidelines | Scope/en/pro

for facilitating their
indigenous innovation
and R&D in cooperation
with other 1GOs.

Phase Il of the project
aims to continue with the
preparation of new
Patent Landscape
Reports (PLRS) in the

on specific topics of particular
interest and priority for LDCs
and developing countries in
the areas defined during
Phase I.

Enhance WIPQO's existing
website on patent
landscaping to further

for the preparation of
PLRs were completed and
prepared to be published
during the first quarter of
2014.

Two Regional Workshops
on Patent Analytics were
organized last year in Rio

grams/patent

landscapes/
index.html

E-tutorial
available at:

po.int/tisc/en/
etutorial.html



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=232525
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=232525
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=232525
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=232525
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http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=232525
http://www.wipo.int/patentscope/en/programs/patent_landscapes/index.html
http://www.wipo.int/patentscope/en/programs/patent_landscapes/index.html
http://www.wipo.int/patentscope/en/programs/patent_landscapes/index.html
http://www.wipo.int/patentscope/en/programs/patent_landscapes/index.html
http://www.wipo.int/patentscope/en/programs/patent_landscapes/index.html
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areas identified in facilitate the access to de Janeiro, Brazil and

Phase I, and by published PLRs. Manila, Philippines. Rio

strengthening Regional

dissemination and Enhance capacities in Workshop

capacity building developing country on Patent

activities, in particular by institutions for utilizing and Analytics,

organizing a regional preparing PLRs. As a further documents

conference on patent output, draft methodological available at:

analytics with a view to guidelines for the preparation http://www.

drafting methodological of PLRs. wipo.int/me

guidelines for preparing etings/en/d

PLRs and dissemination etails.jsp?m

and exchange of best eeting id=3

practices amongst 0167

IP offices and institutions

working in this field. Manila
Regional
Workshop
on Patent
Analytics,
documents
available at:
http://www.
wipo.int/me
etings/en/d
etails.jsp?m
eeting_id=3

1543
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http://www.wipo.int/meetings/en/details.jsp?meeting_id=31543
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31543
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31543

CDIP/13/2

Annex Il, page 17

REC PROJECT | BRIEF DESCRIPTION STATUS OF PROJECT OBJECTIVES MAIN ACHIEVEMENTS OUTPUTS
IMPLEMENTATION
4,10 “Pilot The project aims at Under implementation General objective: N/A N/A
Project on | supporting Small and since January 2014. Contribute to two countries’
Intellectual | Medium-Sized economic development by
Property Enterprises (SMESs), To be completed in reinforcing their national IPR
(IP) and which actively create and | January 2016. design protection mechanism
Design commercialize designs, strategy and use by SMEs.
Manageme | in the active use of the IP
nt for system and the Specific objectives:
Business development of To contribute to the business
Developm- | strategies that will development of SMEs in
entin encourage investment in participating countries by
Developing | design. encouraging investment in
and Least design through the strategic
Developed | Through close use of IPR, in particular the
Countries | cooperation with lead proactive use of appropriate
(LDCs)” agencies in the design protection
DA_4 10_ | participating countries, mechanisms that were
02 the project will promote neglected so far;

the strategic use of
Intellectual Property
rights, in particular,
industrial design rights,
by SMEs in those
countries, thereby
encouraging a pro-active
approach to design
protection in domestic
and export markets.

To improve the capacities of
national design institutions,
including IP Offices, to
encourage the strategic use
of the IP system for design
producing businesses, thus
leading to an increased use
of available design protection
mechanisms.

[End of Annex Il and of document]
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2 Conference The purpose of the project | A great deal of learning was achieved through (i) Recognize and support a multi-pronged

on was to convene a

“Mobilizing conference aimed at
Resources providing additional

for Develop- | extra-budgetary resources
ment” to WIPO for its work to

DA 02 01 help developing countries

benefit from the IP system
and to seek to establish
Trust-Funds or other
voluntary funds specifically
for LDCs in close
collaboration with Member
States and the Donor
community.

consultations with donors, in terms of developing a
greater understanding of the way they work and
how to optimize prospects for resource
mobilization.

Conference details link:
http://www.wipo.int/meetings/en/details.jsp?meeting

id=19405

Evaluation Report presented to the ninth session of
the Committee (CDIP/9/3) and available at:
http://www.wipo.int/meetings/en/doc_details.jsp?do
c_id=202623

strategy for resource mobilization that
requires a minimum of a four year time span
to produce concrete results.

(i) Continue to monitor progress of resource
mobilization through program 20

(iif) Consider a more in-depth review of
efficiency and effectiveness after a four year
period.

(iv) Reconsider the appropriateness of
establishing a separate multi-donor FIT for
LDCs

(v) Consider alternative approaches to
supporting LDCs, such as intensifying
collaboration with multinational partners and
increased support for LDCs in existing FITs.

(vi) Encourage additional support within
WIPO to increase its ability to develop
project proposals in order to support the
resource mobilization, while recognizing the
time and resources required.
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5 “Intellectual Design and development A new computer system, known as the () A Roadmap Transition Plan for IP-TAD
Property of a consolidated Development Sector System (DSS), has been should be created in the form of an Options
Technical database, with supporting | available since September 2010. It is a fully Paper, which should indicate the various
Assistance software, for all technical integrated system comprising : alternatives for synchronizing and/or
Database assistance activities of integrating the IP-TAD with the ERP. This
(IP-TAD)” WIPO and its regular — The IP Development Activities System (IP-TAD) | paper should be developed and presented
DA_05 01 update. to the WIPO senior management team

— The WIPO Roster of Consultants
(IP-ROC)

The DSS can be accessed at:
http://www.wipo.int/tad and http://www.wipo.int/roc
respectively.

Evaluation Report presented to the ninth session of
the Committee (CDIP/9/4) and available at:
http://www.wipo.int/meetings/en/doc_details.jsp?do
c_id=203283

during 2012, which should decide if, when
and how the existing IP-TAD database
should merge with the ERP, or be retained
as an archive for older year data.

(i) Meeting user requirements: the
technological solution would necessarily
need to take into account the findings of this
evaluation relating to the implementation of
the project and the internal/external user
requirements for information.

(iif) The IP-TAD, or its replacement as part
of the ERP, must also become more widely
known in order to increase its relevance and
usage. Long-term goal: undertake WIPQO's
wider marketing efforts relating to the IP-
TAD such as an annual statistics product
with technical assistance activities. Short-
term goal: increase the visibility of the IP-
TAD on the WIPO website as a number of
external stakeholders found it difficult to
locate.
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8 “Specialized | Provision of access to The Access to Research for Development and Regarding the project document, actions for
Databases’ technological knowledge, Innovation (ARDI) program substantially increased | Phase II:
Access and in the form of specialized content to over 10,000 journals and books, while
Support — patent databases and the number of institutional users is also growing (i) Ensure that monitoring and self-
Phase I" technical journals, for rapidly. evaluation templates are useful for
DA_08_01 users in developing management and decision-making
countries and LDCs in The number of institutional users of the Access to purposes.
particular patent offices, to | Specialized Patent Information (ASPI) program
carry out more effective continues to increase. (i) Make use of specific, measurable,
patent searches. achievable, relevant and time-bound
The ARDi project, 35 Service Level Agreements (SLAs) and national (SMART) performance and outcome
launched in July 2009, is networks of Technology and Innovation Support indicators to measure the effects of the
part of this project on Centers (TISCs) have been established. project including at the level of beneficiaries.
assisting countries in
establishing Technology The “eTISC” knowledge management platform (iii) Develop and implement a
and Innovation Support (http://etisc.wipo.orq) launched and the TISC comprehensive project management
Centers (TISCs) together website substantially renewed. framework (e.g. using logical framework
with a corresponding approach) to link project outcomes, outputs,
network. Evaluation Report presented to the ninth session of | activities and resources and to include risks
the Committee (CDIP/9/5) and available at: and assumptions.
http://www.wipo.int/meetings/en/doc_details.jsp?do
c_id=203099 (iv) Plan and put into place monitoring and
(self-) evaluations to track impact and longer
term sustainability in the countries.
9 “1P Development of a IP-DMD was officially launched in August 2011. IP- | (i) Lines of responsibility and workflow
Developm- database and software to DMD is now ready to “matchmake” the needs of processes need immediate clarification.
ent establish an effective Member States with potential offers. This includes stating the roles of:
Matchmak- process for match-making
ing Database | between the IP-related The DSS can be accessed at: e The Internet Services Division;
(IP-DMD)” development needs of http://www.wipo.int/dmd e The Global Issues Sector:
DA 09 01 countries and donors. o
[}



http://etisc.wipo.org/
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=203099
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=203099
http://www.wipo.int/dmd
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the Committee (CDIP/10/3) and available at:

http://www.wipo.int/meetings/en/doc details.jsp?do

c id=217446

(i) Promotion work needs to start as soon as
possible both internally and externally with
the project team attending regional
meetings, so that Member States and other
interested parties are aware of the tool's
existence.

(iif) WIPO needs to leverage its contacts
with donors to seek support for project
requests on the database.

(iv) Following this, identification of country
priorities needs to take place in order to
design suitable projects to be uploaded on
the database.

(v) The database needs to be more securely
anchored in to WIPQO's results framework,
regular budget and strategic goals to ensure
that any funds channeled through the
database are visible as results achieved.

(vi) Targets for the database should be
agreed for example on the number and
types of donors and requests expected and
number of partnerships created.



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=217446
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=217446
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10 “A Pilot Pilot project to set up A total of six national “Start-Up” IP academies have | (i) Piloting Process:
Project for “Start-Up” National IP been launched in the framework of this project.
the Establish- | Academies to help e Extend it for another 2 years to
ment of developing countries and Set of tools and training materials prepared for complete it; and
“Start-Up” LDCs to establish IP reference to countries wishing to establish their own e Draw best practices to be used
National IP training institutions with “Start-Up” Academies and available at: should the project scaled up.
Academies” minimum resources to http://www.wipo.int/academy/en/about/startup acad
DA _10 01 meet their increasing emies/ (ii) Project document:

demands for IP specialists,
professionals, government
officials and other
stakeholders.

Evaluation Report of the project was presented to
the ninth session of the Committee (CDIP/9/6) and
available at:
http://www.wipo.int/meetings/en/doc_details.jsp?do
c_id=202199

Modify it and provide more clarity on
delivery strategy.

Make it more efficient, flexible and
demand driven.

(iif) Relevance and Effectiveness:

develop tools and methodologies which can
be made available for use by Member
States on the future direction of the project
beyond the end of Phase II.

(iv) Synergy and Sustainability: In Phase II:

More attention should be given on
strengthening synergy within and
outside WIPO.

More attention should be given to
sustainability.



http://www.wipo.int/academy/en/about/startup_academies/
http://www.wipo.int/academy/en/about/startup_academies/
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202199
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202199
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10 “Smart IP Establishment of OAPI Project: (i) WIPO Secretariat should modify the
Institutions customized automation Preparatory work was undertaken for the project document of projects of this nature:
Project” solutions for IP offices. deployment of the Industrial Property Automation
DA_10 02 Four components address: | System (IPAS). Moreover, equipment was e Toinclude tools that can assist the

(1) ICT infrastructure and
customized
e-communication systems
for OAPI;

(2) ICT infrastructure and
customized
e-communication systems
for ARIPO;

(3) customized automation
solutions in three LDC IP
institutions; and

(4) Automation workshops
to facilitate sharing and
exchange of national
experiences.

purchased for the office to support the plan at OAPI
and two Member States were identified for the
project, namely Senegal and Gabon. The system
was configured to OAPI's workflow for the Trade
Names sub-project. The data was migrated and
users were trained on the use of the system.

ARIPO Project:

An electronic data exchange system of notifications
between ARIPO and five of its Member State
offices (Botswana, Ghana, Kenya, Namibia, and
Uganda) was successfully installed and is being
extensively used. The system has also been
requested by three other Member States. This
system allows for the discontinuation of paper
notifications between ARIPO and member

An Evaluation Report of the project was presented
to the tenth session of the Committee (CDIP/10/4)
and available at:
http://www.wipo.int/meetings/en/doc _details.jsp?do
c_id=217428

beneficiaries to monitor progress
made and measure impact of the
project.

To make progress reporting by
beneficiaries mandatory.

To make the project distinct from the
regular technical assistance activities
of the WIPO Secretariat.

Improve contractual agreements with
local supplier of ICT equipment in
terms of quality and after sales
services.

(i) The WIPO Secretariat should complete
the delivery of the project as was articulated
in the project document by mainstreaming
activities within the regular budget.
Specifically:

To strengthen the ARIPO project in
the five countries and extend to other
Member States.

To find resources and complete the
deployment process of the ICT
system in OAPI to enable data
exchange with the two Member



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=217428
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=217428
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States (Gabon and Senegal)
dependent also upon the availability
of resources from OAPI.

e To consider making training
workshop for sharing experiences
and lessons learned, an annual
event in the region

(iif) The WIPO Secretariat should build
concept of cost sharing in its implementation
and delivery strategy of the project in future.

(iv) The WIPO Secretariat and IPOs should
ensure sustainability of the project through
providing the necessary resources needed
for project completion and continuity.
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10 “Innovation Preparation or Completion of seven technology transfer (i) Consider how best to identify and support
and updating/improvement of a | guides/manuals and the in-situ testing of these new | ongoing needs for the updating of existing
Technology series of modules and materials in different countries with the aim of materials and the creation of new content
Transfer materials relating to assisting Member States in developing and that supports national institutions in the area
Support managing IP rights by improving national intellectual property institutional | of innovation and technology transfer.
Structure for | academic and research capacity. The Guides/Manuals are:
National institutions, including on (i) Patent Drafting Exercise Book; (if) Further explore and assess the options
Institutions” the setting up and running | (ii) Practical Guide for Valuing Intangible Assets in | for providing ongoing, online, free and open
DA 10 03 of technology transfer Research Institutions, access to materials and resources relevant

offices at public research
organizations, exploring
technology transfer
mechanisms (in particular,
licensing agreements) and
enhancing the capacity to
draft patents.

(i) IP Valuation Training Kit for Academic
Institutions,

(iv) Training Kit on Models of IP-Related Contracts
for Universities and Publicly Funded Research
Organizations,

(v) Trademark Licensing Guide,

(vi) Guide on the Strategic Management of Open
Innovation Networks and

(vii) Guide on IP commercialization.

ITTS Portal available at:

http://www-
ocmstest.wipo.int/innovation/en/index.html

An Evaluation Report of the project was presented
to the tenth session of the Committee (CDIP/10/8)
and is available at:
http://www.wipo.int/meetings/en/doc_details.jsp?do
c_id=219464

to innovation and technology transfer.

(iif) For more effectiveness, efficiency and
relevance of current and future materials
developed on innovation and technology
transfer, the WIPO Regional Bureaus and
WIPO National Offices should develop
partnerships towards bringing the availability
of online materials to the attention of
national stakeholders, and in providing
feedback on user experience to the
Secretariat and Member States.



http://www-ocmstest.wipo.int/innovation/en/index.html
http://www-ocmstest.wipo.int/innovation/en/index.html
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=219464
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=219464
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10 “Improvemen | The project aims to All six pilot countries have completed the (i) For DACD and PMPS:
t of National, | (a) strengthen national IP formulation of draft national IP strategies and action
Sub-Regional | institutional capacity plans using the proposed WIPO methodology and e More rigorous Project designing and
and Regional | through the development have submitted the strategy documents to their management should be
IP of an integrated approach | respective governments for approval. implemented.
Institutional and a standard
and User methodology for the A pool of experienced national and international e The project document should contain
Capacity” formulation of national IP experts has been created, providing a valuable one overarching goal, clear
DA 10 05 strategies that are resource for assisting other potential interested assumptions, risks and risk

consistent with national
development needs and
priorities;

(b) strengthen
regional/sub-regional IP
institutions by providing
assistance for the
establishment of
sub-regional cooperation
mechanisms; and

(c) enhance the capacities
of IP and SME support
institutions through the
development of a series of

tools and training activities.

countries in the IP strategy formulation process.

An Evaluation Report of the project was presented
to the tenth session of the Committee (CDIP/10/7)

and available at:

http://www.wipo.int/meetings/en/doc details.jsp?do

C 1d=219342

mitigation strategies, a
communication strategy and a
transition plan.

(i) Regarding results:

Need for a clear and logical link between
outputs and outcomes - the use of a logical
framework (log frame) should be considered
in this regard. This includes indications on
how the delivery strategies chosen will
ensure that the outputs lead to the expected
outcomes and impact.

(i) To be able to properly assess cost-
efficiency of projects, a system that allows
for monitoring and reporting on specific
WIPO DA project activities should be
implemented.

Project managers should also make an
effort, as part of project monitoring, to track
expenditure based on cost categories and
activities in the approved projects.



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=219342
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=219342

CDIP/13/2
Annex Ill, page 10

REC

PROJECT

BRIEF DESCRIPTION

MAIN ACHIEVEMENTS AND OUTPUTS

MAIN RECOMMENDATIONS BY
EVALUATORS

(iv) Longer-term sustainability:

Need for a transition plan to integrate
the Project initiatives into the regular
Program and Budget or to transfer

the responsibility for activities/follow-
up to the beneficiary Member States.

Need to incorporate the Project into
the activities of the Bureaus, the
SMEs section of the Innovation
Division and regular programming of
WIPO and/or into the hands of
beneficiary countries.

Assist other Member States that did
not benefit from the pilot phase to
use and/or adapt the methodologies
and tools developed under the
Project.




Thematic Projects
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16, 20 | “Intellectual Recognizing the Copyright No recommendations regarding the direction
Property and importance of the public Scoping Study on Copyright and Related Rights or scope of the project’s future work. The
the Public domain, the project will and the Public Domain (CDIP/7/INF/2), available at: | following conclusions were proposed:
Domain” comprise a series of http://www.wipo.int/meetings/en/doc_details.jsp?do
DA_16_20 01 | surveys and studies that c_id=161162 Project Management:

will analyze good
practices and the
currently available tools
for identifying content that
is in the public domain
and to preserve such
content from individual
appropriation. The
surveys and studies
should facilitate the
planning of the
subsequent steps of
possible preparation of
guidelines and/or possible
development of tools to
facilitate the identification
of and access to public
domain subject matter.
The project is divided into
three components that will
address the issue from
the perspective of
copyright, trademarks and
patents.

Second Survey on Voluntary Registration and
Deposit Systems, available at:
http://www.wipo.int/copyright/en/reqistration/registra
tion_and deposit system 03 10.html

Survey of Private Copyright Documentation
Systems and Practices, available at:
http://www.wipo.int/export/sites/www/meetings/en/2
011/wipo _cr _doc ge 11/pdf/survey private crdocy

stems.pdf

Trademarks

Study on Misappropriation of Signs, available at:
http://www.wipo.int/meetings/en/doc_details.jsp?do
c_id=200622

Patent

Feasibility Study on the Establishment of National
Patent Register Databases and Study on patents
and the public domain, discussed at the eighth
session of the Committee (CDIP/8/INF/2 and 3) and
available at:
http://www.wipo.int/meetings/en/doc_details.jsp?do
c_id=182861

and

(i) The project should have a more focused
scope and clear ToR.

(ii) The studies should be made more action-
oriented to assist Member States to decide
on concrete actions for the future.

(iii) 1t may be more practicable that the
different components of the project (patents,
copyright and trademarks) are separated
and managed independently by the relevant
Sector in the Secretariat as the issues in
these areas are different. This could
improve effectiveness and the depth of
analysis.

(iv) The self-evaluation exercises are

gualitative and go beyond simply indicating
the status of project implementation.

New tools and guidelines

No actual new tools or guidelines were
developed under the project to increase
access to subject matter that has fallen into
the public domain or to preserve knowledge



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=161162
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=161162
http://www.wipo.int/copyright/en/registration/registration_and_deposit_system_03_10.html
http://www.wipo.int/copyright/en/registration/registration_and_deposit_system_03_10.html
http://www.wipo.int/export/sites/www/meetings/en/2011/wipo_cr_doc_ge_11/pdf/survey_private_crdocystems.pdf
http://www.wipo.int/export/sites/www/meetings/en/2011/wipo_cr_doc_ge_11/pdf/survey_private_crdocystems.pdf
http://www.wipo.int/export/sites/www/meetings/en/2011/wipo_cr_doc_ge_11/pdf/survey_private_crdocystems.pdf
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=200622
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=200622
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=182861
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=182861
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http://www.wipo.int/meetings/en/doc_details.jsp?do | that has fallen into the public domain. Poor
c_id=182822 sequencing and lack of time appear to be
the key reasons for this outcome.
An Evaluation Report of the project was presented
to the ninth session of the Committee (CDIP/9/7)
and available at:
http://www.wipo.int/meetings/en/doc_details.jsp?do
¢ _id=200703
7,23, | “IPand In order to promote a The following studies were finalized and discussed | No recommendations regarding the direction
32 Competition better understanding of at the CDIP: or scope of the project’s future work. The
Policy” the interface between following conclusions were proposed:
DA_7_23 32_ | intellectual property and 1. Interaction of Agencies Dealing with Intellectual
01 competition policy, Property and Competition Law (CDPI/8/INF/4); Project design

particularly in developing
countries and countries
with economies in
transition, WIPO would
undertake a series of
studies that would
analyze recent practices,
legal developments,
jurisprudence and legal
remedies available in
selected countries and
regions, with a focus on
issues relating to IP
licensing. In addition, a
series of sub-regional
seminars and
Geneva-based symposia
will be organized as fora
for an exchange of

2. Interface Between Exhaustion of Intellectual
Rights and Competition Law (CDPI/8/INF/5);

3. An Analysis of the Economic/Legal Literature on
the Effects of IP Rights as a Barrier to Entry
(CDPI/8/INF/6 Corr.); and

4. Study on the Anti-Competitive Enforcement of
Intellectual Property Rights: Sham Litigation
(document CDIP/9/INF/6).

The three studies on IP and Competition are
available at:

http://www.wipo.int/meetings/en/doc details.jsp?do
c id=182844

http://www.wipo.int/meetings/en/doc details.jsp?do

The implementation period needed to be
longer (probably three 3 years). In addition,
one of the project’s objectives, namely
“promoting pro-competitive licensing
practices” may have been too ambitious
and, most importantly, was not easily
measurable.

Project management

More extensive external coordination would

have ensured closer partnerships with other
relevant international organizations including
UNCTAD, WTO and the OECD.



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=182822
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=182822
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=200703
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=200703
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=182844
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=182844
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=182864
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experiences in this field. c_id=182864
WIPQ's licensing training | http://www.wipo.int/meetings/en/doc_details.jsp?do
programs will include a c_id=194637
component on the
pro-competitive aspects and
of licensing and http://www.wipo.int/meetings/en/doc_details.jsp?do
anti-competitive licensing | c_id=199801
practices, and a Global
Meeting will be organized | An Evaluation Report of the project was presented
on Emerging Copyright to the ninth session of the Committee (CDIP/9/8)
Licensing Modalities. and available at:
http://www.wipo.int/meetings/en/doc_details.jsp?do
c id=200739
19, “IP, The first component of the | Copyright (i) The WIPO Secretariat should modify the
24, 27 | Information project regarding The study on “Using Copyright to Promote Access | project document, as follows, for use in
and copyright aims at to Information and Creative Content” was presented | implementation of similar development
Communic- providing Member States | to the ninth session of the CDIP. projects in the future:
ation a source of relevant and
Technologies | balanced information on Digitization of national industrial property e Toinclude standard assessment
(ICTs), the the opportunities provided | documents criteria for IPO participation that
Digital Divide | by new models of The digitization component: This component was includes developments aspects.
and Access to | distributing information implemented to varying degrees in 17 IPOs
Knowledge” and creative content, including the African Regional Intellectual Property e Toinclude tools that can assist IPOs
DA_19 24 27 | focusing on the areas of Organization (ARIPO). The majority of IPOs to monitor progress made and
01 education and research, progressed towards the digitization of their patent measure impact of the project.

software development
and e-information
services (e.g., e-journals
and public-sector
information).

The second component is
about the digitization of
national industrial

records with six IPOs and ARIPO fully completing
the project.

Copyright study is available at:
http://www.wipo.int/meetings/en/doc details.jsp?do
c id=202179

An Evaluation Report of the project was presented

To make progress reporting
mandatory by IPOs.

To make the project distinct from the
regular technical assistance activities
of the IMD.



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=182864
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=182864
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=194637
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=194637
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=199801
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=199801
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=200739
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=200739
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202179%20
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202179%20
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property documents to
create a database
enhancing public access
to digital content and
develop skills for creating
a national IP database,
for users’ easy access.

to the tenth session of the Committee (CDIP/10/5)

and available at:

http://www.wipo.int/meetings/en/doc details.jsp?do

C id=217825

e To simplify procurement procedures
for external suppliers.

(i) 1t is considered essential to assess the
possible creation of new activities for WIPO,
which have yet to be defined through a
feasibility assessment. Therefore, WIPO
should consider how its Copyright Law
Division would be supported for this
assessment and funded in implementing any
new activities including outreach and
awareness-raising.

(i) For the ongoing sustainability of the
digitization component, it is recommended
that the WIPO Secretariat complete delivery
of the project, specifically:

e To find resources to complete the
digitization component for all 16
participating IPOs.

e To consider how support can be
provided to ensure that the digital
process is undertaken for all new
patent applications of participating
IPOs and to encourage the uptake of
a similar process for trademark
records and applications.



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=217825
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=217825
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19, “Developing | This proposed project aims | 10 patent landscape reports on vaccines, (i) The project duration should be

30, 31 | Tools for to provide developing atazanavir, ritonavir, solar cooking, solar cooling, determined based on a reasonable estimate
Access to countries, including LDCs, | desalination, water purification, neglected diseases | of the time required.
Patent upon request, with services | and salinity tolerance, have been completed.
information” | which will facilitate the use (i) To adapt the project’s objectively verified
DA_19 30_3 | of patent information on E-tutorial indicators to longer-term changes.
101 specific technology for an interactive e-tutorial on using and exploiting

facilitating their indigenous
innovation and R&D

in cooperation with other
IGOs. Patent Landscaping
Reports will be drafted
which exploit the vast
resources of patent
information to provide an
analysis of specific
technologies and related
existing IP rights for
selected areas of
technology; an e-tutorial
available on DVD or on the
internet will provide training
on using and exploiting
patent information; and
conferences, including
workshops and training
courses, will be organized
for users, in particular for
staff of TISC's.

patent information was officially launched in
November 2012.

Patent landscape reports available at:

http://www.wipo.int/patentscope/en/programs/paten
t landscapes/index.html

E-tutorial available at:

http://www.wipo.int/tisc/en/etutorial.html

An Evaluation Report of the project was presented
to the tenth session of the Committee (CDIP/10/6)
and available at:
http://www.wipo.int/meetings/en/doc_details.jsp?do
c _id=217682

A Phase Il of this project was approved by the tenth
session of the Committee (CDIP/10/13).

(i) To include monitoring and/or self-
assessment of results within the project’s
budget.

(iv) To include in the project’s document a
result-based budget that allocates
expenditures according to budget lines to
each of the expected outcomes and to
project management cost.

(v) Risks should be rated according to the
degree of their potential negative impact.

(vi) Project documents should include
assumptions (external conditions that need
to be in place to achieve objectives).

(vii) Coordination within WIPO and other
organizations should be clearly specified
(explaining which specific joint actions will
be taken and who is responsible).

(viii) Self-evaluation reports should also
regularly self-assess on-going relevance,
efficiency and likelihood of sustainability.



http://www.wipo.int/patentscope/en/programs/patent_landscapes/index.html
http://www.wipo.int/patentscope/en/programs/patent_landscapes/index.html
http://www.wipo.int/tisc/en/etutorial.html
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=217682
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=217682
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=219002

CDIP/13/2
Annex Ill, page 16

REC | PROJECT BRIEF DESCRIPTION MAIN ACHIEVEMENTS AND OUTPUTS MAIN RECOMMENDATIONS BY
EVALUATORS
(ix) Financial reporting should link
expenditures to budget lines and allocate
them to different outcomes and project
overhead cost.
33, Project on (i) Design, develop and First results-based budget delivered, including an (i) To provide further descriptions of planned
38, 41 | “Enhance- establish a sustainable and | estimation of the development share by result; activities and links to other initiatives in the
ment of coherent results-based project documentation.
WIPO's monitoring and evaluation | Strengthened measurements framework
Results- framework focused on (indicators, baselines, targets); (i) PMPS should strengthen the RBM
Based WIPO’s framework and its development focus, carry
Managem- development-related CDIP External Review of WIPO Technical out a new series of RBM workshops; and
ent (RBM) activities, as well as the Assistance completed; encourage national IP offices and other
Framework Development Agenda (DA) stakeholders to partner with WIPO in the
to Support Recommendations. Development mainstreamed into all substantive collection of necessary monitoring data
the Strategic Goals; and within the context of the country plans linked
Monitoring (i) Seek to strengthen the to national IP plans.
and capacity for objective Strengthened capacities of managers for results-
Evaluation of | development impact based planning, including for development-oriented | (iii) To accelerate the implementation of the
Developm- assessments of the activities. WIPO country plans incorporating the
ent Activities” | Organization’s activities. country level development assessment
DA 33 38 4 Program and Budget 2012/13 available at: frameworks.
101 (iif) Conduct a review of http://www.wipo.int/about-wipo/en/budget/

WIPQ'’s existing technical
assistance activities in the
area of cooperation for
development to help
establish some baselines
for further work.

An External Review of WIPO Technical Assistance
in the Area of Cooperation for Development
available at:
http://www.wipo.int/meetings/en/doc_details.jsp?do
c id=182842

An Evaluation Report of the project was presented
to the twelfth session of the Committee (CDIP/12/4)
and available at:
http://www.wipo.int/meetings/en/doc_details.jsp?do
C_id=250693

(iv) A meta-evaluation should be undertaken
by the DACD on the DA project evaluations
that have been undertaken to date (on the
methodologies and methods used, validity of
results, clarity of recommendations, etc.); a
transparent tracking of the consequences
and implementation of these evaluations
findings and recommendations should be
created by the DACD.



http://www.wipo.int/about-wipo/en/budget/
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=182842
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=182842
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=250693
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=250693
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19, “Capacity- This project aims to Project implemented in three LDCs, namely (i) A Phase Il of the Project should be

30, 31 | Building in contribute to building Bangladesh, Nepal and Zambia. National Expert approved. Therefore, the CDIP should
the Use of capacity at the national Groups in each of these countries identified priority | consider the following:
Appropriate level in the use of needs for their country. e Supporting the three pilot countries to
Technology- | appropriate technical and implement their business plans,
specific scientific information as An Evaluation Report of the project was presented e Expanding the project to new
Technical appropriate technology to | to the twelfth session of the Committee (CDIP/12/3) participants from LDCs, and
and Scientific | address the identified and available at: * Piloting the participation of selected
Information | development challenges http://www.wipo.int/meetings/en/doc_details.jsp?do developing countries in the project.

as a Solution
for Identified
Developm-
ent
Challenges”
DA 19 30_3
102

facing LDCs. In particular,
it explores the delivery
possibilities of appropriate
technologies at a practical
entry point level by working
with government and non-
government stakeholders
in LDCs.

c id=250694

(ii) The project document should be modified
to address the following:

e Provide clear and comprehensive
selection criteria of participating
countries to make the project more
demand-driven, relevant and
sustainable.

¢ Introduce partnership agreements, or
Memorandums of Understanding, to
clarify the roles and obligations of the
participating countries and WIPO.

e Prepare guidelines on the identification
of areas of needs (consultation,
prioritization, ownership and proper
documentation of the process).

¢ National Expert Group: Prepare
guidelines outlining; selection criteria,
composition, terms of reference, chair,
allowances and incentives,
coordination and legal status.

¢ The implementation of the business
plans should be a mandatory part of
the project and must be negotiated in
the partnership agreements.



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=250694
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e The project’s 2-years duration should
be maintained and used more
efficiently.

e The project’s focus areas identified by
WIPO (environment, agriculture,
energy and industries) should be
expanded.

(iif) The WIPO Secretariat should review the
arrangement for search and preparation of
landscape reports as follows:

e Undertake search at WIPO and allow
for the participation of the national
experts in the patent search to acquire
the necessary skills.

e Provide opportunity for face-to-face
interaction between the national
expert, international consultant and
WIPO experts during the preparation
of the landscape reports.

(iv) To enhance sustainability, the WIPO
Secretariat should ensure the following:

e More resources should be put in the
administration of the project at WIPO’s
Division for LDCs and to support
capacity building of Member States.

e Use of the Appropriate Technology
should be mainstreamed in the
national IP strategies of the
participating countries.

[End of Annex Il and of document]
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