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1. The Committee on Development and Intellectual Property (CDIP), at its twenty-first
session, discussed the document CDIP/21/7 on the Project on Enhancing the Use of Intellectual
Property in the Software Sector in African Countries Proposed by the Republic of Kenya. The
Committee considered positively the project proposal and “requested the Delegation of Kenya
to consult with relevant parties, in particular the Secretariat, in order to elaborate the proposal
further for its consideration at its next session.”

2.  The Annex to this document contains a revised project proposal by the Republic of Kenya,
taking into account suggestions of the WIPO Secretariat.

3. The CDIP is invited to consider
the Annex to the present document.

[Annex follows]
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ANNEX
DEVELOPMENT AGENDA RECOMMENDATIONS 11, 23, 24 and 27
PROJECT DOCUMENT
1. SUMMARY
Project Code DA_11 23 24 27 01
Title Enhancing the Use of Intellectual Property in the Software Sector

Development Agenda | Recommendation 11: To assist Member States to strengthen
Recommendations national capacity for protection of domestic creations, innovations
and inventions and to support development of national scientific and
technological infrastructure, where appropriate, in accordance with
WIPO’s mandate.

Recommendation 23: To consider how to better promote pro-
competitive intellectual property licensing practices, particularly with
a view to fostering creativity, innovation and the transfer and
dissemination of technology to interested countries, in particular
developing countries and LDCs.

Recommendation 24: To request WIPO, within its mandate, to
expand the scope of its activities aimed at bridging the digital divide,
in accordance with the outcomes of the World Summit on the
Information Society (WSIS) also taking into account the significance
of the Digital Solidarity Fund (DSF).

Recommendation 27: Facilitating intellectual property -related
aspects of ICT for growth and development: Provide for, in an
appropriate WIPO body, discussions focused on the importance of
intellectual property -related aspects of ICT, and its role in economic
and cultural development, with specific attention focused on
assisting Member States to identify practical intellectual property -
related strategies to use ICT for economic, social and cultural
development.

Brief Description of The project aims at enhancing the use of IP in the software sector to
Project support economic growth in the three beneficiary countries by

providing tools that could also be used in other countries.

Through its activities and deliverables, the project will build software
sector stakeholders’ knowledge and expertise on when and how to
use various IP tools in support of developing and commercializing
mobile applications.

The project will create linkages among beneficiary countries and
within each country between IP offices, ICT hubs, research
institutions and industry.

Originally proposed by Kenya at the 21% session of the CDIP
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(document CDIP/21/7), this document specifies and expands the
project proposal in response to comments made by Member States.

Implementing TBD

Program
Copyright/patents/utility models/trademarks/designs/trade

secrets/competition

Links to other related | Programs1;2;3;7;11;17 and 30

Program(s)/ DA DA_7_23 32 01;DA_19 24 27 01;DA_1 2 4 10 11 01;
Project(s) DA 12 4 10 11 02.

[11.2 Enhanced human resource capacities able to deal with the
Links to Expected broad range of requirements for the effective use of IP for
Results in the development in developing countries, LDCs and countries with

Program and Budget | economies in transition.

IV.2 Enhanced access to, and use of, IP information by IP
institutions and the public to promote innovation and creativity.

l11.6. Increased capacity of SMESs, universities and research
institutions to successfully use IP to support innovation.

Project Duration 36 months as of January 1%t 2019

Project Budget Total non-personnel costs: 361’000 Swiss francs

2. PROJECT DESCRIPTION

2.1. Introduction to the issue

Smart phones and mobile broadband have boosted and democratized internet access
around the world and created high demand for mobile applications. Innovation and growth in
Information and Communications Technologies (ICT) but also across diverse economic
sectors such as banking and agriculture increasingly rely on smart mobile applications. This
innovation occurs globally and represents new opportunities for software developers and
entrepreneurs in developing countries. In cooperation with industry, governments have
established ICT hubs to foster interactions among developers, academia, entrepreneurs and
investors.

This new dynamic is leading to many opportunities for the software sector to contribute to
sustainable development on all continents, provided creativity, innovation and investment are
economically rewarded. The Intellectual Property (IP) system offers a variety of tools that
can be instrumental for commercializing mobile applications, but the optimal mix of tools is
context dependent.. Software sector stakeholders often lack information and knowledge on
which IP tools are available and how to take advantage of them. Effectively using the IP
system in support of mobile applications thus remains challenging in many emerging
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markets.

2.2. Obijectives

Addressing Development Agenda Recommendations 11, 23, 24 and 27, the project aims to
achieve the following general objective and more specific objectives:

General objective:

To contribute to three countries’ economic development by enhancing the use of IP in the
software sector, including by providing tools that could also be used in other countries.

Specific objectives:

To contribute to enhancing the use of IP in support of mobile applications by training
researchers, developers and entrepreneurs on the range of available IP tools, and how such
tools can be used to support related endeavors..

To raise awareness among entrepreneurs, financial institutions, venture capitalists and other
investors on using IP as an asset and collaboration tool by furthering the exchange of
knowledge and experience.

To build respect for IP in the software sector by educating researchers, developers and
entrepreneurs on tools and procedures for effectively protecting IP rights in mobile
applications, including mediation and arbitration.

2.3. Delivery Strategy

A. Scope

The project will be implemented in three pilot countries.

Member States interested in participating in the project will be required to analyze their
current situation with regard to IP in the software sector, with a particular focus on mobile
applications, ICT hubs and collaboration with research institutions.

B. Selection criteria for beneficiary countries

Interested Member States will be required to designate a country focal point and national
lead agency, for example an official in the copyright or IP office, who should provide
preliminary information on the following:

- State-of-play of the local mobile applications sector (ideally substantiated with
success stories and economic and statistical data);

- Expression of interest from local mobile applications sector (preferably by established
mobile applications/software trade association);

- Availability and/or lack of IP tools to protect mobile applications under the national
legal framework;

- Current use of the identified IP tools in the local software sector;

- Specific details regarding known gaps and challenges to be addressed by the project;

- Results expected from the project implementation;

- Commitment and strategy for mainstreaming project results;
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- Potential to act as regional champion on the use of IP in the software sector and
willingness to contribute replicating findings and tools in other Member States;
- Presence of local ICT hub(s) and video conference facilities.

C. Scoping study

Once the three countries will have been selected, a scoping study will be conducted in order
to further assess the situation in each of the participating country and to inform project
activities, deliverables and targets. Terms of reference for the scoping study will be the
following:

- Assess size and characteristics of the mobile applications sector in the three project
beneficiary countries;

- Describe availability and use of IP tools to protect mobile applications in the three
project beneficiary countries;

- Describe any use of IP in the software sector as a means to raise capital and secure
investment;

- Describe software sector collaboration with research institutions and ICT hubs in the
three project beneficiary countries, and the role IP plays in these countries;

- Assess the availability of local and foreign IP-based funding and collaboration
mechanisms for the software sector in the three beneficiary countries;

- Research recent or ongoing studies or initiatives in other Inter-Governmental
Organizations, in particular the African Regional Intellectual Property Organization
(ARIPO) and the International Telecommunications Union (ITU), which could enrich
or create synergies with the project;

- Based on desk research and stakeholders interviews in the three beneficiary
countries, assess the local software sector’s challenges and needs for enhancing the
use of IP in support of mobile applications;In consultation with project beneficiary
countries and WIPQO Secretariat, propose specific activities in each of the beneficiary
countries to implement the project and achieve expected results;

- Identify baseline indicators against which to measure the overall impact of the project
in the three beneficiary countries one, three and five years after its completion.

D. Activities and deliverables

Subiject to refinement following the completion of the scoping study, the following activities
will be undertaken and deliverables produced:

- Publication and translation of planned WIPO publication on IP and Mobile
Applications;

- Typology of various IP rights relevant to protect mobile applications, including where
applicable copyright, patent, utility model, trademark, design and trade secrets;

- Training module on the role of IP in the development and commercialization of
mobile applications (including on accessing third party information and using third
party protected subject matter, as well as on how IP can be used as a means to raise
capital and secure investments)s;

- Training module on key contracts in the mobile applications sector, including End
User License and App Developer Agreements;

- Training modules on mediation and arbitration in the software sector to be developed
in cooperation with WIPQO'’s Arbitration and Mediation Center (one for mobile
applications developers and entrepreneurs and a more advanced course for lawyers
and government officials);

- Interactive dialogue between software sector stakeholders and financial institutions,
venture capitalists and other investors in the three beneficiary countries;

- Connecting ICT hubs in the three beneficiary countries by video conference to foster
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the exchange of knowledge and experience among software sector stakeholders on
the use of IP, including collaborations with universities and other research institutions,
commercial partnerships, IP success stories, challenges and solutions;

- Basic IP awareness material targeting computer science students at secondary
schools, universities and other research institutions in beneficiary countries;

- Mentoring program connecting experienced business leaders and specialized lawyers
volunteering to assist software start-ups in the beneficiary countries;

- IP toolbox for use in the project beneficiary countries and to be replicated in other
interested countries, including through a WIPO Academy distance learning course for
software sector professionals;

- Online platform to foster international exchanges of IP knowledge and good practices
in the software sector;

- Two workshops in each of the beneficiary countries (first workshop to launch the
project with local stakeholders; second workshop to validate final deliverables);

- Two coordination meetings with national focal points from the three beneficiary
countries at WIPO Headquarters in Geneva (first meeting following completion of the
scoping study; second meeting to complete and validate final deliverables);

- Video conferences with project beneficiaries whenever requested to further the above
activities and deliverables.

2.4. Potential risks and mitigating measures

Potential Risks Mitigating measures

Low ownership at local levels A dedicated project coordinator should be assigned
from each beneficiary country to manage the project
life cycle in each country in consultation with the
WIPO project manager.
In case the project mid-term review reveals
milestones cannot be reached in one or several of
the beneficiary countries, discontinue the project in
said country(ies).

Lack of interest from the National partners need to make information about
potential beneficiaries (SMEs, the project and its benefits available at the very early
start-ups, universities, etc.) stage of the project and conduct an initial

assessment to identify and diversify the cluster of
beneficiaries to ensure that their expectations are
properly addressed during trainings, workshops and
coordination meetings.

Expression of interest from local mobile applications
sector/trade association to be validated on the
occasion of the project launch workshop in each of
the beneficiary countries.

3. REVIEW AND EVALUATION

3.1. Project Review Schedule

Mid-term self-evaluation 18 months following the launch of the project;
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Final self-evaluation following completion of the project;

External evaluation following completion of the project and the final self-evaluation.

3.2. Project Self-Evaluation

Project Outputs Indicators of Successful Completion (Output Indicators)

Beneficiary countries selected - Three countries selected (decision based on
selection criteria)

Scoping study report - Overview of the software sector in the three
beneficiary countries

- Overview of availability and use of IP tools in
the three beneficiary countries

- Overview of challenges and needs for
enhancing the use of IP in the software sector in
the three beneficiary countries

- Overview of the use of IP in the software sector
as a means to raise capital and secure
investments

- Baseline indicators against which to measure
the overall impact of the project in the three
beneficiary countries

- Proposal for specific activities to implement the
project and achieve expected results

- Final study report validated by beneficiary
countries’ local focal points and WIPO

Secretariat
WIPO publication on IP and Mobile - Translation of the publication in official WIPO
applications language(s) spoken in project beneficiary
countries

- WIPO publication download (or publication web
page visits) statistics

- Per cent of beneficiaries (user clusters per
country) positively rating WIPO publication on
IP & Mobile applications in terms of its content
and accessibility
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Typology of IP rights relevant to
protect mobile applications

Three charts providing the typology relevant in
each of the beneficiary countries

At least two start-up companies in each
beneficiary country validating the usefulness of
the chart to enhance the use of IP

Number of research institutions/ research and
development (R&D) centers, ICT hubs, and
universities in each beneficiary country
validating the usefulness of the chart to
enhance the use of IP

Training module on the role of IP in
the development and
commercialization of new software-
based products and services

At least two start-up companies in each
beneficiary country validating the usefulness of
the training module to enhance the use of IP

Number of participants attending the training
per sector (commercial entity, R&D
organization, university, state sector, start-ups,
etc.)

Training module on key contracts
in the mobile applications sector

At least two start-up companies in each
beneficiary country validating the usefulness of
the training module to enhance the use of IP

Number of participants per sector (commercial
entity, R&D organization, university, state
sector, start-ups, etc.) attending the training per
country

Training modules on mediation
and arbitration

Two training modules (one for developers and
entrepreneurs and another for lawyers and
governmental officials) delivered

Per cent of participants (per module) positively
rating the training and materials.

At least two start-up companies in each
beneficiary country inserting an arbitration
clause in a contract or referring a dispute to
mediation or arbitration

Dialogue with financial institutions,
venture capitalists and investors

Interactive dialogue taking place in the three
beneficiary countries

Number of dialogue participants from both
mobile applications sector and financial sector
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Connecting ICT hubs in beneficiary - Video conferences with participation from the
countries three beneficiary countries

- Per cent of video conference participants
validating its usefulness

IP awareness material for students - IP awareness material in local languages
spoken in the three beneficiary countries

- Per cent of students per beneficiary country
validating the usefulness of the material to
enhance their awareness about IP

Mentoring program - At least three mentors willing to contribute

- At least two beneficiaries of the program in each
of the three beneficiary countries committed to
participate

- At least two start-up companies in each
beneficiary country reporting success
stories/cases (practical benefits) of the
mentoring program to enhance the use of IP

IP toolbox - IP toolbox available for use in beneficiary and
other interested countries in working languages

- Per cent of beneficiaries (user clusters per
country) positively rating IP toolbox for content
and accessibility

Online platform - Online platform available for use in beneficiary
and other interested countries

- Per cent of beneficiaries (user clusters per
country) positively rating/validating the
usefulness of the platform to enhance the use of

1P
Workshops in each beneficiary - Number and cluster of participants per country
country per workshop

- Per cent of participants ( per country) positively
rating the output of each workshop

- Per cent of female participants
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Coordination meetings in Geneva

- Number of country project managers/national
focal points per meeting

- Per cent of participants positively rating the
output of each meeting

- Per cent of female participants

Project Objectives

Indicators of Success in Achieving Project Objective
(Outcome Indicators)

Contribute to economic growth

- Evidence from at least two beneficiary countries
demonstrating a positive impact through case
studies and success stories of the project on
strengthening the local software sector

Increase funding and business
options for mobile applications

- At least two start-up companies in each
beneficiary country validating the usefulness of
the project for obtaining IP-based funding or
collaboration with a research institution, ICT hub
or industry player

Build respect for IP in the software
sector

- At least two start-up companies in each
beneficiary country validating through case
studies and success stories the usefulness of
the project for enforcing their IP rights,
preventing or settling a dispute
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4. TOTAL RESOURCES BY RESULTS

(a) Year 2019*

Project outputs 2019 Total Total

Personnel Non- Personnel Non-

personnel personnel

Scoping study 20'000 200000 20000
First coordination meeting with national 20'000 20'000 20'000
focal points
First workshops in the three beneficiary 30000 30'000  30'000
countries
Translation of WIPO publication on IP 30'000 30'000 30'000

and Mobile Applications
Total 100'000 100'000 100'000




(b) Biennium 2020-2021*

Project outputs

Check list and training module on
accessing third party IP information

Check list and training module on
contracts

Training module on enforcement,
mediation and arbitration for software
entrepreneurs

Training module on enforcement,
mediation and arbitration for lawyers
and officials

Dialogue with financial institutions and
investors

Video conferences between ICT hubs
in six beneficiary countries

IP awareness material for computer
science students
Mentoring program

IP toolbox for software sector
Online platform

Final workshop in the three
beneficiary countries

2020 2021 Total
Personnel Non- Personnel Non- Personnel Non-
personnel personnel personnel
0 0
10'000 8'000 18'000
10'000 8'000 18'000
12'000 8'000 20'000
12'000 8'000 20'000
5'000 5'000 10'000
5'000 5'000 10'000
10'000 10'000
20'000 20'000 40'000
15'000 15'000 30'000
10'000 10'000 20'000
30'000 30'000
0 0

1 * Subject to approval by the Program and Budget Committee.

Total
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Final coordination meeting with
national focal points
Project self-evaluation

Total

109'000

20'000

15'000
152'000
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20'000

15'000
261'000
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(a) Year 2019*

CDIP/22/8
Annex, page 13

(Swiss francs)
Activities Travel, Training and Grants Contractual Services Total
Staff Third-party | Training Conferences | Publishing | Individual Other
Missions Travel and Contractual Contractual
related Services Services
travel
grants
Scoping study 20 000 20 000
First coordination meeting 20 000 20 000
with national focal points
First workshop in three of | 15 000 15 000 30 000
the beneficiary countries
Translation of WIPO 30 000 30 000
publication on IP and
Mobile Applications
Total 15 000 35 000 20 000 30 000 100 000
(b) Biennium 2020-2021
(Swiss francs)
Activities Travel, Training and Grants Contractual Services Total
Staff Third-party | Training Conferences | Publishing | Individual Other
Missions Travel and related Contractual Contractual
travel Services Services
grants
Check list and training 18 000 18 000
module on accessing
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third party IP information

Check list and training
module on contracts

18 000

18 000

Training module on
enforcement, mediation
and arbitration for
software entrepreneurs

20 000

20 000

Training module on
enforcement, mediation
and arbitration for lawyers
and officials

20 000

20 000

Dialogue with financial
institutions and investors

10 000

10 000

Video conferences
between ICT hubs in six
beneficiary countries

10 000

10 000

IP awareness material for
computer science
students

5000

5000

10 000

Mentoring program

15 000

15 000

10 000

40 000

IP toolbox for software
sector

10 000

20 000

50 000

Online platform

20 000

20 000

Final workshop in three of
the six beneficiary
countries

10 000

10 000

20 000

Final workshop in three of
the six beneficiary
countries

10 000

10 000

20 000

Final coordination
meeting with national
focal points

5000

15 000

20 000

Project self-evaluation

15 000

15 000

Total

40 000

50 000

15 000

96 000

60 000

261 000




* Subject to approval by the Program and Budget Committee.

5. IMPLEMENTATION TIMELINE

(b) Year 2019*

Activity

Quarters 2019

1St

2nd

3rd

4th

Selection of beneficiary
countries

Scoping study

First coordination meeting
with national focal points

First workshops in the
three beneficiary countries

Translation of WIPO
publication on IP and
Mobile Applications

(a) Biennium 2020-2021
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Activity

Quarters 2020

Quarters 2021

1St

2nd

3rd

4th

1st

2nd

3rd

4th

Check list and training
module on accessing third
party IP information

X

Check list and training
module on contracts

Training module on
enforcement, mediation
and arbitration for software
entrepreneurs

Training module on
enforcement, mediation
and arbitration for lawyers




CDIP/22/8
Annex, page 16

and officials

Dialogue with financial
institutions and investors

Video conferences
between ICT hubs in three
beneficiary countries

IP awareness material for
computer science students

Mentoring program

IP toolbox for mobile
applications

Online platform

Final workshop in the three
beneficiary countries

Final coordination meeting
with national focal points

Project self-evaluation

* Subject to approval of the project budget for 2019 by the Program and Budget Committee.

[End of Annex and of document]



